



NIRB Application for Screening #125580

Arctic Bay Small Craft Harbour Development

Application Type: New

Project Type: Infrastructure

Application Date: 2/11/2021 9:50:35 AM

Period of operation: from 0001-01-01 to 0001-01-01

Proposed Authorization: from 0001-01-01 to 0001-01-01

Project Proponent: Eleanor McEwan
Fisheries and Oceans Canada -Small Craft Harbours Branch
501 University Crescent
Winnipeg Manitoba R3T 2N6
Canada
Phone Number:: 204-805-3828, Fax Number::

DETAILS

Non-technical project proposal description

English: see PDF of Project description (attached)

French: n/a for North Baffin

Inuktitut: ᑕᑭᑭᑭ ᑭᑭᑭᑭᑭᑭ ᑭᑭᑭᑭᑭᑭᑭ ᑭᑭᑭᑭᑭᑭᑭᑭ (ᑕᑭᑭᑭᑭᑭᑭ)

Inuinnaqtun: n/a for North Baffin

Personnel

Personnel on site: 30

Days on site: 366

Total Person days: 10980

Operations Phase: from 2022-06-08 to 2025-10-08

Operations Phase: from 2025-10-09 to 2049-10-09

Post-Closure Phase: from to

Activities

Location	Activity Type	Land Status	Site history	Site archaeological or paleontological value	Proximity to the nearest communities and any protected areas
Quarry Site	Quarry/Borrow pit	Commissioners	A portion of the area that will become the quarry is used by carvers to extract stone. The quarry is also adjacent to the road and trails that lead to Victor Bay, which is an important harvesting area. Measures are included in the construction environmental management plan (CEMP) to confirm that rocks are available for carvers, and to confirm that harvesting access is not restricted during construction.	An AIA was conducted in 2019 by Lifeways of Canada in support of the Project in Arctic Bay. No archaeological features were reported within the Quarry Study Area. However, if required an additional survey will be undertaken prior to construction as directed by the Government of Nunavut - Culture and Heritage department.	the quarry is located 1.5 km northwest of the community. There are no terrestrial protected areas in proximity to the quarry. see Figure 1-1 of Project documents for quarry location.
Arctic Bay Harbour	Offshore Infrastructure (port, break water, dock)	Crown	The current harbour has one small breakwater providing a semi-sheltered area for small craft moorage. The rubble mounded breakwater configuration exposes the harbour to waves from the south and south-west resulting in unsafe conditions. See Section 1.3 and Photo 1-1 of the PSIR supplementary report for details.	An Archaeological Impact Assessment (AIA) was conducted in 2019 by Lifeways of Canada in support of the Project in Arctic Bay. No archaeological features were reported within the SCH Study Area (excluded subtidal portions). If required, an additional survey will be undertaken prior to construction as directed by the GN-C&H.	The SCH is within the community of Arctic Bay waterfront. The SCH will incorporate the existing breakwater into design. See Figure 1-1 (SCH location), Figure 1-2 (SCH layout) of Project documents for more information. The closest communities to Arctic Bay are Pond Inlet and Resolute, which are 240 km E and 350 km NW respectively. See Section 1.18 and Figure 1-4 of the PSIR supplementary report for details

Community Involvement & Regional Benefits

Community	Name	Organization	Date Contacted
Arctic Bay	Hamlet Council Members - Mayor, Councilors, SAO, etc	Hamlet of Arctic Bay	2018-11-09
Arctic Bay	Ikajutit HTA Members - 6 participants	Ikajutit HTA	2018-11-09
Arctic Bay	Council Members - 5 participants	Arctic Bay Hamlet Council	2019-06-05
Arctic Bay	Ikajutit HTA Members - 6 participants	Ikajutit HTA	2019-06-04
Arctic Bay	Hamlet Council Members	Hamlet of Arctic Bay	2019-11-05
Arctic Bay	Ikajutit HTA Members	Ikajutit HTA	2019-11-06
Arctic Bay	Hamlet Council Members	Hamlet of Arctic Bay	2020-02-26
Arctic Bay	Ikajutit HTA Members	Ikajutit HTA	2020-02-26
Arctic Bay	Local Members	QIA	2020-02-26
Arctic Bay	Hamlet Council Members	Hamlet of Arctic Bay	2020-02-28
Arctic Bay	Ikajutit HTA Members	Ikajutit HTA	2020-02-28
Arctic Bay	Local Members	QIA	2020-02-28
Arctic Bay	Hamlet Council Members	Hamlet of Arctic Bay	2020-09-22
Arctic Bay	Ikajutit HTA Members	Ikajutit HTA	2020-09-22
Arctic Bay	Local QIA CLARC	QIA CLARC	2020-09-22
Arctic Bay	Arctic Bay Nauttisuqtit (Guardians)	Arctic Bay Nauttisuqtit (Guardians)	2020-09-22
Arctic Bay	Residents along the shoreline and quarry haul route - informal discussion	Hamlet of Arctic Bay Residents	2020-09-23
Arctic Bay	Ikajutit HTA Members, Hamlet of Arctic Bay, local QIA members, Arctic Bay Nauttisuqtit (Guardians)	Ikajutit HTA Members, Hamlet of Arctic Bay, local QIA members, Arctic Bay Nauttisuqtit (Guardians)	2021-03-04

Authorizations

Indicate the areas in which the project is located:

Transboundary
North Baffin

Authorizations

Regulatory Authority	Authorization Description	Current Status	Date Issued / Applied	Expiry Date
Environment and Climate Change Canada	Disposal at Sea (DAS) is not considered likely, however if required a DAS application will be submitted to Environment and Climate Change Canada (ECCC). A sample analysis plan (SAP) was submitted to and approved by ECCC for sediment analysis in the dredge footprint of the SCH. ECCC has been engaged from an early stage in project planning as the proponent (DFO-SCH) is a federal agency	Not Yet Applied		
Transport Canada	A Notice of Works (NoW) is expected to be required from Transport Canada due to the potential for interferences to navigation during construction, and to confirm navigational markers required during operations of the SCH. TC has been engaged from an early stage in project planning as the proponent (DFO-SCH) is a federal agency. Maintaining access for harvesters to the marine environment during construction has been a key part of consultation and measures will be in place during construction to confirm there are no access restrictions for hunters.	Not Yet Applied		

Natural Resources Canada	a permit from NRCan is expected to be required for the transportation and storage of explosives (required for blasting). NRCan compliance requirements will be the responsibility of the contractor and will be applied for after contract award and before the start of construction	Not Yet Applied		
Nunavut Water Board	A Type B license may be required if the haul road upgrades requires culverts to be installed or if stream alteration is required for the Project. As the streams are not major water courses, it is expected that a Type B permit will be acceptable. NWB compliance requirements will be the responsibility of the contractor and will be applied for after contract award and before the start of construction	Not Yet Applied		
Fisheries and Oceans Canada	A Fisheries Act Authorization (FAA) will be required due to the permanent loss of seabed habitat due to the construction of the Small Craft Harbour. DFO-Fish and Fish Habitat Protection Program (FFHPP) has been engaged from an early stage in project planning as the proponent (DFO-SCH) is a federal agency	Applied, Decision Pending		

Project transportation types

Transportation Type	Proposed Use	Length of Use
Air	During construction, the Project will use commercially scheduled flights, with the potential for use of chartered flights but may need to use chartered flights if the existing service cannot support the additional throughput. In addition, the Project will confirm that if commercial flights are used, that there is no effect to availability of flight service to locals	
Water	During construction, the Project will use the existing scheduled sealift deliveries	

Project accomodation types

Temporary Camp

Material Use

Equipment to be used (including drills, pumps, aircraft, vehicles, etc)

Equipment Type	Quantity	Size - Dimensions	Proposed Use
Drill	2 to 3	5 tons	Quarry
Excavator	3 to 4	30-40 tons	placing armor stone, excavating, land-based dredging
Rock Truck	4 to 5	35-40 ton articulating	Rock transportation from quarry to small craft harbour
Front End Loader	2 to 3	966 to 988	Loading and moving rock
Compactor	1	20 tons	Compacting and surfacing roads
Dozer	1	D8	Levelling placed rock and road surfaces
Grader	1	140	Road maintenance
Spud Barge/derrick	1	20m x 50m deck w/150t crane	Dredging, pile installation, moving/lifting materials and equipment
Dump scows	2 to 3	500 m3	Dredging support for disposal at sea
Tug	1	1000 to 1500 horsepower	Support for barge movement
Work boat	1 to 2	varies - 50 to 500 horsepower	Floating equipment moving
Pick up truck	5	crew cab 3/4 ton	Crew transportation
Mini Bus	1	15 passenger	Transportation of crew from camp to worksite
Fuel Service Truck	1	10 tons	fuelling of equipment
Telehandler	1	5 ton	moving materials and equipment
Rough terrain crane	1	80 tons	lifting materials
Rock crusher	2	X	Primary and secondary crusher for quarry rock
Vibratory and/or Impact Hammer	1	X	Driving of Piles

Detail Fuel and Hazardous Material Use

Detail fuel material use:	Fuel Type	Number of containers	Container Capacity	Total Amount	Units	Proposed Use
Diesel	fuel	1	1500000	1500000	Liters	Mobile equipment, remote generators and heaters. Containers listed as 1 because fuel will be dispensed daily from existing facilities in Arctic Bay.
Gasoline	fuel	1	15000	15000	Liters	Mobile equipment, remote generators and heaters.

						Containers listed as 1 because fuel will be dispensed daily from existing facilities in Arctic Bay.
Propane	fuel	30	30	900	Liters	Heaters - Number of containers is an estimate - container capacity 20 to 30l
Lubes and Oils	hazardous	10	200	2000	Liters	Maintenance of mobile equipemnt
Lubes and Oils	hazardous	10	5	50	Gallons	Maintenance of mobile equipment
Oxy/acetylene	hazardous	10	140	1400	Cubic ft	Welding, cutting of steel
Paint	hazardous	10	4	40	Liters	Painting wharf hardware & miscellaneous
Explosives	hazardous	1	40	40	Metric Tons	Quarrying. Containers to be standard size.

Water Consumption

Daily amount (m3)	Proposed water retrieval methods	Proposed water retrieval location
5	Delivery by Hamlet or contracted water truck	Hamlet reservoir/water system

Waste

Waste Management

Project Activity	Type of Waste	Projected Amount Generated	Method of Disposal	Additional treatment procedures
Camp	Combustible wastes	5 tons	Hamlet Landfill	n/a
Camp	Greywater	400 m3	Hamlet or contractor sanitary truck to Hamlet sewage lagoon	n/a
Harbour infrastructure	Hazardous	2,000L	Returned to south in sealed drums and transported in 20' shipping containers and disposed in accordance with regulatory procedures	n/a
Camp	Non-Combustible wastes	1 ton	Hamlet Landfill	n/a
Quarry/Borrow pit	Overburden (organic soil, waste material, tailings)	Negligible	Stockpiled at quarry	n/a
Camp	Sewage (human waste)	600 m3	Hamlet or contractor sanitary truck to Hamlet sewage lagoon	n/a

Environmental Impacts:

Potential impacts have been considered relative to the proposed construction activities (described in Section 2 of the PSIR supplementary report) for the Project Study Areas (Figure 1-1, described in Section 6.6 of the PSIR supplementary report) and specific to each of the VECs and SVECs. all impacts are considered as positive or negative/mitigatable. see Section 7 of the PSIR supplementary report for further information. Mitigation and monitoring measures will be in place to minimize negative impacts (see Section 5 of the CEMP).

Additional Information

SECTION A1: Project Info

Field investigations: Several field studies have been undertaken since 2019 and received an NPC conformity determination (No. 149425), NIRB SDR (No. 19YNO31), and NIR research permit (No 02 01121-R-M). A report was submitted to NRI in English and North Baffin Inuktitut for 2019 to 2020 programs (can be provided upon request). A 2021 drilling program occurred in March 2021. NPC issued a conformity determination to confirm the field program did not require additional review from NIRB. Additional field permits were obtained from NWB (8BD-ABH2122), CIRNAC (N2021S0003) and the GN-DoE (No. LUP-2021-001). The field studies so far have supported assessment of existing conditions and the determination of potential quarry and disposal at sea sites. A drilling program was undertaken in March 2021 to inform geotechnical requirements for detailed design. Project: Supporting components for the construction of the SCH, include a quarry and a haul road. These components are summarized in the Project description and are further described in the PSIR supplementary report.

SECTION A2: Allweather Road

An existing road is planned to be used to support the transportation of rock materials from the quarry to the SCH. Upgrades to the road will occur prior to construction and will be described in the PSIR document. In required, the contractor will be responsible for necessary permits from the NWB. Measures to manage traffic interactions with the community will be described in the CEMP, and the contractor will be required to develop a Traffic Management Plan (TMP) to detail methodologies (e.g. use of dust suppressants, speed limits, training requirements) to be undertaken to support CEMP requirements.

SECTION A3: Winter Road

SECTION B1: Project Info

SECTION B2: Exploration Activity

SECTION B3: Geosciences

SECTION B4: Drilling

SECTION B5: Stripping

SECTION B6: Underground Activity

SECTION B7: Waste Rock

SECTION B8: Stockpiles

SECTION B9: Mine Development

SECTION B10: Geology

SECTION B11: Mine

SECTION B12: Mill

SECTION C1: Pits

a quarry will be required to support construction of the SCH (see preferred quarry location in Figure 1-1). Activities

expected to occur at the quarry include drilling, blasting, stockpiling, crushing and screening. A summary of construction activities is provided in Section 2 of the PSIR supplementary report.

SECTION D1: Facility

See Project information section of this online application and Section 2.1 of the PSIR supplementary report

SECTION D2: Facility Construction

construction activities expected to be required at the SCH includes; infill, dredging, disposal at sea (unlikely) pile driving, and installation of small craft floats. A summary of construction activities is provided in Section 2 of the PSIR supplementary report

SECTION D3: Facility Operation

the SCH once operational will remain the responsibility of DFO-SCH. An Operations Environmental Management Plan (OEMP) will be prepared prior to operations of the SCH. There are not expected to be any differences in vessel use before and after the construction of the SCH. If any potential fisheries are successful, these are not a part of the current Project, and will be submitted to the Nunavut Planning Commission (NPC) for referral to NIRB under a separate application.

SECTION D4: Vessel Use

SECTION E1: Offshore Survey

SECTION E2: Nearshore Survey

SECTION E3: Vessel Use

SECTION F1: Site Cleanup

SECTION G1: Well Authorization

SECTION G2: Onland Exploration

SECTION G3: Offshore Exploration

SECTION G4: Rig

SECTION H1: Vessel Use

there is no shipping associated with the project construction as all materials will arrive under existing scheduled sealift deliveries.

SECTION H2: Disposal At Sea

it has not been determined if disposal at sea is required, however the preferred DAS site is shown in Figure 1-1.

SECTION I1: Municipal Development

Description of Existing Environment: Physical Environment

the physical environment is described in Sections 3 to 7 of the ESEB report (Environmental and Socio-Economic

Baseline Report) and summarized in Section 6.4 of the PSIR supplementary report. Both documents have been uploaded to the NIRB portal.

Description of Existing Environment: Biological Environment

the biological environment is described in Sections 8 to 12 of the ESEB report and summarized in Section 6.5 of the PSIR supplementary report

Description of Existing Environment: Socio-economic Environment

the socio-economic environment, including archaeological conditions are described in Sections 13 and 14 of the ESEB report and summarized in Section 6.5 of the PSIR supplementary report.

Miscellaneous Project Information

no miscellaneous information to add at this time

Identification of Impacts and Proposed Mitigation Measures

Identification of potential and impacts and proposed mitigations will be summarized in Section 6 of the PSIR document. A construction environmental management plan (CEMP) is being developed which will provide details of mitigation and monitoring measures required to minimize or eliminate potential effects. Potential effects will be considered relative to the proposed construction activities for each of the Valued Ecosystem Components (VECs) and Valued Socio-Economic Components (VSECs) identified. Mitigation and monitoring measures being developed are being informed by best management practices, community consultation and regulatory conditions.

Cumulative Effects

there are not expected to be cumulative effects due to the Project. see Section 7.4 of the PSIR supplementary report for further discussion.

Impacts

Identification of Environmental Impacts

	PHYSICAL	Designated environmental areas	Ground stability	Permafrost	Hydrology / Limnology	Water quality	Climate conditions	Eskers and other unique or fragile landscapes	Surface and bedrock geology	Sediment and soil quality	Tidal processes and bathymetry	Air quality	Noise levels	BIOLOGICAL	Vegetation	Wildlife, including habitat and migration patterns	Birds, including habitat and migration patterns	Aquatic species, incl. habitat and migration/spawning	Wildlife protected areas	SOCIO-ECONOMIC	Archaeological and cultural historic sites	Employment	Community wellness	Community infrastructure	Human health
Construction																									
Quarry/Borrow pit		-	M	-	-	-	-	-	-	-	-	M	M		M	M	M	-	-		-	P	M	M	M
Offshore Infrastructure (port, break water, dock)		-	-	-	-	-	-	-	-	-	-	M	M		M	M	M	M	M		-	P	M	M	M
Operation																									
Offshore Infrastructure (port, break water, dock)		-	-	-	-	-	-	-	-	-	-	-	-		-	-	-	P	-		-	P	P	P	P
Decommissioning																									
-		-	-	-	-	-	-	-	-	-	-	-	-		-	-	-	-	-		-	-	-	-	-

(P = Positive, N = Negative and non-mitigatable, M = Negative and mitigatable, U = Unknown)

Project Location



List of Project Geometries

1	polygon	Quarry Site
2	polyline	Arctic Bay Harbour
3	polyline	Arctic Bay Harbour
4	polyline	Arctic Bay Harbour
5	polyline	Arctic Bay Harbour
6	polyline	Arctic Bay Harbour
7	polyline	Arctic Bay Harbour
8	polyline	Arctic Bay Harbour
9	polyline	Arctic Bay Harbour
10	polyline	Arctic Bay Harbour
11	polyline	Arctic Bay Harbour
12	polyline	Arctic Bay Harbour

13	polyline	Arctic Bay Harbour
14	polyline	Arctic Bay Harbour
15	polyline	Arctic Bay Harbour
16	polyline	Arctic Bay Harbour
17	polyline	Arctic Bay Harbour
18	polyline	Arctic Bay Harbour
19	polyline	Arctic Bay Harbour
20	point	Arctic Bay Small Craft Harbour