OTN arctic survey 2025 – Proposed logistical plan
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Figure 1: proposed survey route for OTN arctic survey 2025 (dashed line).


Table 1: proposed timeline for 2025 OTN arctic survey
	Date
	est start time
	Project Day
	Location
	Activity
	Duration (hours)
	Assumed travel speed (knotts)

	2025-08-10
	 
	 
	0B-2G
	Kiviak crew deploy fishing set at 0B-2G line
	 
	 

	2025-08-10
	9:00
	 
	
	Transit to Iqaluit to pickup scientific crew
	36
	8

	
	
	
	
	
	
	

	2025-08-11
	21:00
	1
	Iqaluit
	Arrive Iqaluit, NU. Kiviak pickup scientific crew
	 
	 

	2025-08-11
	22:00
	1
	
	Transit to 0B-2G line. Scientific crew assemble 0b-2G mooring array
	36
	8

	
	
	
	
	
	
	

	2025-08-13
	10:00
	3
	0B-2G
	Deploy 0B-2G receiver array
	2
	5

	2025-08-13
	11:00
	3
	
	Pickup fishing line tag fish 0B-2G line. Tag subset of 30 fish
	3
	 

	2025-08-13
	14:00
	3
	
	Transit to Hatton Basin
	 
	 

	
	
	
	
	
	
	

	2025-08-14
	7:00
	4
	Hatton Basin
	Deploy HB array one (10 moorings) & set fishing line in the middle of array
	3
	5

	2025-08-14
	10:00
	4
	
	Transit to HB two array
	1.5
	5

	2025-08-14
	11:30
	4
	
	Deploy HB array two (10 moorings) & set fishing line in the middle of array
	3
	5

	2025-08-14
	14:30
	4
	
	Transit to HB three array
	1.5
	5

	2025-08-14
	16:00
	4
	
	Deploy HB array three (10 moorings) & set fishing line in the middle of array
	3
	5

	2025-08-15
	8:00
	5
	
	Return to HB array one. Pickup fishing line (24 hr soak)

Acoustic tag (n=30). MrPAT all available (n=19). Floy tag remaining fish
	5
	5

	2025-08-16
	13:00
	5
	
	Transit to HB two array
	1.5
	5

	2025-08-16
	14:30
	5
	
	Return to HB array two. Pickup fishing line (24 hr soak)

Acoustic tag (n=30). Floy tag remaining fish
	3
	5

	2025-08-16
	17:30
	5
	
	Transit to HB two array
	1.5
	5

	2025-08-16
	19:00
	5
	
	Return to HB array three. Pickup fishing line (24 hr soak)

Acoustic tag (n=30). Floy tag remaining fish (3 hours)
	3
	5

	2025-08-16
	22:00
	5
	
	Transit to spawning ground
	12
	8

	
	
	
	
	
	
	

	2025-08-17
	10:00
	6
	SPG
	Turnover spawning ground
	4 days
	5

	2025-08-21
	17:00
	10
	
	Transit to 0A-0B line (greenland side)
	16
	8

	
	
	
	
	
	
	

	2025-08-22
	19:00
	11
	0A-OB line
	Turnover 0A-0B line (greenland side)
	1
	5

	2025-08-23
	8:00
	12
	
	Turnover 0A-0B line (greenland side)
	7
	5

	2025-08-23
	15:00
	12
	
	Transit to 0A-0B line (canada side)
	1
	5

	2025-08-23
	16:00
	12
	
	Turnover 0A-0B line (canada side)
	4
	5

	2025-08-24
	8:00
	13
	
	Turnover 0A-0B line (canada side)
	7
	5

	2025-08-24
	15:00
	13
	
	Transit to Diskofan
	11
	8

	
	
	
	
	
	
	

	2025-08-25
	14:00
	14
	Diskofan
	Set fishing line. Turnover Diskofan south.
	5
	5

	2025-08-26
	8:00
	15
	
	Whale biologging attachement, biopsy collection
	24
	5

	2025-08-27
	8:00
	15
	
	pickup fishing line. Tag fish. Turn over remaining moorings diskofan south. 
	5
	5

	2025-08-27
	13:00
	15
	
	Transit to Diskofan North
	5
	8

	2025-08-27
	18:00
	15
	
	Turn over moorings. Set fishing line
	5
	5

	2025-08-28
	8:00
	16
	
	Whale biologging attachement, biopsy collection
	24
	5

	2025-08-29
	8:00
	17
	
	Pickup fishing line. Tag fish
	3
	5

	2025-08-29
	11:00
	17
	
	Transit to SFA2 North
	20
	8

	
	
	
	
	
	
	

	2025-08-30
	19:00
	18
	SFA2 North
	Deploy SFA2 North (check if old mooring is responsive)
	1
	 

	2025-08-30
	20:00
	18
	
	Transit to cumberland sound
	17
	8

	
	
	
	
	
	
	

	2025-08-31
	13:00
	19
	Cumberland sound
	Turnover cumberland sound moorings
	6
	5

	2025-09-01
	8:00
	20
	
	Turnover cumberland sound moorings
	12
	5

	2025-09-01
	20:00
	20
	
	Transit to SFA2-South
	24
	8

	
	
	
	
	
	
	

	2025-09-02
	20:00
	21
	SFA_2
	Turnover SFA2 South
	1
	 

	2025-09-02
	21:00
	21
	
	Transit to Iqaluit (scientific crew drop off)
	22
	 

	
	
	
	
	
	
	

	2025-09-03
	19:00
	22
	Iqaluit
	Scientific crew drop off
	20
	 

	
	
	
	
	
	
	

	2025-09-04
	 
	 
	 
	Kiviak crew service WA2_north, WA2_south, SFA4. Travel home
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