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QANURITTUT
Tukihiannaqtunik havaariyauyumayumik uqauhiuyun

Qablunaatitut: Who: Environment and Climate Change Canada (ECCC) as owner of the Isachsen High Arctic Weather
Station (HAWS), through Public Services and Procurement Canada as contracting managers, have
retained an experienced and qualified team of consultants and will be tendering for contractors for the
proposed undertaking .What: The proposed undertaking is the full-scale remediation of the Isachsen
High Arctic Weather Station (HAWS). The Isachsen HAWS is a former weather station and is occupied
by 22 permanent structures, an airstrip, former water and sewage infrastructure, fuel storage and
distribution facilities, power generation equipment, two on-site waste disposal areas, fuel tanks,
thousands of empty/partially empty drums, other abandoned equipment, and debris. The remediation
scope involves the demolition of on-site buildings, off-site removal and disposal of hazardous materials,
borrow development, construction of an on-site landfill, collection and disposal of all non-hazardous
waste in the on-site landfill, and placing aggregate to cap the existing waste disposal areas. Why: The
Isachsen HAWS site is being remediated because it has been abandoned after being not needed for
program requirements once weather reporting was automated and the site was de-staffed in 1978. The
buildings are in an advanced state of decay and there are thousands of empty fuel drums, 30 old fuel
tanks, old construction equipment, unstable and eroding landfills and other waste materials. Previous
investigations have identified several site elements which would pose an unacceptable risk to human
health and the environment if left without proper decommissioning. On-site disposal of non-hazardous
waste has been identified as the safest and most efficient means of remediation. Non-hazardous
wastes will be disposed of in an engineered landfill to be constructed at Isachsen of a similar design to
other approved arctic non-hazardous landfills. Hazardous wastes will be abated and removed from the
site for safe disposal at facilities outside of the territory. Removal of non-hazardous waste from
Isachsen would require air transportation since there is no other means of access, and is not practical or
safe. Where: The remediation activities will take place at each respective site, located on Ellef Ringnes
Island. Temporary camp facilities will be installed at the Isachsen HAWS site to support the clean up
efforts at the site. When: The remediation program is planned to start during the summer of 2027 and
be completed in the fall of 2030.

Uiviititut: Qui: Environnement et Changement climatique Canada (ECCC), en tant que propriétaire de la Station
météorologique du Haut-Arctique Isachsen (HAWS), par l'entremise de Services publics et
Approvisionnements Canada en tant que gestionnaires de contrats, ont retenu une équipe de
consultants expérimentés et qualifiés et feront appel d'offres pour des entrepreneurs pour l'entreprise
proposée. Quoi: L'entreprise proposée est la réhabilitation à grande échelle de la station
météorologique du haut arctique Isachsen (HAWS). Le HAWS Isachsen est une ancienne station
météorologique occupée par 22 structures permanentes, une piste d'atterrissage, d'anciennes
infrastructures d'eau et d'égouts, des installations de stockage et de distribution de carburant, des
équipements de production d'énergie, deux zones d'élimination des déchets sur place, des réservoirs de
carburant, des milliers de fûts vides ou partiellement vides, d'autres équipements abandonnés et des
débris. Le champ d'action de la réhabilitation comprend la démolition des bâtiments sur place, le retrait
et l'élimination hors site de matières dangereuses, le développement emprunté, la construction d'un
site d'enfouissement, la collecte et l'élimination de tous les déchets non dangereux dans la décharge
sur place, ainsi que la pose d'agrégats pour plafonner les zones existantes d'élimination des déchets.
Pourquoi: Le site HAWS d'Isachsen est en cours de réhabilitation parce qu'il a été abandonné après
avoir été inutilisé pour les exigences du programme une fois les rapports météorologiques automatisés
et le site dédoté en 1978. Les bâtiments sont dans un état avancé de délabrement et il y a des milliers
de barils de carburant vides, 30 vieux réservoirs de carburant, de vieux équipements de construction,
des sites d'enfouissement instables et en dégradation ainsi que d'autres déchets. Des enquêtes
antérieures ont identifié plusieurs éléments du site qui représenteraient un risque inacceptable pour la
santé humaine et l'environnement s'ils n'étaient laissés sans un désarmement approprié. L'élimination
sur place des déchets non dangereux a été identifiée comme le moyen de remédiation le plus sûr et le
plus efficace. Les déchets non dangereux seront éliminés dans un site d'enfouissement conçu pour être
construit à Isachsen, d'un design similaire à d'autres sites d'enfouissement non dangereux approuvés
dans l'Arctique. Les déchets dangereux seront éliminés et retirés du site pour une élimination sécuritaire
dans des installations situées à l'extérieur du territoire. L'élimination des déchets non dangereux
d'Isachsen nécessiterait un transport aérien puisqu'il n'y a pas d'autre moyen d'accès et n'est ni
pratique ni sécuritaire. Où: Les activités de réhabilitation auront lieu à chaque site respectif, situé sur
l'île Ellef Ringnes. Des installations temporaires de camp seront installées sur le site du HAWS
d'Isachsen pour soutenir les efforts de nettoyage sur le site. Quand: Le programme de remise en état
est prévu pour commencer à l'été 2027 et se terminer à l'automne 2030.

Inuktitut: Who: ᐊᕙᑎᓕᕆᔨᒃᑯᑦ ᓯᓚᐅᓪᓗ ᐊᓯᔾᔨᖅᐸᓪᓕᐊᓂᖓᓄᑦ ᑲᓇᑕᒥ ᓇᖕᒥᓂᖃᖅᑎᐅᓪᓗᑎᒃ ᐊᐃᓴᒃᓴᓐ ᖁᑦᑎᒃᑐᒥ ᓯᓚᓐᓂᐊᕐᕕᖕᒥ
ᐊᒻᒪ ᑯᐃᓐ ᑭᒡᒐᖅᑐᖅᑎᖏᑦ−, ᒐᕙᒪᒃᑯᑦ ᐱᔨᑦᑎᕋᖅᑎᖏᑦ ᐊᒻᒪ ᓂᐅᕕᖅᑐᓕᕆᔨᑦ ᑲᓇᑕᒥ ᑳᓐᑐᓛᒃᑎᑦᑎᔨᐅᓪᓗᑎᒃ,
ᐱᓕᕆᖃᑦᑕᖅᓯᒪᓂᑰᓪᓗᑎᒃ ᐊᒻᒪ ᐊᔪᙱᑦᑎᐊᖅᑐᓂᒃ ᐱᓕᕆᔨᐅᖃᑎᒌᓂᒃ ᖃᐅᔨᒃᑲᐃᔨᓂᒃ ᐊᑭᑦᑐᕋᐅᑎᑦᑎᓂᐊᖅᖢᑎᒡᓗ
ᑳᓐᑐᓛᒃᑎᑦᑎᔨᓂᒃ ᐱᓕᕆᐊᖑᔪᒪᔪᒧᑦ.What: ᐱᓕᕆᐊᖑᔪᒪᔪᖅ ᐊᑕᖏᕐᓗᒍ ᓴᓗᒻᒪᖅᓴᖅᑕᐅᓂᖓ ᐊᐃᓴᒃᓴᓐ ᖁᑦᑎᒃᑐᒥ
ᐅᑭᐅᖅᑕᖅᑐᒥ ᓯᓚᓐᓂᐊᕐᕕᒃ (HAWS). ᐄᓴᓴᓐ HAWS ᓯᓚᓐᓂᐊᕐᕕᕕᓂᖅ 22-ᓂᒃ ᓴᓇᓯᒪᐃᓐᓇᖅᑐᖅ, ᒥᕝᕕᒃ, ᐃᒥᖅᑕᕐᕕᕕᓂᖅ
ᐊᒻᒪ ᑭᓈᓗᖃᕐᕕᕕᓂᖅ, ᐅᖅᓱᐊᓗᖃᐅᑎᖃᕐᕕᕕᓂᖅ ᐊᒻᒪ ᑐᓂᐅᖅᑲᐃᕝᕕᒃ, ᐊᐅᓚᐅᑎᖃᕐᕕᒃ, ᒪᕐᕉᒃ ᐊᒃᑕᕐᕕᒃ, ᐅᖅᓱᐊᓗᖃᐅᑎᑦ,
ᑕᐅᓴᖏᓐᓃᑦᑐᑦ ᖃᑦᑕᐅᔭᕐᔪᐊᑦ ᐃᓗᓕᖃᙱᑦᑐᑦ/ᐃᓚᐃᓐᓇᖏᑦ ᖃᑦᑕᐅᔭᕐᔪᐊᑦ, ᐊᓯᖏᑦ ᕿᒪᒃᑕᐅᓂᑯᑦ ᐱᖁᑎᑦ, ᐊᒻᒪ ᓴᓂᐃᑦ.



ᐋᖅᑭᒋᐊᖅᓯᓂᕐᒧᑦ ᑐᕌᒐᖓ ᐃᓚᖃᖅᐳᖅ ᓱᕋᒃᑎᕆᓂᕐᒥᒃ ᐃᓂᒋᔭᐅᔪᒥ ᐃᒡᓗᕐᔪᐊᓂᒃ, ᐃᓂᒋᔭᐅᙱᑦᑐᒥᒃ ᐲᔭᐃᓂᕐᒥᒃ
ᐃᒋᑦᑎᓂᕐᒥᒡᓗ ᖁᐊᖅᓵᕐᓇᖅᑐᓂᒃ ᐱᖁᑎᓂᒃ, ᐊᑐᖅᑐᐊᕐᓂᕐᒧᑦ ᐱᕙᓪᓕᐊᑎᑦᑎᓂᕐᒥᒃ, ᓴᓇᓂᕐᒥᒃ ᐃᓂᒥ ᐊᒃᑕᕐᕕᖕᒥᒃ,
ᑲᑎᖅᓱᐃᓂᕐᒥᒃ ᐃᒋᑦᑎᓂᕐᒥᒡᓗ ᑕᒪᐃᓐᓂᑦᑎᐊᖅ ᖁᐊᖅᓵᕐᓇᙱᑦᑐᓂᒃ ᐊᒃᑕᑯᓂᒃ ᐃᓂᒥ ᐊᒃᑕᕐᕕᖕᒧᑦ, ᐃᓕᐅᖅᑲᐃᓂᕐᒥᒡᓗ
ᑐᐊᐸᖕᓂᒃ ᒪᑐᓯᒪᖁᓪᓗᒋᑦ ᐱᑕᖃᖅᐸᒌᖅᑐᑦ ᐊᒃᑕᕐᕖᑦ. ᓇᓃᓐᓂᖏᑦ (75 ᑭᓛᒥᑕᓂᒃ ᐅᖓᓯᒃᑎᒋᔪᒥ ᐊᐃᓴᒃᓴᓐᒥᑦ)
ᐊᑭᑐᓗᐊᙱᑎᑦᑎᕗᖅ ᑲᑎᙵᑎᓪᓗᒋᑦ ᐱᓕᕆᐊᒃᓴᕆᑎᑕᐅᔪᓄᑦ ᐊᐃᓴᒃᓴᓐᒧᑦ. ᐋᖅᑭᒋᐊᖅᓯᓂᕐᒧᑦ ᐱᓕᕆᐊᒃᓴᖏᑦ ᐃᓚᖃᖅᐳᑦ
ᐲᔭᐃᓂᕐᒥᒃ ᖄᖓᓂ ᓴᓂᕐᓂᒃ. Why: ᐊᐃᓴᒃᓴᓐ HAWS ᐃᓂᒋᔭᖓ ᓴᓗᒻᒪᖅᓴᖅᑕᐅᕙᓪᓕᐊᕗᖅ ᓲᖃᐃᒻᒪ
ᐃᒃᓯᓐᓇᖅᑕᐅᓚᐅᕐᓂᖓᓄᑦ ᐊᑐᖅᑕᐅᔭᕆᐊᖃᕈᓐᓃᓚᐅᖅᑎᓪᓗᒍ ᓯᓚ ᖃᓄᐃᓐᓂᖓ ᖃᕋᓴᐅᔭᒃᑰᖅᑎᑕᐅᓚᐅᖅᑎᓪᓗᒍ ᐊᒻᒪ
ᐃᓂᐅᔪᖅ ᐃᖅᑲᓇᐃᔭᖅᑎᖃᕈᓐᓃᖅᑎᑕᐅᓚᐅᖅᑎᓪᓗᒍ 1978-ᒥ. ᐃᓪᓗᕐᔪᐊᑦ ᓱᕋᑉᐸᓪᓕᐊᑐᐃᓐᓇᕐᒪᑕ ᐊᒻᒪ ᑕᐅᓴᖏᓐᓃᑦᑐᑦ
ᖃᑦᑕᐅᔭᕐᔪᐊᑦ ᓄᖑᑉᐸᓪᓕᐊᔪᑦ, 30 ᐅᖅᓱᐊᓗᖃᐅᑎᕕᓂᑐᖃᐃᑦ, ᓴᓇᕐᕈᑎᑐᖃᐃᑦ, ᓱᕋᒃᐸᓪᓕᐊᔪᑦ ᐊᒻᒪ ᓄᖑᑉᐸᓪᓕᐊᔪᑦ
ᐊᒃᑕᕐᕖᑦ ᐊᓯᖏᓪᓗ ᐊᒃᑕᑯᑦ. ᑭᖑᓂᑦᑎᓐᓂ ᖃᐅᔨᓴᕐᓃᑦ ᓇᓗᓇᐃᖅᓯᓚᐅᖅᐳᑦ ᖃᔅᓯᑲᓪᓚᖕᓂᒃ ᐃᓂᒋᔭᐅᔫᑉ ᐃᓗᓕᖏᓐᓂᒃ
ᓴᖅᑭᑎᑦᑎᓇᔭᖅᑐᓂᒃ ᓈᒻᒪᙱᑦᑐᒥᒃ ᖁᐊᖅᓵᕐᓇᖅᑐᒥᒃ ᐃᓄᐃᑦ ᖃᓄᐃᙱᑦᑎᐊᕈᓐᓇᕐᓂᖏᓐᓄᑦ ᐊᕙᑎᒧᓪᓗ
ᕿᒪᒃᑕᐅᑐᐃᓐᓇᕐᓂᖅᐸᑕ ᑕᒻᒪᖅᑕᙱᓪᓗᑎᒃ ᐊᑐᕈᓐᓃᖅᑎᑕᐅᙱᓪᓗᑎᒃ. ᐃᓂᒋᔭᐅᔪᒥ ᐃᒋᑦᑎᕙᖕᓂᖅ ᖁᐊᖅᓵᕐᓇᙱᑦᑐᓂᒃ
ᐊᒃᑕᑯᓂᒃ ᓇᓗᓇᐃᖅᑕᐅᓯᒪᓕᖅᐳᖅ ᖁᐊᖅᓵᕐᓇᙱᓛᖑᓂᖓᓂᒃ ᑲᔪᓯᓂᖃᑦᑎᐊᓛᖑᓪᓗᓂᓗ ᓴᓗᒻᒪᖅᓴᐃᓂᐊᕐᓗᓂ.
ᖁᐊᖅᓵᕐᓇᙱᑦᑐᑦ ᐊᒃᑕᑯᑦ ᐃᒋᑕᐅᖃᑦᑕᕐᓂᐊᖅᐳᑦ ᐋᖅᑭᒃᓱᖅᑕᐅᓯᒪᔪᒧᑦ ᐊᒃᑕᕐᕕᖕᒧᑦ ᓴᓇᔭᐅᓛᖅᑐᒧᑦ ᐊᐃᓴᒃᓴᓐᒥ
ᐊᔾᔨᑲᓴᒋᓪᓗᓂᐅᒃ ᑕᐅᑦᑐᒃᓴᖓ ᐊᓯᖏᓐᓄᑦ ᐊᖏᖅᑕᐅᓯᒪᔪᓄᑦ ᐅᑭᐅᖅᑕᖅᑐᒥ ᖁᐊᖅᓵᕐᓇᙱᑦᑐᓄᑦ ᐊᒃᑕᕐᕕᖕᓄᑦ.
ᐅᓗᕆᐊᓇᖅᑐᑦ ᐊᒃᑕᑯᑦ ᒥᒃᖠᒋᐊᖅᑕᐅᓂᐊᖅᑐᑦ ᐲᔭᖅᑕᐅᓗᑎᒃᓗ ᐃᓂᒥᑦ ᐊᑦᑕᕐᓇᙱᑦᑐᒃᑯᑦ ᐃᒋᑕᐅᓂᐊᕐᒪᑕ ᐃᓂᓂᑦ
ᓄᓇᕘᑉ ᓯᓚᑖᓂᑦ. ᐲᔭᖅᑕᐅᓂᖏᑦ ᖁᐊᖅᓵᕐᓇᙱᑦᑐᑦ ᐊᒃᑕᑯᐃᑦ ᐊᐃᓴᒃᓴᓐᒥᑦ ᖃᖓᑕᓲᒃᑯᑦ ᐅᓯᔭᐅᔭᕆᐊᖃᕋᔭᖅᐳᑦ
ᐊᓯᐊᒎᕐᕕᖃᙱᓐᓂᖓᓄᑦ, ᓈᒻᒪᙱᖦᖢᓂᓗ ᖁᐊᖅᓵᕐᓇᙱᖦᖢᓂᓗ. Where: ᓴᓗᒻᒪᖅᓴᖅᑕᐅᓂᐊᖅᑐᑦ ᐊᑐᓂ ᐃᓂᐅᔪᓂᑦ,
ᐃᐅᓪᕝ ᕆᖕᓐᔅ ᕿᑭᖅᑕᖓᓂ. ᑕᖕᒫᖅᓯᒪᕝᕕᐅᓚᐅᑲᖕᓂᐊᖅᑐᓂᒃ ᐃᓕᐅᖅᑲᐃᔪᖃᕐᓂᐊᖅᐳᖅ ᐊᐃᓴᒃᓯᓐ HAWS ᐃᓂᒋᔭᖓᓂ
ᐃᑲᔪᖅᑐᐃᔪᒪᓪᓗᑎᒃ ᓴᓗᒻᒪᖅᓴᐃᓂᕐᒧᑦ ᐃᓂᒋᔭᐅᔪᒥ ᐊᒻᒪᓗ . When: ᓴᓗᒻᒪᖅᓴᖅᑕᐅᓂᖓ ᐸᕐᓇᒃᑕᐅᓯᒪᕗᖅ ᐱᒋᐊᓛᖅᖢᓂ
2027−ᒥ ᐊᐅᔭᖓᓂ ᐱᐊᓂᒃᑕᐅᓗᓂᓗ 2030−ᒥ ᐅᑭᐊᒃᓵᒃᑯᑦ.

Personnel

Personnel on site: 20
Days on site: 600
Total Person days: 12000
Operations Phase: from 2027-04-15 to 2031-05-30
Operations Phase: from 2026-11-01 to 2031-10-31
Post-Closure Phase: from to
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Site
Cleanup/Remediation

Crown The site is
a former
high arctic
weather
station
which
closed in
1978.

An
archeological
impact
assessment
found no
archeological
value at the
site.

Approximately
500km

Nunaliin Ilauyun, Aviktuqhimayuniitunullu Ikayuuhiarunguyun

Nunauyuq Atia Timiuyuq Upluani
Uqaqatigiyaungmata

Qausuittuq Community members and
Elders from Resolute and
Grise Fiord

Held community meeting to
discuss planned remediation
at Isachsen

2026-01-28

Qausuittuq Community members and
Elders from Resolute and
Grise Fiord

Held community meeting to
discuss planned remediation
at Isachsen

2025-01-29



Angiuttauvaktunik
Naunaiqlugu nunanga talvani havauhikhaq ittuq:

North Baffin

Angiuttauvaktunik

Munariniqmut
Ayuittiaqtuq

Angirutinga
Qanurittuq

Tadja
Qanurittaakhaanik

Ublua
Tuniyauyuq/Uuktuqtuq

Umikvikhaa Ublua

Crown-Indigenous
Relations and
Northern Affairs
Canada

CIRNAC land use
permit

Not Yet Applied

Nunavut Imaligiyit
Katimayit

Water License Not Yet Applied

Crown-Indigenous
Relations and
Northern Affairs
Canada

CIRNAC Quarrying
Permit

Not Yet Applied

Project transportation types

Transportation
Type

Qanuq Atuqtauniarmangaa Length of Use

Air Transport to site via various aircraft

Project accomodation types

Temporary Camp



Ihuaqutivaluin Atuqtauyukhan
Hanalrutit atuqtaunahuat (ukuallu ikuutat, pampiutainnik, tingmitinik, akhaluutinik, hunaluuniit)

Hanalrutit Qanurittuq Qaffiuyut Aktikkulaanga –
Qanurittullu

Qanuq Atuqtauniarmangaa

Nordberg C80 Crusher 1 6' x 4' x 7' Aggregate Production

Nordtrack CW85 Conveyor 1 62' x 11' x 14' Aggregate Production

Lokotrack ST2.3 Screener 1 39' x 8' x 9' Aggregate Production

WA200-8 Komatsu Loader 1 25' x 8' x 10' Aggregate Production, aircraft
loading

HM300 Komatsu Rock
Truck

2 34' x 10' x 12' Hauling of aggregate /
demolition waste

PC200LC Excavator 1 31' x 10' x10' Aggregate Production,
demolition, grading

D7 Cat Dozer 1 18' x 11' x 11' Aggregate production,
placement and grading

Kubota Backhoe 1 16' x 5' x 8' Structure demolition, waste
handling, grading

Ford Dump Truck 2 25' x 8' x 10' Demolition waste hauling

Mid-sized ATV 2 5' x 4' x 4' Personnel transport

Ford F350 Pickup Truck 2 22' x 8' x 7' Personnel transport, refueling
equipment

L.A.D - Limited Access Drill 1 8' x 3' x 6' Aggregate Production

Honda 2' Pump 2 2' x 2' x 2' Dewatering, transfer of non-
potable water for camp
operations

Bobcat PL65 Light Tower 4 9' x 5' x 9' Power supply, lighting

CAT DE100EO Generator 1 6' x 3' x 5' Camp power supply

Qanurittuq Urhuqyuaq unalu Qayangnaqtut Hunavaluit Aturninnga

Qanurittuq
urhuqyuaq
hunavaluit
aturninnga:

Urhuqyuaq
Qanurittuq

Qaffiuyut
qattaryut

Qattaryuk
Aktikkulaanga

Atauttimut
Qaffiuyut

Ilanga Qanuq
Atuqtauniarmangaa

Aviation fuel fuel 1 10000 10000 Liters Aircraft Use

Diesel fuel 1 630000 630000 Liters Camp Operations and
Equipment

Gasoline fuel 1 12000 12000 Liters Camp Operations and
Equipment

Propane fuel 1 5000 5000 Liters Camp Operations and
Equipment

Imaqmik Aturninnga

Ubluq qanuraaluk (m3) Aturumayain imavaluin
utiqtittagaani qanuq

Atulirumayain imavaluin
utiqtittagani humi

2 Pump from meltwater pond. North of the site's runway.



Iqqakuq
Ikkakunik Munakgiyauyunik

Havauhikhaq
Hulilukaarut

Qanurittuq Iqqakut Ihumagiyauyuq
Qanuraaluktut

Atuqtait

Qanuq
Iqqakuurniarmangaa

Halummaqtirarnirutikhan
piyutin

Site
Cleanup/Remediation

Ikulalaaqtun
iqqakuuvaluin

13000L Off-site disposal Liquid contained in drums
will be disposed of off-site
and fuels remaining in the
on-site tanks will be
emptied into an
appropriate container and
transported off-site for
disposal.

Site
Cleanup/Remediation

Hivuuranaqtun
iqakuuvaluin

55 cubic meters Containerization and
disposal in the in-site
landfill

This waste stream is
asbestos containing
materials. Following safe
abatement the materials
will be containerized and
disposed of in the on site
landfill.

Site
Cleanup/Remediation

Hivuuranaqtun
iqakuuvaluin

4 cubic meters Off-site disposal at an
appropriate facility.

Hazardous wastes will be
handled safely and
containerized for transport
according to TDG
regulations.

Site
Cleanup/Remediation

Ikulalimanngittun
iqqakuuvaluin

5350 cubic metrs Disposal in the on-site
landfill

This waste stream includes
all non hazardous site
wastes from building
demolition, vehicles, tanks,
drums and scattered
debris. Tanks and drums
will be cleaned and
crushed/cut up prior to
disposal. The buildings will
undergo hazardous
materials abatement prior
to demolition.

Avatiliriniqmut Ayurhautingit:

Given that the Project will have a positive impact on many of the valued ecological components and valued socio-
economic components upon completion, the short duration of Project activities, and the absence of other projects in
the region that could interact with the Project in a cumulative manner, no cumulative environmental effects are
anticipated to result from completion of the Project activities. An emergency response plan, erosion and sediment
control plan, spill prevention plan, waste management plan, and wildlife management plan will be in place for the
project.



Additional Information
SECTION A1: Project Info

SECTION A2: Allweather Road

SECTION A3: Winter Road

SECTION B1: Project Info

SECTION B2: Exploration Activity

SECTION B3: Geosciences

SECTION B4: Drilling

SECTION B5: Stripping

SECTION B6: Underground Activity

SECTION B7: Waste Rock

SECTION B8: Stockpiles

SECTION B9: Mine Development

SECTION B10: Geology

SECTION B11: Mine

SECTION B12: Mill

SECTION C1: Pits

See attached remedial action plan summary.

SECTION D1: Facility

SECTION D2: Facility Construction

SECTION D3: Facility Operation

SECTION D4: Vessel Use

SECTION E1: Offshore Survey

SECTION E2: Nearshore Survey

SECTION E3: Vessel Use

SECTION F1: Site Cleanup

See attached remedial action plan summary.



SECTION G1: Well Authorization

SECTION G2: Onland Exploration

SECTION G3: Offshore Exploration

SECTION G4: Rig

SECTION H1: Vessel Use

SECTION H2: Disposal At Sea

SECTION I1: Municipal Development

Qanurittuq Ittunik Avatinga: Avatingalluanga

See attached remedial action plan summary.

Qanurittuq Ittunik Avatinga: Inuuhimayunut Avatinga

See attached remedial action plan summary.

Qanurittuq Ittunik Avatinga: Inungit-maniliurutingit Avatinga

The nearest community is 500km away and the site is not near any protected areas. An archeological impact
assessment was conducted and no archeologically significant site were found at Isachsen.

Miscellaneous Project Information

See attached remedial action plan summary.

Naunaiyainiq ukuninnga Ayurhautingit unalu Piumayaat Ikikliyuumiutinahuarutit

See attached remedial action plan summary.

Tamatkiumayunik Ihuikgutivaktunik

None expected with proper mitigation measures.



Impacts
Ilitariyauniq Avatiliriniqmut Ayurhautingit

Havakvinga
Site
Cleanup/Remediation

- - - - - - - M M - N M M M M - - - P - P -

Aulapkaininnga
Site
Cleanup/Remediation

- - - - - - - - P - - - - P P - - - P - - -

Piiqtauniq
- - - - - - - - - - - - - - - - - - - - - - -

(P = Nakuuyuq, N = Nakuungittut unalu mikhilimaittuq, M = Nakuungittut unalu mikhittaaqtuq, U = Naluyauyuq)



Havaariyauyukhamut Nayugaa

List of Project Geometries

1 polyline LUP(2026)_IsachsenHAWS V.02




