
PHASE 1: Scoping & Development of EIS Guidelines, Proponent Preparation of Draft EIS 

Anticipated process for the NIRB’s for NIRB’s Review of the Kitikmeot Inuit Association and Government of Nunavut’s Grays 

Bay Road and Port Project Proposal (17XN011); updated January 29, 2018 
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Days 64-

74 

Kitikmeot Community Scoping/Guideline Meet-

ings (tentative) 

2018/03/19 to 

2018/03/29 

NIRB issues a Nunavut Agreement 12.4.4(b) and 

NuPPAA 89(1)(a)(i) and (ii) Screening Decision  
October 31, 2017 

Day 1 
Minister refers project to NIRB for Review. 

Public notice of Review released. 
January 15, 2018 

Day 50 
Draft Scope and Draft EIS Guidelines issued in 

all languages for public comment (60 days) 
2018/03/05 

Final Scope and Revised Draft EIS Guidelines 

issued for information 
2018/05/18 Day 124 

Final Scope released in all languages. 

Revised Draft EIS Guidelines issued in all lan-

guages for public comment (30 days). 

2018/06/04 Day 141 

EIS Guidelines Development Workshop, 

Kugluktuk (tentative) 

2018/07/18 to 

2018/07/19 

Day 185-

186 

Day 171 
Comments received on Revised Draft EIS Guide-

lines 
2018/07/04 

Final EIS Guidelines issued for information in 

English 
2018/08/03 Day 201 

Draft EIS (DEIS) Submission 

Day 15 
Next Steps and Draft Scope issued for infor-

mation only 
January 29, 2018 

Day 99 2018/04/23 
Summary report of public scoping/guidelines 

meetings issued for information  

Days 85-

89 

2018/04/09 to 

2018/04/13 

Community Scoping/Guideline Meetings in Yel-

lowknife and Inuvik (tentative) 

Comments received on Draft Scope and Draft 

EIS Guidelines 
2018/05/04 Day 110 

Final EIS Guidelines issued in all languages 2018/08/15 Day 213 



PHASE 2 = Receipt of Draft EIS, Technical Review, Technical Meeting, Pre-Hearing Conference, Proponent Preparation of Final EIS 

- Continued from previous - 

- Continue on next page - 

Reject Accept 

Parties submit Information  

Requests (IRs) to NIRB 
Day 45 

Guideline Conformity Review Day 1-15 

DEIS distributed for public  

technical review: call for Information Requests 

(IR) 

Day 15 

Draft EIS (DEIS) Submission Day 1 

IR Responses distributed and commencement of 

technical review period 
Day 54 

Community Info Sessions Day 54-59 

Final EIS (FEIS) Submission 

Day 36 
Notice of community information sessions 

(25 day public notice prior to meeting) 

Day 53 Responses to IRs submitted 

Parties submit technical review comments  Day 114 

Proponent responds to comments Day 135 

Technical Meeting, Pre-Hearing Conference and 

Community Roundtable 

Day 145– 

Day150 

NIRB Issues PHC Report Day 180 

Day 96 
Summary Report from Community Information 

Sessions released for information 

Notice of PHC published Day 90 
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NIRB forwards IRs to proponent/relevant parties 

(21 days estimated for response) 
Day 52 



PHASE 3 = Receipt of Final EIS, Technical Review, Final Hearing, Development of Project Certificate 

Reject Accept 

Review for compliance with PHC Report Day 1-15 

Final EIS (FEIS) Submission Day 1 

Day 15 
FEIS distributed for  60 day public  

technical review 

NIRB Final Hearing and Community Roundtable Day 90 

Parties submit final written submissions  Day 75 

Notice of Final Hearing published Day 21 

NIRB Issues Final Report to Minister Day 125 

Minister’s Decision (up to 150 days) 

NIRB Project Certificate Workshop 

NIRB issues Project Certificate 

NIRB Part 7 Monitoring begins 

Reject Accept 
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