



27 March 2018

Mr. R. Barry  
Nunavut Impact Review Board  
PO Box 1360  
Cambridge Bay, NU  
X0B 0C0

Dear Mr. Barry:

**RE: Nanisivik Naval Facility (NNF) Construction 2017 Annual Report**

References:

- A. Land Use Permit N2014N0020***
- B. Water Use Licence 8BC-NNF1418***
- C. NIRB 09DN018***

Defence Construction Canada on behalf of the Department of National Defence is providing the following Annual Report, which summarizes the activities in 2017 and outlines the planned activities for 2018.

**Summary of 2017 Activities**

1. Naval Facility Site Access roads upgrades and maintenance;
2. Construction camp operation and maintenance activities;
3. Naval Distillate infrastructure – completed;
4. Diesel tanks - completed;
5. POL Storage Area and containment infrastructure – completed;
6. Operational Area infrastructure – Wharf Operator's Shelter and General Use Storage Building installed;
7. Wharf upgrades.

**Work Plan for 2018**

The proposed work plan for the 2018 season includes:

1. Naval Facility Site Access roads upgrades and maintenance;
2. Construction camp operation and maintenance activities;
3. Wharf upgrades;
4. Foundation for the Spanwire System;
5. Facility commissioning;
6. Construction contractor demobilization.

**Compliance with NIRB Terms and Conditions**

The NNF project has endeavoured to comply with all terms and conditions required by authorizing bodies and applicable Acts, Regulations and Guidelines.

- All camp fuel was stored using adequate secondary containment located more than 30 m from any water body. Appropriate spill response equipment was readily available, and fuel was routinely inspected by properly trained personnel.

- No damage to wildlife habitat or harassment of wildlife occurred. All project personnel were trained in wildlife protective measures. There has been no disturbance or destruction to nests or eggs of any birds. There has been no disturbance to Caribou and muskox.
- All aircraft flight restrictions have been adhered to.
- During aggregate production dust suppression methods were utilized, and no sediment was deposited into any water body.
- The construction camp was erected on a prepared gravel pad, and there is no camp, equipment or material stored on the surface of lakes or streams.
- At the conclusion of the 2017 field season all garbage was removed from site.
- The project activities did not interfere with Inuit wildlife harvesting or traditional land use activities.
- A record of Community Consultations for April 2017 and March 2018 can be found in Annex A.

We trust the information provided is sufficient for your records. Please feel free to contact the undersigned if you have any questions or comments.

Sincerely,

A handwritten signature in black ink, appearing to read 'TV-D', with a stylized flourish at the end.

Tamara Van Dyck BSc  
Coordinator, Environmental Services  
Defence Construction Canada  
(613) 993-2234  
[Tamara.VanDyck@dcc-cdc.gc.ca](mailto:Tamara.VanDyck@dcc-cdc.gc.ca)

cc. Rodney Watson, NNF DND Project Manager, [RODNEY.WATSON@forces.gc.ca](mailto:RODNEY.WATSON@forces.gc.ca)  
Louis Lemay, Technical Specialist, Project Management, [louis.lemay@dcc-cdc.gc.ca](mailto:louis.lemay@dcc-cdc.gc.ca)



Figure 1. Operational Area



Figure 2. Painting - Naval Distillate Tank



Figure 3. Pipe and Pump Infrastructure



Figure 4. Diesel Tanks



Figure 5. Pipe Rack Infrastructure



Figure 6. NNF Site September 2017

**ANNEX A**  
**Nanisivik Naval Facility Construction**  
**Project**

**Record of Community Consultations for**  
**April 2017 and March 2018**



# 2017 Public Information Session Report

---

**CONTRACT:** NPO1301 – 55468 Const. of Nanisivik Naval Facility

**Location:** Nanisivik, Nunavut

**Client:** Defence Construction Canada

**Company:** Almiq Contracting Ltd.

**Prepared by:** Maud-Emilie Girard

**Title/Function:** Project Technician

**Prepared for :** Marc Deschênes, Ing.

**Title/Function:** Project Manager

**Date :** 2017-04-13

## 1 Summary

As a requirement for NPO1301 – 55468 Construction of Nanisivik Naval Facility, a Public Information Session has been held in Arctic Bay, April 11<sup>th</sup>, 2017 at the Community Hall. The meeting was scheduled from 7 to 9 PM.

The event has been announced through the radio and posted at the Hamlet Office (see appendix 1) approximately one month in advance. An interpreter has been hired for the occasion.

## 2 Presentation

The presentation has been made through a PowerPoint slide show (see appendix 2) it was translated in Inuktitut; we presented the PowerPoint in English and the translator read the presentation in Inuktitut. The agenda of the information session was as follows:

- *NNF Site Plan*
- *Construction site layout.*
- *Project Scope of Work and Schedule*
- *Project Team*
- *Health and Safety Plan*
- *Environmental Protection Plan*
- *Inuit Participation Plan*
- *Employment Opportunities*
- *Questions/Comments*

## 3 Attendance

The attendance was approximately 45 people of all ages (see appendix 3). DND/DCC and Almiq representatives were:

- *Louis Lemay, DCC - Technical Specialist, Project Management*
- *Rodney Watson, DND / DCPD - Project Manager*
- *LCdr Henrick Ouellet, DND / Arctic/Offshore Patrol Ships Program*
- *Marc Deschênes, Almiq - General Project Manager*
- *David Bambara, Almiq – Civil works specialist*
- *Maud-Emilie Girard, Almiq – Project Technician*

## 4 Miscellaneous

Several questions were addressed after the presentation. All of them have been answered (see in appendix 4).

Promotional objects have been given to the attendance; coffee and muffins have been served.



[illegible]



ALMIQ CONTRACTING LTD.

---

# NANISIVIK NAVAL FACILITY

---

## MEMO

**TO: ALL THE RESIDENTS OF ARCTIC BAY**

**SUBJECT: PUBLIC INFORMATION SESSION**

---

Almiq Contracting Ltd. is pleased to invite the residents of Arctic Bay to a public information session concerning the Construction of the Nanisivik Naval Facility, beginning this summer. Snacks and coffee will be served.

**WHEN: Tuesday, April 11<sup>th</sup> 2017  
7 to 9 P.M.**

**WHERE: Arctic Bay Community Center**

Subjects presented:

- Description of the project
- Project schedule
- Project Team
- Employment opportunities

**We will be available and pleased to answer to your questions!**



ALMIQ CONTRACTING LTD.

# ATTENDANCE LOG SHEET PUBLIC INFORMATION SESSION

APRIL 11<sup>TH</sup>, 2017

ARCTIC BAY COMMUNITY CENTER

CONSTRUCTION OF NANISIVIK NAVAL FACILITY

FIRST AND LAST NAME, TITLE	FIRST AND LAST NAME, TITLE
MARC DESCHENES, PM	Olayuk Nagitarvik
Maud-Emilie Girard, tech Almiq	Evelyn Kalliek
David Bambara, PM FENP	Levi Barnabas QA Rep.
Daniel Coe-	Oupik Attagutsiak
Rhoda Tooloogak	MARK Attagutsiak
Paul Ejangrag	Jayden Eechenk
Hannah Ejangrag	Terry Nuy
Shoban Kigutag	Nathan Oyukuluk
Mike Kigutag	FELIX Enogoo
Jamie Ogallak	Joshua Kiguktak
Martina Anksag	Benita Ejangrag
Rita Nungag	Joyce Kiguktak
Mike Kulluk	Lucy Ejangrag
Rodney Watson, DND.	n 96A JCUK
Rhoda Natanine	Angus K.S.
LCdr Henrik Quillet (DND)	Moses Oyukuluk
Louis LeMay	Molly Oyukuluk
Mishak Atturut	Joanna Koonod
Mike Kigutag	

Andy Issigaitok

Zipporah Oyukuluk

Andy O

Zil

## PUBLIC INFORMATION SESSION

APRIL 11<sup>TH</sup>, 2017

ARCTIC BAY COMMUNITY CENTER

CONSTRUCTION OF NANISIVIK NAVAL FACILITY

QUESTIONS	COMMENTS
1- What happens if there is an oil Spill?	We take the environment very seriously and we do have an emergency and spill response plan.
2- What do we do if we want to go hunt or fish around that area?	DND plans to use the site around 4 to 8 times a year. When there is no one onsite you are welcomed to go hunt as you are right now.
3- Is DND the owner of the land, has the transfer of the land been done?	Yes, DND is the responsible of the land. However, DND is not the owner of the land, it is government of Canada.
4- Is Johnny Mikijuk still the president of Almiq Contracting? What percent of the profit money is going to him?	Yes, Johnny Mikijuk is still the president of Almiq Contracting. We are not aware of this information; this is higher up in the organization. We did spend around 1 million dollars in the Arctic Bay regions for many goods and services, as described in the presentation.
5- The project cost over 100 million dollars, why are we not receiving more money, you are on our land?	We do not know how you received that information about the cost of the project. But this data is incorrect. You must know that about half of the cost of a project is dedicated to design, bringing materials and labours to site, management, administration etc.



## PUBLIC INFORMATION SESSION

APRIL 11<sup>TH</sup>, 2017  
ARCTIC BAY COMMUNITY CENTER

CONSTRUCTION OF NANISIVIK NAVAL FACILITY

QUESTIONS	COMMENTS
6- Why are you not employing more Inuit people?	We do employ many Inuit workers, we have presented the employment opportunities in the PowerPoint presentation, you are welcome to fill out a job application form (that we brought)
7- Are there training programs available? Can students go work for experience?	We are not a facility that can give training courses, however we encourage people to fill out job application forms. We give the most opportunities we can to the Inuit community to work. However, the work we are doing on this project is very specific and technical work. We cannot use carpenters to do this kind of job.
8- How long is the job?	The camp is opening up on May 26 <sup>th</sup> , we will be on site until the end of September
9- Comment: We live in a unique land, we have unique wildlife, we welcome DND in our land, we are thankful people can come and visit our land and we appreciate the protection DND will provide us. We are very grateful.	Thank you we appreciate you comment

## PUBLIC INFORMATION SESSION

APRIL 11<sup>TH</sup>, 2017  
ARCTIC BAY COMMUNITY CENTER

CONSTRUCTION OF NANISIVIK NAVAL FACILITY

QUESTIONS	COMMENTS
10- Will we be able to fuel our ships at the site?	This is a government of Canada facility, this is not yet determined.
11- Will we be able to negotiate with DND to go fuel our ships	You will not be able to negotiate with DND on this subject. You will have to process an official demand to the government of Canada.
12- We would like to go fish at Tahulu Lake, but the road is not in good condition, can you please repair the road so we can go fish?	The road is not out property, it is not our job to repair the road.
13- Are there jobs for students?	Yes, as mentioned before, you are welcome to fill out a job application form. Last year we hired about 15 people.
14- What is the age limit for students?	18 years old
15- Comment: My 3 kids worked on that site last year, we appreciate the opportunity to work.	Thank you

# 2018 Public Information Session Report

---

**CONTRACT:** NPO1301 – 55468 Const. of Nanisivik Naval Facility

**Location:** Nanisivik, Nunavut

**Client:** Defence Construction Canada

**Company:** Almiq Contracting Ltd.

**Prepared by:** Frédéric B. Martel

**Title/Function:** Project management assistant

**Prepared for:** Marc Tremblay

**Title/Function:** Project Manager

**Date:** 2018-03-08



## 1 Summary

As a requirement for NPO1301 – 55468 Construction of Nanisivik Naval Facility, a Public Information Session has been held in Arctic Bay, March 06<sup>th</sup>, 2018 at the Community Hall. The meeting was scheduled from 7 to 9 PM.

The event has been announced through the radio and posted at the Hamlet Office (see appendix 1) approximately one month in advance. An interpreter has been hired for the occasion.

## 2 Presentation

The presentation has been made through a PowerPoint slide show (see appendix 2) it was translated in Inuktitut; we read the text in English and the translator presented the PowerPoint in Inuktitut. The agenda of the information session was as follows:

- *Project Team and subcontractors*
- *NNF Site Plan and construction site layout*
- *Project schedule and progress*
- *Health and Safety Plan*
- *Environmental Protection Plan*
- *Inuit Participation Plan*
- *Employment Opportunities*
- *Questions/Comments*

## 3 Attendance


The attendance was approximately 40 people of all ages (see appendix 3). DND/DCC and Almiq representatives were:

- *Louis Lemay, DCC - Technical Specialist, Project Management*
- *David Bambara, Almiq – Civil works specialist*
- *Maud-Emilie Girard, Almiq – Project Technician*
- *Frédéric Bélanger Martel, Almiq - Project Management assistant*

## 4 Miscellaneous

One question was addressed after the presentation but it was about another project.

Promotional objects have been given to the attendance; coffee and muffins have been served and we did also a draw for winning a gift card at the Coop.



ALMIQ CONTRACTING LTD.

---

# NANISIVIK NAVAL FACILITY

---

## MEMO

**TO: ALL THE RESIDENTS OF ARCTIC BAY**

**SUBJECT: PUBLIC INFORMATION SESSION**

---

Almiq Contracting Ltd. is pleased to invite the residents of Arctic Bay to a public information session concerning the Construction of the Nanisivik Naval Facility, beginning this summer. Snacks and coffee will be served.

**WHEN: Tuesday, March 6<sup>th</sup> 2018  
7 to 9 P.M.**

**WHERE: Arctic Bay Community Center**

Subjects presented:

- Description of the project
- Project schedule
- Project Team
- Employment opportunities

**We will be available and pleased to answer to your questions!**



ALMIQ CONTRACTING LTD.

## ATTENDANCE LOG SHEET PUBLIC INFORMATION SESSION

MARCH 6<sup>TH</sup>, 2018

ARCTIC BAY COMMUNITY CENTER

CONSTRUCTION OF NANISIVIK NAVAL FACILITY

FIRST AND LAST NAME, TITLE	FIRST AND LAST NAME, TITLE
Kenny Allurett - local	Joe D220
Louis LeMay	Sam
Mishak Allurett, Mr.	Kigutag Mike
Wily Kigutag	Rita Numaq
Rita Numaq	Cybil Numaq
BARNABE Fodlogat	Sheba Fjanguag
SAKIASSE QA UMAQ	Mike Kigutag
Bobby Levi	Bruce Paulasie
Allen Tagtu	JOSE AKPALIPIK
Matthew Tagtu	Sheena Shoppo
Hershire Enuogoo	Jolene Attitog
Clara Tthuriligag	Shawn Ojukuluk
Alex Tagtu	Jennifer Issigaitok
MITUSALIE FJANGIAQ	Maud-Emilie Girard
Zipporah Ojukuluk	David Bambara
Roxanne Kigutag	Frédéric B. Martel
961 400 246	
2000	
E. Paul	