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ᑐᓴᐅᒪᔭᒃᓴᑦ
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ᖃᓪᓗᓈᑎᑐᑦ: Type A Water Licence 3AM-IQA1626 currently authorizes the City of Iqaluit to operate its
municipal water supply and waste management facilities. The City is seeking to renew the
licence as it expires on June 16, 2026.Facilities operated under the current licence
include:•Permanent water supply infrastructure including the Lake Geraldine Reservoir and water
treatment plant•West 40 Landfill•North 40 Landfill and Waste Transfer Station, added to the
current licence under an amendment in 2021•Sewage treatment plant, sewage lagoon and
sludge management facility•Temporary water supply facilities to supplement the permanent
water supplyBetween 2018 and 2022, the City sought several emergency amendments to the
current licence to withdraw water from new sources to meet the City’s growing water demand.
The City’s recently developed Long Term Water Supply Project will meet the City’s continued
growth for the next 100 years. Thus, this application seeks to renew the current licence to
include the above-listed water use and waste management facilities as well as to amend the
licence to incorporate the Long Term Water Supply Project.The Long Term Water Supply Project
includes the construction and operation of the following permanent raw water supply
infrastructure:•Water intakes in the Niaqunngut (Apex) River and Lake Qikiqtalik, and
pumphouses adjacent to each intake•A new reservoir located immediately east of Lake
Geraldine Reservoir•Pipelines to convey raw water from the two new water sources to the new
reservoir•A pipeline and outfall to feed water from the new reservoir to Lake Geraldine•All
weather access roads between the new facilitiesThe additional water supply and storage will add
to the existing water supply and water treatment facilities. All the proposed facilities are situated
inside the City’s boundaries. The City plans to construct new facilities over the period of mid-
2026 to October 2029. It will require the development of several quarries, the operation of heavy
equipment, and the storage and use of fuel, explosives, and lubricating oils and greases for
equipment maintenance. A workforce of approximately 65 personnel is expected, and workers
will be housed in existing accommodation within the city.Until the above facilities are
operational, it will be necessary to continue to operate existing temporary facilities to provide
pumping water from Niaqunngut (Apex) River, as previously authorized under an emergency
amendment.The Long Term Water Supply Project was subject to a land use planning conformity
review by the Nunavut Planning Commission in April 2025 (NPC File No. 150798). To help meet
the schedule, the City of Iqaluit is requesting the Nunavut Impact Review Board to conduct its
environmental screening concurrently with the Nunavut Water Board’s processing of this water
licence application in a coordinated manner.

ᐅᐃᕖᑎᑐᑦ: Le permis de type A – 3AM-IQA1626 – permet actuellement à la Ville d’Iqaluit d’exploiter ses
installations d’approvisionnement en eau et de gestion de déchets. La Ville souhaite le
renouvellement du permis qui arrive à échéance le 16 juin 2026.Les installations exploitées en
vertu du permis actuel incluent :•L’infrastructure d’approvisionnement en eau permanente, y
compris le réservoir du lac Geraldine, et l’usine de traitement de l’eau•Le site d’enfouissement
West 40•Le site d’enfouissement North 40 et la station de transfert de déchets, ajoutés au
permis actuel en vertu d’un amendement en 2021•L’usine de traitement des eaux usées et
l’installation de gestion du bassin d’eaux usées et des boues•Les installations
d’approvisionnement en eau temporaire pour compléter l’approvisionnement en eau
permanentEntre 2018 et 2022, la Ville a demandé plusieurs modifications d’urgence à son
permis actuel pour puiser de l’eau à partir de nouvelles sources afin de répondre à sa demande
croissante en eau. Le projet d’approvisionnement en eau à long terme récemment élaboré par la
Ville assurera sa croissance au cours des 100 prochaines années. Ainsi, cette demande vise à
renouveler le permis actuel en incluant les installations d’approvisionnement en eau et de
gestion de déchets ci-dessus, de même qu’à modifier le permis pour incorporer le projet
d’approvisionnement en eau à long terme.Le projet d’approvisionnement en eau à long terme
prévoit la construction et l’exploitation de l’infrastructure suivante d’approvisionnement en eau
non traitée permanente :•Des prises d’eau dans la rivière Niaqunngut (Apex) et le lac Qikiqtalik,
et des stations de pompage adjacentes à chaque prise d’eau•Un nouveau réservoir situé juste à
l’est du réservoir du lac Geraldine•Des conduites destinées à acheminer l’eau non traitée depuis
les deux nouvelles sources d’approvisionnement vers le nouveau réservoir•Une conduite et un
exutoire pour acheminer l’eau à partir du nouveau réservoir du lac Geraldine•Des chemins
d’accès entre les nouvelles installations accessibles toute l’annéeL’approvisionnement et le
stockage supplémentaires en eau viendront s’ajouter aux installations actuelles
d’approvisionnement et de traitement de l’eau. Toutes les installations proposées sont situées à
l’intérieur des limites de la ville. La Ville prévoit construire les nouvelles installations entre la
seconde partie de 2026 et octobre 2029. Ces travaux exigeront l’aménagement de plusieurs



carrières, l’opération de machinerie lourde et le stockage et l’utilisation de combustible,
d’explosifs, d’huiles de graissage et de graisses lubrifiantes pour l’entretien de l’équipement. Une
main-d’œuvre composée d’environ 65 personnes est envisagée; les travailleur∙euse∙s seront
logé∙e∙s dans les logements existants de la ville.En attendant que les installations ci-dessus
soient opérationnelles, les installations temporaires devront continuer à être exploitées pour
pomper l’eau de la rivière Niaqunngut (Apex), conformément à l’autorisation obtenue dans le
cadre d’une modification d’urgen ce.Le projet d’approvisionnement en eau à long terme a fait
l’objet d’un examen de conformité de la planification de l’utilisation des terres par la
Commission d’aménagement du Nunavut en avril 2025 (dossier no 150798 de la CAN). Dans le
but de respecter l’échéancier, la Ville d’Iqaluit demande à la Commission du Nunavut chargée
de l’examen des répercussions de réaliser son examen environnemental préalable parallèlement
au traitement de cette demande de permis d’eau par l’Office des eaux du Nunavut, dans un
effort concerté.

ᐃᓄᒃᑎᑐᑦ: ᖃᓄᐃᑦᑑᓂᖓ ᐃ ᐃᒥᕐᒧᑦ ᓚᐃᓴᓐᓯ 3AM-IQA1626 ᒫᓐᓇᐅᔪᖅ ᐱᔪᓐᓇᕐᓂᖃᖅᑎᑦᑎᔪᖅ ᓄᓇᓕᐸᐅᔭᒃᑯᓐᓂᑦ
ᐃᖃᓗᓐᓂᑦ ᐊᐅᓚᑕᐅᓂᖏᓐᓄᑦ ᓄᓇᓕᓐᓂᑦ ᐃᒥᖅᑕᕐᕕᖏᑦ ᐊᒻᒪ ᐊᑦᑕᕐᕕᖏᑦ. ᓄᓇᓕᐸᐅᔭᒃᑯᑦ ᓄᑖᒥᒃ
ᓚᐃᓴᓐᓯᑖᕈᔪᒪᑦ ᐃᓱᓕᕝᕕᔅᓴᖃᕐᒪᑦ ᔫᓂ 16, 2026−ᒥ. ᐱᓕᕆᕖᑦ ᐊᐅᓚᐅᑕᐅᔪᑦ ᐆᒪ ᓚᐃᓴᓐᓯᐅᑉ ᐃᓚᖃᖅᑐᑦ
ᐅᑯᓂᖓ: •ᐃᒥᖅᑕᕐᕕᐅᖏᓐᓇᕐᓂᐊᓕᕐᓗᓂ, ᐱᖃᓯᐅᑎᓗᒍ ᐃᖃᓗᐃᑦ ᑕᓯᖓᓂ ᐃᒥᖅᑕᕐᕕᒃ ᐊᒻᒪ ᐃᒥᕐᒧᑦ
ᓴᓗᒻᒪᖅᓴᐃᕕᒃ•ᐱᖓᓐᓇᖅ 40 ᐊᑦᑕᕐᕕᒃ•ᐅᐊᓐᓇᖅ 40 ᐊᑦᑕᕐᕕᒃ ᐊᒻᒪ ᐊᑦᑕᑯᓂᒃ ᓄᑦᑎᕆᕕᒃ, ᐃᓚᔭᐅᔪᖅ ᒫᓐᓇᐅᔪᖅ
ᓚᐃᓴᓐᓯᒧᑦ ᐋᖅᑭᒋᐊᖅᑕᐅᓪᓗᓂ 2021-ᒥ•ᑭᓈᓗᖃᕐᕕᒻᒧᑦ ᓴᓗᒻᒪᕐᓴᐃᕕᒃ, ᕿᓈᓗᖃᕐᕕᒃ ᐊᒻᒪ ᒪᕐᕋᓂᒃ ᐊᐅᓚᑦᑎᕕᒃ.
•ᐃᒥᖅᑕᐅᕐᕕᐅᑲᐃᓐᓇᖅᑐᖅ ᐃᒥᖅᑕᕐᕕᐅᖏᓐᓇᓕᕐᓂᐊᖅᑐᒧᑦ. ᐊᑯᓐᓂᖓᓂ 2018 ᐊᒻᒪ 2022, ᓄᓇᓕᐸᐅᔭᒃᑯᑦ
ᑐᒃᓯᕋᓚᐅᖅᑐᑦ ᖃᔅᓯᑲᓪᓚᓐᓂᒃᑭᐊᖅ ᑐᐊᕕᕐᓇᖅᑐᓂᒃ ᐋᖅᑭᒋᐊᖅᓯᔪᒪᓪᓗᑎᒃ ᓚᐃᓴᓐᓯᒋᔭᒥᓂ ᐃᒥᖅᑕᖃᑦᑕᕈᒪᓪᓗᑎᒃ
ᓄᑖᓂᒃ ᐃᒥᖅᑕᕐᕕᓂᒃ ᐊᖑᒻᒪᑎᔪᒪᓪᓗᑎᑦ ᐊᒥᓱᕈᖅᐸᓕᐊᑐᐃᓐᓇᕐᓂᖏᓐᓄᑦ ᐃᒥᖃᖅᑕᐅᔭᕆᐊᓖᑦ. ᓄᓇᓕᐸᐅᔭᒃᑯᑦ
ᒫᓐᓇᕈᓘᓚᐅᖅᑐᖅ ᓴᓇᓚᐅᖅᑕᖓᑦ ᐊᑯᓂᐅᔪᒃᑯᑦ ᐃᒪᖃᖅᑎᑦᑎᓂᕐᒧᑦ ᐱᓕᕆᐊᖅ ᒪᓕᓐᓂᐊᖅᑐᖅ ᓄᓇᓕᐸᐅᔭᒃᑯᑦ
ᐱᕈᖅᐸᓪᓕᐊᖏᓐᓇᕐᓂᖓᓄᑦ ᐊᕐᕌᒍᓄᑦ 100-ᓄᑦ ᑕᐃᒪᐃᒻᒪᑦ, ᑖᓐᓇ ᑐᒃᓯᕋᐅᑦ ᓄᑖᙳᕆᐊᖅᑎᑦᑎᓇᓱᐊᖅᑐᖅ
ᒫᓐᓇᐅᔪᖅ ᓚᐃᓴᓐᓯᒥᒃ ᐱᖃᓯᐅᔾᔨᖁᓪᓗᒍ ᖁᓛᓂ ᑎᑎᕋᖅᓯᒪᔪᓂᒃ ᐃᒪᕐᒥᒃ ᐊᑐᖅᑕᐅᔭᕆᐊᖃᖅᐸᑦᑐᓂᒃ ᐊᒻᒪ
ᐊᑦᑕᕐᕕᓕᕆᕕᓂᒃ ᐊᒻᒪᓗᑦᑕᐅ ᐋᖅᑭᒋᐊᖅᑕᐅᖁᓪᓗᒍ ᓚᐃᓴᓐᓯᒥᒃ ᐃᓚᓕᐅᔾᔭᐅᓂᐊᕐᓗᓂ ᐊᑯᓂᐅᔪᒃᑯᑦ
ᐃᒪᖃᖅᑎᑦᑎᓂᕐᒧᑦ ᐱᓕᕆᐊᒥᒃ.ᐊᑯᓂᐅᔪᒃᑯᑦ ᐃᒪᖃᖅᑎᑦᑎᓂᕐᒧᑦ ᐱᓕᕆᐊᖅ ᐱᖃᓯᐅᔾᔨᓯᒪᔪᖅ ᓴᓇᔭᐅᓂᖓᓂ ᐊᒻᒪ
ᐊᐅᓚᑕᐅᓂᖏᓐᓂ ᐅᑯᐊ ᐃᒥᖅᑕᕐᕕᐅᖏᓐᓇᕋᔭᖅᑐᒧᑦ ᒪᑭᒪᔾᔪᑏᑦ. •ᐃᒥᖅᑕᕐᕖᑦ ᓂᐊᖁᓐᖒᒃ (ᓂᐊᖁᙴ) ᑰᖓᓂ
ᐊᒻᒪᓗ ᕿᑭᖅᑕᓕᒃ ᑕᓯᖓᓂ, ᐊᒻᒪᓗ ᒥᓪᓗᐊᕈᑎᑦ ᐊᑐᓂ ᐃᒥᖅᑕᕐᕖᑦ ᓴᓂᐊᓂ•ᓄᑖᖅ ᐃᒥᖅᑕᕐᕕᒃ ᐃᓂᖃᖅᑐᖅ
ᐅᐊᓐᓇᖓᓂ ᐃᖃᓗᐃᑦ ᑕᓯᖓᓂ ᐃᒥᖅᑕᕐᕕᒻᒥ•ᓱᓪᓗᓖᑦ ᐃᒪᕐᒥᒃ ᓄᑦᑎᕆᒋᐊᖃᕐᓂᐊᖅᑐᑦ ᒪᕐᕉᓐᓄᑦ ᓄᑖᓄᑦ
ᐃᒥᖅᑕᕐᕖᓐᓂᒃ ᑕᐃᑯᖓ ᓄᑖᒧᑦ ᐃᒥᖅᑕᕐᕕᒧᑦ. •ᓱᓪᓗᓕᒃ ᐊᒻᒪ ᐃᒥᖅᑕᕐᓂᖅ ᓄᑖᒥᒃ ᐃᒥᖅᑕᕐᕕᒻᒥ ᑕᐃᑯᖓ ᐃᖃᓗᐃᑦ
ᑕᓯᖓᓄᑦ. •ᓯᓚ ᖃᓄᐃᒃᑲᓗᐊᖅᐸᑦ ᐊᖅᑯᑎᑦ ᐊᑐᐃᓐᓇᐅᓂᐊᖅᑐᑦ ᐊᑯᓐᓂᖓᓂ ᓄᑖᑦ ᐃᒥᖅᑕᕐᕖᑦ. ᐃᓚᒋᐊᕈᑕᐅᔪᑦ
ᐃᒪᐃᑦ ᐊᒻᒪᓗ ᑐᖅᑯᐃᕕᐅᔪᓄᑦ ᐃᓚᒋᐊᕈᑕᐅᓂᐊᖅᑐᑦ ᒫᓐᓇᐅᔪᖅ ᐃᒪᖃᖅᑎᑦᑎᓂᐅᔪᓂᒃ ᐊᒻᒪᓗ ᐃᒪᕐᒧᑦ
ᓴᓗᒻᒪᖅᓴᐃᕕᐅᔪᓄᑦ. ᑕᒪᕐᒥᒃ ᑐᒃᓯᕋᐅᑕᐅᓯᒪᔪᑦ ᐱᓕᕆᕖᑦ ᐃᓂᖃᖅᑐᑦ ᓄᓇᓕᐸᐅᔭᒃᑯᑦ ᓄᓇᖏᑕ ᑭᓪᓕᖏᓐᓂ.
ᓄᓇᓕᐸᐅᔭᒃᑯᑦ ᓴᓇᒍᒫᕐᓂᐊᖅᑐᑦ ᓄᑖᓂᒃ ᐱᓕᕆᕕᓂᒃ ᕿᑎᐊᓂ 2026 ᐊᒻᒪ ᐊᒃᑑᕝᕙ 2029−ᒥ.
ᐱᕙᓪᓕᐊᑎᑦᑎᓂᐊᖅᑐᑦ ᖃᔅᓯᒐᓚᓂᒃ ᐅᔭᕋᕐᓂᐊᕕᓂᒃ, ᐊᐅᓚᑕᐅᓂᖏᓐᓂᒃ ᐅᖁᒪᐃᑦᑐᓂᒃ ᐱᖁᑎᓂᒃ, ᐊᒻᒪᓗ
ᑐᖅᑯᐃᕕᐅᓂᐊᖅᑐᒥᒃ ᐊᒻᒪ ᐊᑐᖅᑕᐅᓂᖏᓐᓄᑦ ᐅᖅᓱᐊᓗᐃᑦ, ᖄᖅᑕᔫᓂᒃ, ᐊᒻᒪᓗ ᐅᖅᓱᐊᓗᓐᓂᒃ ᐊᒻᒪ ᐅᖅᓱᔅᓴᓂᒃ
ᐱᖁᑎᓄᑦ ᐋᖅᑭᐅᒪᑎᑦᑎᔾᔪᑎᒃᓴᓄᑦ. ᐃᖅᑲᓇᐃᔭᖅᑎᖃᕆᐊᖃᖅᑐᒋᔭᐅᓂᐊᖅᑐᑦ 65-ᓂᒃ ᐃᖅᑲᓇᐃᔭᖅᑎᓂᒃ, ᐊᒻᒪᓗ
ᐃᖅᑲᓇᐃᔭᖅᑏᑦ ᑐᔪᕐᒥᑎᑕᐅᓂᐊᖅᑐᑦ ᒫᓐᓇᐅᔪᖅ ᑐᔪᕐᒥᕕᐅᔪᓂᒃ ᓄᓇᓕᐸᐅᔭᐅᑉ ᐃᓗᐊᓂ.ᖁᓛᓃᑦᑐᑦ ᐱᓕᕆᕕᐅᔪᑦ
ᐊᐅᓚᓂᖃᓕᓚᐅᙱᓐᓂᖏᓐᓂ, ᑲᔪᓯᔭᕆᐊᖃᕐᓂᐊᖅᑐᑦ ᐊᐅᓚᑕᐅᖏᓐᓇᕐᓗᑎᑦ ᒫᓐᓇᐅᔪᖅ ᐱᓕᕆᕕᐅᑲᐃᓐᓇᖅᑐᑦ
ᒥᓪᓗᐊᕈᓐᓇᕐᓂᐊᕐᓗᑎᑦ ᓂᐊᖁᓐᖒᒃ (ᓂᐊᖁᙴ) ᑰᖓᓂᒃ, ᑕᐃᒫᒃ ᐱᔪᓐᓇᖅᑎᑕᐅᓚᐅᖅᓯᒪᒻᒪᑕ ᑐᐊᕕᕐᓇᖅᑐᒃᑯᑦ
ᐋᖅᑭᒋᐊᕈᑎᑎᒍᑦ.ᐊᑯᓂᐅᔪᒃᑯᑦ ᐃᒪᖃᖅᑎᑦᑎᓂᕐᒧᑦ ᐱᓕᕆᐊᖅ ᓄᓇᒥᒃ ᐊᑐᕐᓂᕐᒧᑦ ᐸᕐᓇᐃᓂᕐᒧᑦ
ᒪᓕᔅᓯᒪᑦᑎᐊᕋᓗᐊᕐᒪᖔᑦ ᕿᒥᕐᕈᔭᐅᓚᐅᖅᑐᖅ ᓄᓇᕗᒻᒥ ᐸᕐᓇᐃᔨᓄᑦ ᐄᐳᕈ 2025-ᒥ (NPC-ᑯᑦ ᑎᑎᖅᑲᖁᑎᖏᑦ
ᓈᓴᐅᑎᓕᒃ 150798). ᐃᑲᔫᑕᐅᓂᐊᕐᓗᓂ ᐋᖅᑭᑦᑕᐅᓯᒪᔪᑦ ᑎᑭᐅᒪᖁᓪᓗᒋᑦ, ᓄᓇᓕᐸᐅᔭᐃᑦ ᐃᖃᓗᓐᓄ ᑐᑦᓯᕋᖅᑐᑦ
ᓄᓇᕗᒻᒥ ᐊᑦᑐᖅᑕᐅᓂᕐᒧᑦ ᕿᒥᕐᕈᔩᑦ ᑲᑎᒪᔨᖏᓐᓂ ᐊᕙᑎᓕᕆᓂᕐᒧᑦ ᖃᐅᔨᓴᕐᓂᖃᖁᓪᓗᒋᑦ ᐊᑕᐅᑦᑎᒃᑯᑦ ᓄᓇᕗᒻᒥ
ᐃᒪᓕᕆᓂᕐᒧᑦ ᑲᑎᒪᔨᖏᓐᓂ ᐱᓕᕆᐊᖑᑎᓪᓗᒍ ᑖᔅᓱᒥᖓ ᐃᒪᕐᒧᑦ ᓚᐃᓴᓐᓯᒧᑦ ᑐᑦᓯᕋᐅᑎᒥᒃ ᑐᑭᒧᐊᑦᑎᑕᐅᑦᓯᐊᕐᓗᑎᒃ.

Personnel

Personnel on site: 65
Days on site: 1200
Total Person days: 78000
Operations Phase: from 2026-06-01 to 2029-10-31
Operations Phase: from 2029-11-01 to 2099-11-01
Post-Closure Phase: from to



ᐱᓕᕆᐊᕆᔭᐅᓂᐊᖅᑐᑦ
ᓇᒥ ᖃᓄᐃᑦᑑᒥᑦ

ᐱᓕᕆᐊᖃᕐᓂᐊᖅᐸ
ᑭᒃᑯᑦ

ᓄᓇᖂᑖᓂ
ᑐᓴᐅᒪᔭᒃᓴᑦ ᓄᓇᐅᑉ ᖃᓄᖅ

ᐊᑐᒐᐅᓚᐅᖅᓯᒪᔭᕆᐊᖓᓐᓂᒃ
ᐃᑦᓴᕐᓂᑕᖃᕐᕕᐅᕙᓚᐅᖅᐸ

ᐃᓄᖕᓄᑦ
ᓇᔪᖅᑕᐅᖃᑦᑕᕐᓂᑰᕙᓗ
ᑕᐃᑦᓱᒪᓂᑐᖃᐅᓕᖅᑐᖅ

ᖃᓂᓐᓂᖅᐹᖅ
ᓄᓇᓕᒋᔭᐅᔪᖅ

ᐊᒻᒪᓗ
ᓴᐳᒻᒥᒃᓰᕕᐅᕙᓗ

ᓱᓇᓄᑦ

Long
Term
Water
Project
(LWTP)

Access Road Municipal Undeveloped land Archaeological surveys
have been completed,
and sites that overlap
the project
development area have
been mitigated.

The project is
located
entirely within
municipal
boundaries

Long
Term
Water
Project
(LWTP)

Quarry/Borrow
pit

Municipal Undeveloped land Archaeological surveys
have been completed,
and sites that overlap
the project
development area have
been mitigated.

The project is
located
entirely within
municipal
boundaries

Long
Term
Water
Project
(LWTP)

Municipal and
Industrial
Development

Municipal Undeveloped land Archaeological surveys
have been completed,
and sites that overlap
the project
development area have
been mitigated.

The project is
located
entirely within
municipal
boundaries

ᓄᓇᓕᐅᑉ ᐃᓚᐅᖃᑕᐅᓂᖓ ᓄᓇᓖᓪᓗ ᐊᕕᒃᑐᖅᓯᒪᐅᕐᓂᖓᓄᑦ ᐃᑲᔪᑕᐅᔪᓐᓇᖅᑐᑦ

ᓄᓇᓕᒋᔭᖅ ᐊᑏᑦ ᑲᑐᔾᔨᐊᖃᑎᒌᒋᔭᖅ ᖃᖓᓗ
ᑐᓴᖅᑎᑕᐅᓚᐅᕆᐊᖏᓐᓂᒃ

ᐃᖃᓗᐃᑦ Open house community -wide 2023-06-07

ᐃᖃᓗᐃᑦ Open house community-wide 2023-06-09

ᐃᖃᓗᐃᑦ Open house community-wide 2024-11-27

ᐃᖃᓗᐃᑦ Open house community-wide 2024-11-28

ᐃᖃᓗᐃᑦ Board Iqaluit Shooting
Association

2025-03-18

ᐃᖃᓗᐃᑦ Representative Nunavut Research
Institute

2023-06-07

ᐃᖃᓗᐃᑦ Representatives Nunavut Research
Institute

2024-11-28

ᐃᖃᓗᐃᑦ Board Hunters and Trappers
Association

2023-06-08

ᐃᖃᓗᐃᑦ Board Hunters and Trappers
Association

2025-03-19

ᐃᖃᓗᐃᑦ Representative Qulliq Energy
Corporation

2024-10-18

ᐃᖃᓗᐃᑦ Representatives Qulliq Energy
Corporation

2025-03-17

ᐃᖃᓗᐃᑦ Representatives Qikiqtani Inuit
Association

2023-03-23

ᐃᖃᓗᐃᑦ Representatives Qikiqtani Inuit
Association

2023-04-27

ᐃᖃᓗᐃᑦ Representatives Qikiqtani Inuit
Association

2024-10-29





ᓚᐃᓴᓐᓰᑦ ᐱᒧᖕᓇᐅᑏ ᐊᖏᖅᑕᐅᓯᒪᔪᑦ
ᓇᒦᒋᐊᖏᓐᓂᒃ ᐱᓕᕆᐊᕆᕝᕕᐅᓂᐊᖅᑐᑦ ᑎᑎᕋᕐᓗᒋᑦ:

South Baffin

ᓚᐃᓴᓐᓰᑦ ᐱᒧᖕᓇᐅᑏ ᐊᖏᖅᑕᐅᓯᒪᔪᑦ

ᒐᕙᒪᒋᔭᐅᔫᑉ
ᐊᕕᒃᑐᖅᓯᒪᐅᕐᓂᖓᓐᓂ

ᒪᓕᒐᕐᓅᖓᔪᓂᒃ
ᐱᖁᔭᕐᓅᖓᔪᓂᒡᓗ

ᑲᒪᔩᑦ
ᐱᔪᖕᓇᐅᑎᑖᕈᑎᓂᒃ

ᓚᐃᓴᓐᓯᓄᓪᓗ
ᑲᔪᓯᒃᑲᐃᔩᑦ

ᖃᓄᐃᑦᑐᓪᓚᕆᐅᕙ
ᓚᐃᓴᓐᓯᑖᕈᑕᐅᔪᖅ

ᐱᔪᖕᓇᐅᑎᑖᕈᑕᐅᔪᖅ
ᐊᖏᖅᑕᐅᔪᕐᓘᓐᓃᑦ

ᒫᓐᓇ ᖃᓄᐃᓕᖓᕙ ᐅᓪᓗᒥ ᑐᓂᔭᖅ/
ᑐᒃᓯᖅᑑᑕᐅᓚᐅᖅᓯᒪᔪᖅ

ᑭᒡᓕᖃᕐᕕᖓ

ᓄᓇᕘᒥ ᐃᒪᓕᕆᔨᑦ
ᑲᑎᒪᔨᖏᑦ

Renewal and
amendment to Type
A Water Licence
3AM-IQA1626

Applied, Decision
Pending

2016-06-16 2026-06-16

Project transportation types

Transportation
Type

ᓱᓇᒧᑦ ᐊᑐᒐᐅᓂᐊᖅᐸ Length of Use

Land Pick-ups, heavy equipment

Project accomodation types

ᓄᓇᓕᒋᔭᖅ



ᐊᑐᒐᐅᓂᐊᖅᑐᖅ
ᐱᖁᑦ ᐊᖏᔪᖅ ᐊᑐᖅᑕᐅᓂᐅᓴᔪᖅ ᐃᓚᖃᓯᐅᑎᓗᒋᑦ ᐃᑰᑕᐃᑦ, ᒥᓪᓗᐊᕈᑏᑦ, ᖃᖓᑕᓲᖅ, ᓄᓇᓯᐅᑦ ᐊᓯᖏᓪᓗ

ᐊᖏᔪᖅ ᐱᖁᑦ
ᐊᑐᒐᐅᓂᐊᖅᑐᖅ
ᖃᓄᐃᑦᑑᓂᖓ

ᖃᑦᓯᐅᕙᑦ ᐊᖏᓂᖏᑦ - ᐳᖅᑐᓂᖏᑦ ᓱᓇᒧᑦ ᐊᑐᒐᐅᓂᐊᖅᐸ

Light utility vehicles and
personal cars

5 to 6 N/A Transport

Excavator 30 tons with
breakers

1 34.7 ft x 10.5 ft x 11.7 ft Excavation

Excavator 45 tons with
breakers

2 38.4 ft x 11.2 ft x 12.28 ft Excavation

Excavator 67 tons with
breakers

1 40 ft x 12 ft x 13.4 ft Excavation

Front end loaders 1 13.7 ft x 8.25 ft x 10.7 ft Excavation

Rock trucks 2 to 3 18.1 ft x 12.15 ft x 11.27 ft Earth moving and
grading

Bulldozers D8 1 27.5 ft x 14.3 ft x 11.8 ft Earth moving and
grading

Graders 1 32 ft x 8 ft x 10.5 ft Earth moving and
grading

Compactors 2 to 3 17.38 ft x 7.58 ft x 10.14 ft Compacting

Tri-axle haulage trucks 0 N/A Transport of large
equipment

Tractor-trailers with floats
for transporting
equipment.

2 to 3 N/A Transport of large
equipment

Boom cranes (40-ton
crane)

2 N/A Transport of materials

Boats 2 N/A Transport of materials

Air track drilling
equipment

2 to 3 N/A Required to advance
blasting boreholes

Rock crusher 1 N/A Crushing of excavated
and blasted materials

Electrical generators 4 to 5 N/A Generate electricity on
areas where no electrical
distribution is available

Concrete plant 1 N/A Production of concrete
for pump stations

Compressors 2 - 3 N/A Air compressors for
pneumatic tools use

ᑎᑎᕋᐅᓯᕆᓗᒍ ᐅᖅᓱᒃᓴᐃᑦ ᐊᑦᑕᓇᖅᑐᖅᑕᓖᓪᓗ ᐊᑐᖅᑕᐅᓂᐊᕐᓂᖏᑦ

ᓱᓇᒧᑦ
ᐅᖅᓱᒃᓴᒡᒋᐊᖅ

ᐊᑐᒐᐅᓂᐊᖅᐸ

ᖃᓄᐃᑦᑐᓪᓚᕆᐅᕙ
ᐅᖅᓱᒃᓴᒡᒋᐊᖅ

ᖃᑦᓯᐅᕙᑦ
ᐅᖅᓱᒃᓴᖃᐅᑏᑦ

ᐴᒃᓴᐅᑉ
ᐃᒪᖃᖅᑎᒋᔪᓐᓇᕐᓂᖓ

ᑲᑎᓪᓗᒍ ᐴᒃᓴᐃᑦ
ᐊᒥᓲᓂᖏᑦ

ᓱᓇᒧᑦ ᐊᑐᒐᐅᓂᐊᖅᐸ

Diesel fuel 2 50000 100000 Liters Heavy Equipment

Gasoline fuel 2 5000 10000 Liters Pickup Trucks /
Pumps /
Generators

Propane fuel 20 100 2000 Lbs Welding /



Equipment Repairs
/ Energy

Other fuel 20 100 2000 Lbs Oxy-
AcetyleneProposed
for: Welding /
Equipment Repairs
/ Energy

Explosives hazardous 78 20000 1560000 Kg New Reservoir /
Pump Station /
Outlet

Oil hazardous 22 207 4554 Liters Heavy Equipment

Diesel
Exhaust Fluid
(DEF)

hazardous 6 1000 6000 Liters Heavy Equipment

Grease hazardous 200 1 200 Lbs Heavy Equipment

ᐃᒪᖅ ᐊᑐᖅᑕᐅᔪᒫᖅᑐᖅ

ᐅᓪᓗ ᑕᒫᖅ ᐊᑐᖅᑕᐅᓂᐊᖅᑐᖅ ᖃᓄᖅ ᐃᒥᖅᑕᖃᑦᑕᕐᓂᐊᖅᐸᑦ ᓇᑭᑦ ᐃᒥᖅᑕᖃᑦᑕᕐᓂᐊᖅᐸᑦ

83 Permanent water intake structures Lake Qikiqtalik and Niaqunguk
(Apex) River



ᐊᒃᑕᑰᑦ
ᐊᒃᑕᑰᓕᕆᓂᐊᕐᓂᖅ

ᐱᓕᕆᐊᕆᔭᐅᔪᒪᔪᒧᑦ
ᐱᓕᕆᐊᕆᔭᐅᓂᐊᖅᑐᖅ

ᖃᓄᐃᑦᑐᖅ ᐊᒃᑕᑰᖅ ᖃᓄᑎᒋ ᐊᒃᑕᑰᑦ
ᓴᖅᑭᐊᓂᐊᖅᑐᕆᔭᐅᕗᑦ

ᖃᓄᖅ
ᐊᒃᑕᖅᑕᐅᓂᐊᖅᐸ

ᓴᓗᒻᒪᖅᓴᐅᑎᒃᓴᒃᑲᓐᓂᐅᓂᐊᖅᑐᑦ

Municipal and
Industrial
Development

ᐊᑦᑕᓇᖅᑐᖅ 1 tonne City of Iqaluit's
waste transfer
station

None

Municipal and
Industrial
Development

ᐊᒃᑕᑰᑦ
ᐃᑯᐊᓚᑕᐅᔪᓐᓇᖏᑦᑐᑦ

100 tonnes City of Iqaluit's
landfill

None, possibly salvage

ᐊᕙᑎᒥᐅᑕᓃᑦᑐᑦ ᐊᒃᑐᖅᑕᐅᓯᒪᔪᑦ

New infrastructure and water withdrawals introduce potential impacts. Key impacts and mitigation measures
include: • Groundwater and surface water: Withdrawals from Lake Qikiqtalik and the Apex River may lower
water levels; pumps will be operated within DFO guidelines. • Fish and aquatic habitat: Pump intakes will be
screened; pumping will occur only when river flows exceed thresholds. • Vegetation and wildlife: Clearing
tundra vegetation will be minimized; pipeline alignment avoids sensitive habitats. • Permafrost and soils:
Construction will follow geotechnical recommendations to prevent or minimize thawing; reservoir liners will
be used. • Sediment control measures and spill response will be implemented for construction activities. •
Archaeological impact assessment Archaeological sites identified within the project area boundaries have
been mitigated and are no longer considered significant and hold limited to no interpretive value. •
Environmental Protection Plan: mitigation plans (sediment control, spill response) are provided



Additional Information
SECTION A1: Project Info

See the City's water licence renewal and amendment application, Attachment 9: Preliminary Design Report

SECTION A2: Allweather Road

See the City's water licence renewal and amendment application, Attachment 9: Preliminary Design Report

SECTION A3: Winter Road

SECTION B1: Project Info

SECTION B2: Exploration Activity

SECTION B3: Geosciences

SECTION B4: Drilling

SECTION B5: Stripping

SECTION B6: Underground Activity

SECTION B7: Waste Rock

SECTION B8: Stockpiles

SECTION B9: Mine Development

SECTION B10: Geology

SECTION B11: Mine

SECTION B12: Mill

SECTION C1: Pits

See the City's water licence renewal and amendment application, Attachment 9: Preliminary Design Report

SECTION D1: Facility

SECTION D2: Facility Construction

SECTION D3: Facility Operation

SECTION D4: Vessel Use

SECTION E1: Offshore Survey



SECTION E2: Nearshore Survey

SECTION E3: Vessel Use

SECTION F1: Site Cleanup

SECTION G1: Well Authorization

SECTION G2: Onland Exploration

SECTION G3: Offshore Exploration

SECTION G4: Rig

SECTION H1: Vessel Use

SECTION H2: Disposal At Sea

SECTION I1: Municipal Development

See the City's water licence renewal and amendment application, Attachment 9: Preliminary Design Report

ᒫᓐᓇ ᐊᕙᑎᐅᑉ ᖃᓄᐃᑦᑐᓪᓚᕆᐅᓂᖓ: ᓄᓇᐅᑉ ᖃᓄᐃᑦᑑᓂᖓ

See the City's water licence renewal and amendment application, Attachment 29: Environmental Screening
Report

ᒫᓐᓇ ᐊᕙᑎᐅᑉ ᖃᓄᐃᑦᑐᓪᓚᕆᐅᓂᖓ: ᐆᒪᔪᖅᑕᖃᕐᓂᖓ

See the City's water licence renewal and amendment application, Attachment 29: Environmental Screening
Report, and Attachment 30: Fish and Fish Habitat Report.

ᒫᓐᓇ ᐊᕙᑎᐅᑉ ᖃᓄᐃᑦᑐᓪᓚᕆᐅᓂᖓ: ᐃᓄᓕᕆᓂᕐᒨᖓᔪᑦ-ᐱᕙᓪᓕᐊᔪᓕᕆᓂᕐᒨᖓᔪᑦ

See the City's water licence renewal and amendment application, Attachment 29: Environmental Screening
Report, and Attachment 31: Archaeological Assessment

Miscellaneous Project Information

ᓇᓗᓇᐃᖅᑕᐅᓂᖏᑦ ᐊᒃᑐᖅᑕᐅᓯᒪᔪᑦ ᖃᓄᐃᑦᑑᓂᖏᑦ ᐸᓚᐅᒥᔾᔪᓯᖅᑕᐅᓂᐊᕐᓂᖏᓪᓗ

See the City's water licence renewal and amendment application, Attachment 29: Environmental Screening
Report

Cumulative Effects

See the City's water licence renewal and amendment application, Attachment 29: Environmental Screening
Report



Impacts
ᓇᓗᓇᐃᖅᑕᐅᓂᖏᑦ ᐊᕙᑎᒥᐅᑕᓃᑦᑐᑦ ᐊᒃᑐᖅᑕᐅᓯᒪᔪᑦ

ᓴᓇᓂᖅ
Quarry/Borrow
pit

- M M - M - M M M - M M M M M M - M P P P P

Access Road - M M - M - M M M - M M M M M M M M P P P P

Municipal and
Industrial
Development

- M M - M - M M M - M M M M M M - M P P P P

ᐅᔭᕋᒃᑕᕐᓂᖅ
Access Road - - - - M - - - - - M M - - - M - - P P P P

Municipal and
Industrial
Development

- - - - M - - - - - M M - - - - - - P P P P

ᐃᑐᑦᑎᕆᓂᖅ
- - - - - - - - - - - - - - - - - - - - - - -

(P = ᐊᑲᐅᓈᕈᑎᔪᓐᓇᖅᑐᑦ, N = ᐊᑲᐅᖏᔾᔪᑕᐅᔪᓐᓇᖅᑐᑦ ᐸᓚᐅᒥᔾᔪᓯᖅᑐᖅᑕᐅᔪᓐᓇᖏᑦᑐᓪᓗ, M = ᐊᑲᐅᖏᔾᔪᑕᐅᔪᓐᓇᖅᑐᑦ
ᐸᓚᐅᒥᔾᔪᓯᖅᑐᖅᑕᐅᔪᓐᓇᖅᑐᓪᓗ, U = ᖃᐅᔨᒪᓐᓇᖏᑦᑐᖅ)



ᓇᒦᒻᒪᖔᖅ ᐱᓕᕆᐊᕆᔭᐅᔪᖅ

List of Project Geometries

1 polygon Long Term Water Project (LWTP)

2 point Water intake location in Lake Qikiqtalik

3 point Water intake in Apex River

4 point Approximate location of new water reservoir


