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31 March 2022 

 
 
Ms. K. Costello 
Nunavut Impact Review Board 
PO Box 1360 
Cambridge Bay, NU 
X0B 0C0 
 
Dear Ms. K. Costello: 
 
RE: Nanisivik Naval Facility (NNF) Construction 2021 Annual Report  
 
References:  
A. Water Use Licence 8BC-NNF2124 
 
Defence Construction Canada on behalf of the Department of National Defence is providing the following annual 
report, which summarizes the activities in 2021 and outlines the planned activities for 2022.  
 
Summary of 2021 Activities: 
 

• No construction activities occurred at the Nanisivik Naval Facility 
• Site monitoring: 

o When the NNF was accessible the construction contractor performed monitoring of the site on a 
weekly basis.   

o Accessibility in the fall and spring is limited due to the highway from Arctic Bay being closed and 
conditions not supporting travel to site over the sea ice.    

o The contractor has a local contact in Arctic Bay perform the site visits. 
o Weekly monitoring of the site infrastructure, camp and equipment condition is the focus of the 

visit. The fuel tanks and equipment at site are visually inspected for evidence of leaks.  
o The site is also inspected for evidence of any visitors having stopped by (foot traffic / 

snowmobile tracks / truck tracks / Polar bear tracks).   
o The most recent site visit was on 30-December-2021. Observations: no visitors, no leaks. 

 
Work Plan for 2022:  
 
The proposed work plan for the 2022 season includes: 
 

• Construction camp operation and maintenance activities  
• Addressing deficiency items (mechanical, electrical, structural, civil, coatings)  
• Wharf sheet pile deficiencies (welding, removal of deteriorated concrete/steel) 
• Spanwire System infrastructure 
• Installation of recirculation piping and coalescing 
• Installation of flex pipe and thrust bracket pipe modifications 



 
 

 
 
 

• Sea-lift delivery 
• Concrete work (pad and curbs) 
• Final Survey and as-built documentation 
• Facility commissioning   
• Demonstration and training 

 
 
We trust the information provided is sufficient for your records. Please feel free to contact the undersigned if 
you have any questions or comments. 
 
 
Sincerely, 
 

 
 
Sarah Rahmer, B.Sc 
Environmental Project Coordinator 
Defence Construction Canada  
 (613) 993-2234 
Sarah.Rahmer@dcc-cdc.gc.ca 
 
 
cc. Rodney Watson, NNF DND Project Manager, RODNEY.WATSON@forces.gc.ca 
      Louis Lemay, Technical Specialist, Project Management,  louis.lemay@dcc-cdc.gc.ca  
      Eric Andert, Coordinator, Construction Services, eric.andert@dcc-cdc.gc.ca 
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Annex A: 
NNF-Annual Report- 

Employment Report 2019 Season 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annex B: 
2019 Annual Report Wildlife Register 

 


