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T/C No. Category
Category 

Specification
Objective Terms or Conditions Reporting Requirements

Section Reported in the 2023 Annual 
Report 

1 Air Quality
Updated Air 
Quality Monitoring 
Plan

To define plans for the monitoring 
of data and mechanisms for 
response with regard to potential 
air quality impacts arising from the 
Project

Prior to commencing construction activities, the Proponent shall update its Air Quality Monitoring Plan, and shall consider installing 
two real-time air monitoring stations in advance of mining operations. The updated plan shall include, but is not limited to, details 
regarding the following:
     a. Description of real-time air monitoring stations including proposed timing of installation, location, and any factors considered 
with regards to planning for the installation;
     b. Plans for the collection of total suspended dust samples year round, including sampling for metals content relevant to the 
Project;
     c. Description of snowpack surveys and dustfall collectors;
     d. Description of lichen surveys;
     e. Identification of near field, far field and reference sites that are located with consideration of ambient wind conditions;
     f. Baseline data collected prior to significant construction activity; and
     g. A description of the proposed annual reporting mechanism and response framework.

The updated plan should be submitted to the NIRB at least 90 days 
prior to the start of construction, with results submitted annually 
thereafter or as may otherwise be required.

See:
• Air Quality Monitoring Plan
• 2023 Annual Report, section 7.8.1 and 
related appendices (Appendix 23 2023 
Air Quality Monitoring Report)

2 Air Quality
Emissions 
monitoring

To provide feedback on Project-
related specified emissions

The Proponent shall demonstrate through monitoring of air quality at the aboveground emissions points at the mine site and at the 
Tiriganiaq site that sulphur dioxide (SO2) and nitrous dioxide (NO2) emissions remain within predicted levels and, where applicable, 
within limits established by all applicable guidelines and regulations. In cases where exceedances occur, the Proponent shall provide 
an explanation for the exceedance, a description of planned mitigation, and shall conduct additional monitoring to evaluate the 
effectiveness of mitigative measures.

The Proponent shall report on the development and implementation 
of this Plan and associated monitoring results annually to the NIRB. 
The report must clearly identify the parameters being evaluated if 
the results are being compared to predicted levels set out in the 
Environmental Impact Statement or limits established by applicable 
guidelines and regulations.

See:
• Air Quality Monitoring Plan
• 2023 Annual Report, section 7.8.1 and 
related appendices (Appendix 23 2023 
Air Quality Monitoring Report)

3 Air Quality
Dust management 
and monitoring 
plan

To define plans for the monitoring 
of air quality data, specifically dust 
deposition arising from the all-
weather access road

Prior to commencing construction activities the Proponent shall update its dust management and monitoring plan to address and/or 
include the following additional items:
     a. Align plan requirements with commitments made in the FEIS and during the Final Hearing to monitor dust along the all-weather 
access road and associated roads and trails.
     b. Verify commitments to the utilization of dust suppressants along the all-weather access road including and associated roads 
and trails, including a description of the type of suppressant to be utilized, the frequency and timing of applications to be made 
throughout the various seasons of road use.
     c. Outline the specific adaptive management measures to be considered should monitoring indicate that dust deposition is higher 
than predicted, specifically where traffic along the all-weather access road is greater than initially predicted.

The updated plan should be submitted to the NIRB for review and 
comment at least 60 days prior to commencement of construction 
activities.

See : 
• Dust Management Plan
•2023 Annual Report, section 7.8.1 and 
related appendices (Appendix 23 2023 
Air Quality Monitoring Report)

4 Air Quality
Incineration 
management plan

To ensure incineration activities 
are designed in a manner that 
mitigates impacts to air quality

The Proponent shall develop and implement an Incineration Management Plan that takes into consideration the recommendations 
provided in Environment Canada’s Technical Document for Batch Waste Incineration (2010).

The plan should be submitted to the NIRB at least 60 days prior to the 
commencement of construction activities.

See : 
▪Incineration Management Plan
▪2023 Annual Report, section 5.2
▪Appendix 13 2023 Stack Testing Report

5 Air Quality Stack testing
To mitigate impacts to air quality 
from incineration activities

The Proponent shall provide all stack testing conducted on temporary or permanent incinerators operated for the Project to the 
NIRB in the annual report for that year.

Stack test results are to be reported to the NIRB and to Environment 
Canada annually, or as may otherwise be required.

See : 
•2023 Annual Report, section 5.2 and 
related appendix  (Appendix 13 2023 
Stack Testing Report)

6 Air Quality
Landfill dust 
suppression

To address potential air quality 
concerns arising from dust 
generated at the landfill

The Proponent shall employ appropriate dust suppression measures when conducting activities in the landfill such as topping or 
capping.

Implementation of these measures shall be reported and discussed in 
the Proponent’s annual report to the NIRB.

See : 
▪Landfill and Waste Management Plan 
▪2023 Annual Report Section 5.1

7
Climate and 
Meteorology, 
Climate Change

Greenhouse gas 
emissions

To provide feedback on Project-
related emissions

The Proponent shall provide within its annual report to the NIRB, calculations of greenhouse gas emissions generated by activities at 
the Itivia port and other Project sources including mine-related road traffic and aircraft associated with the Project. Calculations 
shall take into consideration, fuel consumption as measured by the Proponent’s purchase and use as well as the fuel use of its 
contractors and sub-contractors.

Implementation of these measures shall be reported and discussed in 
the Proponent’s annual report to the NIRB.

See : 
▪2022 GHGRP amd 2022 OBPS was 
submitted to ECCC on June 1st, 2023, 
2023 Annual Report Section 7.8.2
▪2023 GHGRP amd 2023 OBPS will be 
submitted to ECCC by June 1st, 2024 
and shared with NIRB

8
Climate and 
Meteorology, 
Climate Change

Inuit participation
To promote public awareness and 
engagement of affected groups

To actively engage Inuit in initiatives related to climate change, where it is feasible, the Proponent shall endeavour to include the 
participation of Inuit from affected communities when undertaking climate-change related studies and research.

A summary of consultation and how the information was used to 
inform planning for the Project shall be provided in the Proponent’s 
annual report to the NIRB.

Term and Condition not applicable in 
2023; when climate-change study or 
research will be conducted, Agnico 
Eagle will report on it in the Annual 
Report. Also, refer to section 11.7 of 
Annual Report on IQ or comments 
received related to climate change from 
community engagement activities.

In previous years, Agnico Eagle engaged 
community members with the 
University of Saskatchewan's Tundra 
Restortration and Natural Recovery 
Study, however the field and 
community component of the study 
were impacted by the COVID-19 
restrictions over the past years and the 
study was completed in 2021 as 
discussed in the 2021 Annual Report.  

9
Climate and 
Meteorology, 
Climate Change

Greenhouse Gas 
Emissions 
Reduction Plan

To develop a pro-active approach 
to limiting greenhouse gas 
emissions throughout the Project 
life

Prior to the commencement of operations, the Proponent shall develop a Greenhouse Gas Emissions (GHG) Reduction Plan which 
includes, but is not limited to:
     a. An estimate of the Project’s GHG baseline emissions;
     b. A description of monitoring measures to be undertaken, including the methods, frequency, parameters, and a description of 
data analysis; and,
     c. A description of mitigative and adaptive strategies planned, and taken, toward reducing the Project-related emission of 
greenhouse gases over the Project’s life.

The plan should be submitted to the NIRB at least 90 days prior to the 
commencement of operations, and unless otherwise determined 
within the Plan, the reporting of results requried by this Plan shall be 
provided in the Proponent’s annual report to the NIRB.

See : 
▪Greenhouse Gas Emissions Reduction 
Plan 
▪2023 Annual Report Section 7.8.2 

10 Noise and Vibration
Noise and 
Vibration 
Abatement Plan

To minimize the impact of noise 
and vibration

The Proponent shall further develop and implement its noise abatement plan to protect people and wildlife from mine activity 
noise, including, blasting, drilling, equipment, vehicles and aircraft. The noise abatement plan will be developed in consultation the 
Government of Nunavut, Environment Canada and Health Canada as appropriate, and at a minimum is to include:
     a. Restrictions on blasting and drilling when migrating caribou, birds or local carnivores may be affected;
     b. The establishment of strict standards for noise levels; use of equipment and vehicles with the best noise attenuation devices;
     c. When practical, the use of fences or berms around noisy machinery or sites;
     d. Flight corridor restrictions over sensitive areas with known concentrations of wildlife and birds whenever possible;
     e. Requiring with the exception of take off and approach for landing, a minimum flight altitude of 300 metres above ground level 
when flights to and from the mine site are passing near sensitive wildlife and bird areas; and,
     f. The incorporation of the use of sound metres to monitor sound levels at locations in and around the mine site and local study 
area. The location and design of the sound metres shall be selected in consultation with EC and set up immediately upon issuance of 
the Project Certificate for the purpose of obtaining baseline data, and shall be maintained for data collection during and after 
operations.

The finalized noise abatement plan should be submitted to the NIRB 
at least 90 days prior to the commencement of construction, and any 
subsequent monitoring results required within the Plan shall be 
provided in the Proponent’s annual report to the NIRB.

See : 
▪Noise Abatement and Monitoring Plan
▪Blast Monitoring Program
▪Terrestrial Environment and 
Monitoring Plan (TEMMP)
▪2023 Annual Report Section 7.6 and 
7.7 and related appendices (Appendix 
22 2023 Noise Monitoring Report and 
Appendix 21 2023 Blast Monitoring 
Report)

11 Noise and Vibration
Monitoring at 
accommodations 
sites

To minimize the impacts of 
vibration on employees

The Proponent shall conduct noise and vibration monitoring at Project accommodations sites located at the Tiraginiaq mine site. 
Sampling shall be undertaken during the summer and winter months during all phases of Project development, with reporting of 
results and implementation of associated mitigation measures as necessary reported to the NIRB.

Monitoring results and implementation of these measures shall be 
reported and discussed in the Proponent’s annual report to the NIRB.

See: 
▪Noise Abatement and Monitoring Plan
▪Blast Monitoring Program
▪2023 Annual Report Sections 7.6 and 
and 7.7 and related appendices 
(Appendix 22 2023 Noise Monitoring 
Report and Appendix 21 2023 Blast 
Monitoring Report)

12 Terrestrial 
Environment

Permafrost and 
permafrost terrain 
mapping

To further understanding of 
baseline conditions and to inform 
design of Project facilities and 
mitigate impacts to permafrost

The Proponent shall conduct further permafrost mapping to document permafrost temperature, thickness of seasonal thaw and 
amount of ground ice in the Project development area, with such information to be available to inform the detailed design of 
Project infrastructure (i.e., dikes and tailings storage facility designs and talik predictions for lakes that are to be dewatered or used 
for saline water storage).

The Proponent shall provide a summary discussion of its 
implementation of this term and condition as well as the results of 
mapping to the NIRB through the Proponent’s annual monitoring 
report.

See : 
▪2023 Annual Report Section 4.1.9 and 
related appendix (2023 Annual 
Geotechnical Inspection)

13 Terrestrial 
Environment

Terrain and soils, 
geotechnical 
investigations

To assist with design of Project 
facilities and mitigate impacts to 
sensitive landforms

The Proponent shall undertake additional geotechnical investigations as required to identify sensitive landforms, modify 
engineering design for Project infrastructure (i.e., dikes, tailings storage facility, waste rock pile and landfill), and develop and 
implement preventative and/or mitigation and monitoring measures to minimize the impacts of the Project’s activities and 
infrastructure on sensitive landforms. Plans for the investigations, mitigative and monitoring measures are to be included within an 
updated Environmental Protection Plan.

The updated plan is to be submitted to the NIRB within 90 days of the 
issuance of a Project Certificate. Implementation of these measures, 
updates to the Plan, and monitoring results shall be reported and 
discussed in the Proponent’s annual report to the NIRB.

See : 
▪2023 Annual Report Section 4.1 and 
related appendices (Appendix 6 2023 
Annual Geotechnical Inspection Report, 
Appendix 8 2023 Annual Geotechnical 
Report Agnico Eagle Reponses and 
Action Table)
▪Environmental Management and 
Protection Plan

14 Terrestrial 
Environment

Dike and tailings 
storage facility 
design

To ensure Project design features 
consider thermal analysis and 
stability

The Proponent is encouraged to conduct more detailed thermal analysis to support detailed design of the dikes and the tailings 
storage facility, including seepage and stability analysis, and shall incorporate the results of the analysis into Project design. Details 
of the thermal analyses undertaken are to be provided to the NIRB.

Details are to be provided to the NIRB at least 60 days prior to the 
commencement of construction, and the results of any required 
additional reporting shall be submitted to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪2023 Annual Report Section 4.1 and 
related appendix (Appendix 6 2023 
Annual Geotechnical Inspection)

15 Terrestrial 
Environment

Tailings storage 
facility design and 
management

To ensure Project infrastructure 
integrity is considered and 
maintained post-closure

The Proponent shall assess the potential environmental effects of a post-closure failure of the geomembrane of the Tailings Storage 
Facility while tailings are in a thawed state. This assessment shall include, at a minimum:
     a. A description of the potential environmental effects of such a failure;
     b. Identification of the monitoring measures employed to detect environmental changes that could result;
     c. Identification of proposed mitigation measures to address any changes identified during monitoring; and
     d. Updated Risk Management Plan and Closure and Reclamation Plan reflecting changes which result from the post-closure failure 
assessment.
A summary of the results from this assessment and implications to project infrastructure and operational plans shall be provided to 
the NIRB.

A summary of the assessment and updated plans should be 
submitted to the NIRB 6 months following issuance of the Project 
Certificate and the results of any required additional reporting shall 
be submitted to the NIRB through the Proponent’s annual monitoring 
report.

See : 
▪Risk Management and Emergency 
Response Plan
▪Interim Closure and Reclamation Plan
▪ 2023 Annual Report Section 8

16 Terrestrial 
Environment

Erosion 
Management Plan

To ensure appropriate measures 
for preventing destabilization and 
erosion of shorelines, stream 
edges and ensure that diversion 
channels are maintained

The Proponent shall finalize and implement a comprehensive erosion management plan to prevent or minimize the effects of 
destabilization and erosion resulting from Project activities.

Finalization of plan, implementation of these measures and 
monitoring results as well as any subsequent updates to the Plan, 
shall be reported and discussed in the Proponent’s annual report to 
the NIRB.

See : 
▪ Water Management Plan
▪ Sediment and Erosion Management 
Plan
▪2023 Annual Report Section 7.4 and 
7.5

17 Terrestrial 
Environment

Permafrost 
integrity

To ensure that impacts to 
permafrost and permafrost terrain 
are minimized through all phases 
of the Project

The Proponent shall monitor the effects of the Project on permafrost conditions relative to Project infrastructure, including along 
the all-weather access road and associated roads, waste rock stockpile, trails and quarries. Through its monitoring the Proponent 
must demonstrate that permafrost integrity is maintained with implementation of appropriate preventative measures should 
permafrost degredation be observed.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including the results of 
monitoring or adaptive management strategies, to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪2023 Annual Report section 4.1.9 and 
related appendix (Appendix 6 2023 
Annual Geotechnical Inspection Report)

18 Terrestrial 
Environment

As-built drawings 
and final design 
plans

To ensure the NIRB and public 
have information available on the 
Project components to assist in 
monitoring

The Proponent shall provide the NIRB with copies of as-built drawings and final design plans for Project infrastructure as they are 
developed/finalized to assist with the Board’s ongoing monitoring efforts.

The Proponent shall submit copies of the drawings and final designs 
as they are completed as well as provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

Ongoing, as-built drawings and final 
design plans for Project infrastructure 
are being submitted as infrastructure is 
being built.
Also, refer to section 2.1.2 of the 2023 
Annual Report.



T/C No. Category
Category 

Specification
Objective Terms or Conditions Reporting Requirements

Section Reported in the 2023 Annual 
Report 

19 Terrestrial 
Environment

Tailings and waste 
rock monitoring 
program

To ensure the integrity of Project 
infrastructure is maintained, and 
to establish rigorous safeguards to 
prevent structural failure

The Proponent shall develop and implement a monitoring program for its Tailings Storage Facility and Waste Rock Storage Facility 
(including dikes). The monitoring progam is to include, but shall not be limited to:
     a. Plans for monitoring the thermal condition and stability of storage facilities (including deformation of the cover) and dikes, 
includingthe use of thermistor cables, temperature loggers, and core sampling technology as required to monitor dike stability and 
tailings freezeback efficiency, including for example, factors such as ice content and stability; and,
     b. Measures proposed to ensure the safe containment and structural integrity of Project infrastructure, and to prevent 
contamination of waterbodies.
Details of the monitoring program shall provided to the NIRB.

Details of the monitoring program should be submitted to the NIRB at 
least 90 days prior to the establishment of either facility, with 
subsequent plan revisions or updates submitted annually thereafter. 
Results of any required reporting shall be submitted to the NIRB 
through the Proponent’s annual monitoring report.

See : 
▪2023 Annual Report Section 4.1 and 
related appendix (Appendix 6 2023 
Annual Geotechnical Inspection)
▪Mine Waste Management Plan 

20 Terrestrial 
Environment

Closure and 
Reclamation Plan

To assist in the re-vegetation of 
reclaimed areas

The Proponent shall explore the the feasibility and practicality of topsoil/organic matter salvage as part of phased approach to 
Project development, with updates to its Closure and Reclamation Plan to reflect any changes based on this investigation. The 
Closure and Reclamation Plan should be updated on an on-going basis as more information becomes available from similar 
reclamation projects, including experience with implementing closure and reclamation plans at the Meadowbank mine site, as 
applicable.

The updated plan is to be submitted to the NIRB within 6 months of 
the issuance of the Project Certificate. Implementation of these 
measures and monitoring results as well as any subsequent updates 
to the Plan, shall be reported and discussed in the Proponent’s 
annual report to the NIRB.

See : 
▪Interim Closure and Reclamation Plan
▪2023 Annual Report section 8 
▪2021 Annual Report section 7.9, 
section 8 and related appendix 2021 
Tundra Restoration and Natural 
Recovery Monitoring Technical Report)

21 Terrestrial 
Environment

Waste 
Management Plan

To ensure permafrost integrity is 
maintained and that soil 
contamination is minimized

The Proponent shall update its Waste Management Plan to include details which explain how the design employed for Project 
landfills is expected to protect the integrity of the local environment, including permafrost integrity, and water quality for adjacent 
waterbodies. The Proponent shall demonstrate its consideration for the use of liners at waste management facilities, where feasible.

The updated plan is to be submitted to the NIRB at least 90 days prior 
to operation of Project landfills. Implementation of these measures 
and monitoring results as well as any subsequent updates to the Plan, 
shall be reported and discussed in the Proponent’s annual report to 
the NIRB.

See : 
▪Landfill and Waste Management Plan
▪2023 Annual Report Section 5.1

22 Geology (including 
Geochemistry)

Mine Waste 
Management Plan

To inform parties on the adaptive 
management progress made 
relating to mine waste 
management

The Proponent shall report annually to the NIRB on the adaptations it has had made to the Mine Waste Management Plan and 
practices based on results obtained through monitoring.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including the results of 
monitoring or adaptive management strategies, to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Mine Waste Management Plan, in 
Appendix of the 2023 Annual Report

23 Geology (including 
Geochemistry)

Mine Waste 
Management Plan, 
Discovery Deposit

To mitigate impacts of Acid Rock 
Generation and Metal Leaching

Prior to the commencement of excavation at the Discovery deposit, the Proponent, in consultation with Natural Resources Canada, 
shall update its Mine Waste Management Plan to assess the potential for acid rock drainage and to identify any monitoring and 
mitigation measures that may be required in this development area.

Details of the Plan should be submitted at least 90 days prior to 
construction at the Discovery deposit, with subsequent plan revisions 
submitted annually thereafter; if accompanying the Proponent’s 
annual report to the NIRB the document must be separated so as to 
be directly retrievable via the NIRB’s public registry. Results of any 
required reporting shall be submitted to the NIRB through the 
Proponent’s annual monitoring report.

Not Yet Active/Not Yet Applicable

24
Hydrogeology and 
Groundwater 
Quantity and Quality

Hydraulic data
To collect and analyze additional 
baseline data to use as baseline to 
monitor for groundwater quality

The Proponent shall, reflecting any direction from the Nunavut Water Board during water licensing, collect new hydraulic data (e.g., 
from new monitoring wells) in key areas during the pre-development, construction and operation phases to better define vertical 
and horizontal ground flow in the project development area.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Report submitted in Q4, 2016
▪Groundwater Management Plan

25
Hydrogeology and 
Groundwater 
Quantity and Quality

Groundwater 
Management Plan/ 
Adaptive 
Management Plan

To manage saline groundwater 
and minimize the impacts to 
permafrost, soil, surface water, 
vegetation and wildlife

The Proponent shall submit a detailed Groundwater Management Plan and/or Adaptive Management Plan to the NIRB which 
includes mitigation measures designed to address the potential for higher-than-predicted volumes of saline water inflows into the 
underground mine, treatment and disposal methods, and details of its plan to monitor saline water at site prior to disposal through 
the waterlines to Melvin Bay. The plans must identify uncertainties pertaining to predictions for groundwater quality and quantity 
and inform adaptive water management strategies for the site which may include the management of saline groundwater and 
surface contact water, and identifies discrepancies between predicted groundwater inflow from 2014, 2020 and future modelling, 
as well as between predicted and actual groundwater inflows.
Unless specified in the Groundwater Management Plan and/or Adaptive Management Plan, while the dual waterlines are 
operational, they will be used to their full capacity by managing the release of 6,000 m3/day to 12,000 m3/day of treated saline 
effluent and the remainder (8,000 m3/day to 14,000 m3/day) comprised of surface contact water to a total capacity of 20,000 
m3/day.
     a: The proponent shall minimize or eliminate surface contact water discharges to Meliadine Lake by discharging on-site surface 
contact water in accordance with the Groundwater Management Plan and /or Adaptive Management Plan.
     b: The Groundwater Management Plan and/or Adaptive Management Plan must set out the guiding principles, normal operating 
conditions, and the adaptive thresholds for management of water for the waterlines and any other matters as directed by the 
Board.
     c: The Proponent shall manage the total daily volumes of water it is authorized to discharge via the dual waterlines into Melvin 
Bay in accordance with the Groundwater Management Plan and/or Adaptive Management Plan.
     d: The proponent shall update the Adaptive Management Plan for NIRB review and acceptance within six months of receiving the 
amended project certificate.
     e: The Proponent shall consult KIA, GKD, CIRNAC, ECCC and DFO, with respect to the contents of the Plans and any required 
adaptive management and mitigation measures.

Updated plans or confirmation that the versions of the Plans already 
submitted to the Board shall be provided to the NIRB within 90 days 
of receipt of the amended Project Certificate. Subsequently, the 
Proponent shall provide a summary discussion of its implementation 
of this Term and Condition, including the results of monitoring or 
development and implementation of adaptive management 
strategies, to the NIRB through the Proponent’s annual monitoring 
report.

See : 
▪Groundwater Management Plan
▪Adaptive Management Plan for Water 
Management
▪2023 Annual Report Section 3.1.3, 
3.1.5, 3.1.6, 3.2.3 and 3.2.4 

26
Hydrogeology and 
Groundwater 
Quantity and Quality

Pit refill rates
To assess the flow of groundwater 
into the lake

The Proponent shall carry out continued analyses over time to confirm and update, accordingly, the approximate fill time for the 
mine pits as identified in the FEIS.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See :
▪Water Management Plan
▪ GroundWater Management Plan

27
Hydrogeology and 
Groundwater 
Quantity and Quality

Aquatics Effects 
Monitoring Plan

To mitigate potential impacts to 
surface waters

The Proponent shall update its Aquatic Effects Monitoring Plan (AEMP) to include, at a minimum:
     a. Details regarding the monitoring of non-point sources of discharge, selection of appropriate reference sites, measures to 
ensure the collection of adequate baseline data at Meliadine Lake prior to and during construction activities, including information 
on chemical loading in the snowpack, and the mechanisms proposed to monitor for and treat runoff and sediment;
     b. A description of measures to be undertaken as relate to dustfall monitoring, designed in accordance with the following:
          i. To establish Phase 1 all-weather access road baseline data and a description of plans for data collection during Project 
operations for comparison;
          ii. To facilitate comparison with existing guidelines;
          iii. To assess the seasonal deposition (rates, quantities) and chemical composition of dust entering aquatic systems along 
representative distance transects of the all-weather access road and Rankin Inlet by-pass road;
     c. A description of water quality monitoring to be conducted at Little Meliadine Lake; and
     d. Details regarding comparisons of results to be run against predicted values and the analysis of data to be undertaken on an 
annual basis, or as may be required.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including the results of 
monitoring or adaptive management strategies, to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Aquatic Ecosystem Monitoring 
Program (AEMP) Design Plan
▪Air Quality Monitoring Plan
▪2023 Annual Report sections 7.1 and 
7.8 related appendices (Appendix 17 
2023 AEMP Report and Appendix 23 
2023 Air Quality Monitoring Report)

28
Hydrogeology and 
Groundwater 
Quantity and Quality

Sediment and 
Erosion 
Management Plan

To develop appropriate sediment 
and erosion controls to prevent 
impacts to surface waters and 
sediment quality

The Proponent shall develop and implement a sediment and erosion management plan to prevent or minimize the effects of 
destabilization and erosion that may occur due to Project activities. The plan should also detail sediment control plans to prevent 
and/or mitigate sediment loading into surface water within the Project area.

The Proponent shall provide a summary discussion of its 
implementation of the plan, including the results of monitoring or 
adaptive management strategies, to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪Water Management Plan
▪Sediment and Erosion Management 
Plan
▪2023 Annual Report Section 7.4 and 
7.5

29
Hydrogeology and 
Groundwater 
Quantity and Quality

Water 
infrastructure 
monitoring

To mitigate impacts to natural 
water flow

The Proponent shall develop and implement adequate monitoring and maintenance procedures to ensure that the culverts and 
other conduits that may be prone to blockage do not significantly hinder or alter the natural flow of water from areas associated 
with the proposed mine. In addition, the Proponent shall monitor, document and report the withdrawal rates for water removed 
and utilized for all domestic and industrial purposes.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including the results of 
monitoring or adaptive management strategies, to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Water Management Plan
▪Freshet Management Plan
▪Roads Management Plan 
▪2022 Annual Report section 7.5

30 Freshwater Aquatic 
Environment

Aquatic Effects 
Monitoring Plan

To monitor and mitigate potential 
effects to the freshwater aquatic 
environment

The Proponent shall update its Aquatic Effects Monitoring Plan (AEMP) to include, at a minimum:
     a. Provide details for additional reference lakes to be included within its sampling and monitoring programs;
     b. Updates to include sedimentation within relevant monitoring programs; and
     c. Results from additional testing for mercury in fish tissue, and include test results in updated baseline data.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

See ; 
▪Aquatic Ecosystem Monitoring 
Program (AEMP) Design Plan
▪2023 Annual Report sections 7.1 and 
related appendix (Appendix 17 2023 
AEMP Report)

31 Freshwater Aquatic 
Environment

Setbacks
To mitigate impacts of 
runoff/sedimentation into 
freshwater aquatic habitat.

The Proponent shall maintain an appropriate setback distance between project quarries and fish-bearing or permanent water 
bodies as required to prevent acid rock drainage or metal leaching into such water bodies.

The Proponent shall maintain an appropriate setback distance 
between project quarries and fish-bearing or permanent water 
bodies as required to prevent acid rock drainage or metal leaching 
into such water bodies. Implementation of these measures shall be 
reported and discussed in the Proponent’s annual report to the NIRB.

See : 
▪Borrow Pits and Quarries Management 
Plan
▪2023 Annual Report Sections 4.2, 7.4 
and 7.5, related appendix (Appendix 9 
2023 Metal Leaching and Acid Rock 
Drainage Report)

32 Freshwater Aquatic 
Environment

Site Drainage and 
Silt Control Plan

To mitigate impacts of the Project 
on natural drainage and minimize 
sedimentation

Prior to the commencement of construction, the Proponent shall submit to the NIRB, a Site Drainage and Silt Control Plan.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

See : 
▪Water Management Plan
▪Sediment and Erosion Management 
Plan
▪Roads Management Plan

33 Freshwater Aquatic 
Environment

Blasting
To mitigate impacts of explosives 
use on fish and fish habitat

The Proponent shall meet or exceed the guidelines set by Fisheries and Oceans Canada for blasting thresholds and implement 
practical and effective measures to ensure that residue and by-products of blasting do not negatively affect fish and fish habitat.

Implementation of these measures shall be reported and discussed in 
the Proponent’s annual report to the NIRB.

See : 
▪2023 Annual Report Section 7.6 and 
related appendices (Appendix 21 2023 
Blast monitoring report, Blast 
Monitoring Program)

34 Freshwater Aquatic 
Environment

Watercourses
To prevent blockages or 
restrictions to fish passages

Unless otherwise approved by regulatory authorities, the Proponent shall ensure that all Project infrastructure in watercourses is 
designed and constructed in such a manner that it does not obstruct unduly prevent or limit the natural movement of water in fish 
bearing streams and rivers.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

See:
▪Water Management Plan
▪Roads Management Plan
▪2023 Annual Report Section 2.2.1

35 Vegetation Site footprint
To minimize the impacts of the 
Project on vegetation

The Proponent shall ensure that Project components and activities are planned and conducted in such a way as to minimize the 
Project footprint; this should include input from potentially affected communities where applicable.

A summary of consultation and how the information was used to 
inform planning for the Project shall be provided in the Proponent’s 
annual report to the NIRB.

See : 
▪2023 Annual Report Section 7.9 and 
related appendix (Appendix 25 2023 
TEMMP Report)

36 Vegetation Invasive species
To prevent the introduction of 
invasive species

The Proponent shall ensure that equipment and supplies brought to Project sites are clean and free of soils that could contain plant 
seeds not naturally occurring in the area. Vehicle tires and treads in particular must be inspected, and cleaned if required, prior to 
transport into Nunavut for use in Project areas.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪2023 Annual Report Section 7.9 and 
10.4, and related appendix (Appendix 
25 2023 TEMMP Report)

37 Vegetation
Monitoring for 
invasive species

To minimize introduction of 
invasive species

The Proponent shall incorporate protocols for monitoring for the potential introduction of invasive vegetation species (e.g., surveys 
of plant populations in previously disturbed areas) into its Terrestrial Environment and Monitoring Plan. Any introductions of non-
indigenous plant species must be promptly reported to the Government of Nunavut Department of Environment.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

See: 
▪2023 Annual Report Section 7.9.1, 
10.4, and related appendix (Appendix 
25 2023 TEMMP Report)
▪Terrestrial Environment Management 
and Monitoring Plan

38 Vegetation
Updated baseline 
and ongoing 
monitoring

To assess the impact of the Project 
on berry-producing plants

The Proponent shall conduct sampling to determine baseline levels for metals in soils found in areas with berry-producing plants 
near the Project area, and shall update relevant vegetation sections within the Terrestrial Management and Monitoring Plan to 
incorporate ongoing monitoring of these parameters prior to commencing operations.

Monitoring results and implementation of these measures shall be 
reported and discussed in the Proponent’s annual report to the NIRB.

See : 
▪2023 Annual Report Section 7.9, and 
related appendix (Appendix 25 2023 
TEMMP Report)
▪2023 Annual Report Section 7.10

39 Vegetation Monitoring
To monitor metal levels in 
vegetation

The Proponent shall develop and establish an on-going monitoring program to determine the distribution, abundance, and health of 
vegetation species used as caribou forage (such as lichens) near Project areas, prior to commencing operations.

Details for the program are to be submitted to the NIRB within 6 
months of the issuance of the the Project Certificate. Implementation 
of these measures, updates to the Plan, and monitoring results shall 
be reported and discussed in the Proponent’s annual report to the 
NIRB.

See : 
▪2023 Annual Report Section 7.9, and 
related appendix (Appendix 25 2023 
TEMMP Report)
▪2023 Annual Report Section 7.10



T/C No. Category
Category 

Specification
Objective Terms or Conditions Reporting Requirements

Section Reported in the 2023 Annual 
Report 

40 Vegetation
Adaptive 
management

To mitigate impacts to vegetation 
abundance, diversity and health

The Proponent shall review, on an annual basis, all monitoring information and the vegetation mitigation and management plans 
developed under its Environmental Management Plan and Terrestrial Environment and Monitoring Plan (TEMMP) and adjust such 
plans as may be required to effectively prevent or reduce the potential for significant adverse project effects on vegetation 
abundance, diversity and health, taking into account lessons learned at other northern mining developments where appropriate.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

See: 
▪2023 Annual Report Section 7.9.1 and 
related appendix (Appendix 25 2023 
TEMMP Report)
▪Terrestrial Environment Management 
and Monitoring Plan

41 Vegetation
Reclamation and 
re-vegetation

To maximize revegetation in 
reclaimed areas

Prior to the commencement of operations, the Proponent shall develop a progressive re-vegetation program for disturbed areas 
that are no longer required for operations, such program to incorporate measures for the use of test plots, reseeding and replanting 
of native plants as necessary. It is further recommended that this program be directly associated with the management plans for 
erosion control established for the Project and incorporate lessons learned at Meadowbank.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

Completed
See :
▪2021 Annual Report section 7.9, 
section 8 and related appendix (2021 
Tundra Restoration and Natural 
Recovery Monitoring Technical Report)

42 Vegetation
Closure and 
Reclamation Plan

To maintain an up to date re-
vegetation plan for the Project

The Proponent shall include re-vegetation strategies in its Closure and Reclamation Plan that support progressive reclamation and 
that promote natural revegetation and recovery of disturbed areas compatible with the surrounding natural environment and 
incorporate lessons learned at Meadowbank.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

Not Yet Active / Not Yet Applicable

43 Terrestrial Wildlife 
and Wildlife Habitat

General
To ensure appropriate and 
responsive adaptive management

The Proponent shall continue to develop and implement Project-specific monitoring for the terrestrial environment through its 
Terrestrial Environment Management and Monitoring Plan (TEMMP), and will demonstrate appropriate refinements to design, 
incorporation of analytical methods and elaboration of methodologies. The TEMMP shall contain clear thresholds to allow for the 
assessment of long-term trends and cumulative effects where project interactions are identified. Coordination and cooperation will 
be required where data collection, analysis and interpretation, or responsibility for mitigation and management requires the efforts 
of multiple parties (e.g., government, Kivalliq Inuit Association, communities).

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
▪2023 Annual Report Section 11.11  and 
related appendix (Appendix 32 2023 
TAG Annual Report)

44 Terrestrial Wildlife 
and Wildlife Habitat

Caribou 
monitoring

To further define details of 
monitoring programs

In consultation with the Government of Nunavut (GN) and other relevant parties, such as the Terrestrial Advisory Group, the 
Proponent shall further develop its Terrestrial Environment Management and Monitoring Plan (TEMMP) to include increased 
caribou monitoring across the regional study area and additional details on the scope and design of monitoring programs. The 
Proponent shall also demonstrate consideration for contributing to exisiting and planned regional monitoring initiatives associated 
with terrestrial wildlife and wildlife habitat and the incorporation of Inuit Qaujimaningit, Inuit Qaujimajatuqangit, Traditional and 
Community Knowledge, as appropriate. Monitoring should be adequate to test impact predictions, monitor impact thresholds and 
trends over time, and to support implementation of mitigation measures as proposed in the Final Environmental Impact Statement 
and any subsequent Addenda submitted by the Proponent. The Proponent in consultation with the Terrestrial Advisory Group shall 
revise the 2021 Technical Memorandum entitled “Collared Caribou Meliadine All-Weather Access Road Interactions” describing the 
crossings and deflections of caribou in relation to the all-weather access road as assessed using caribou collar data and shall provide 
a copy to the NIRB prior to construction/installation of the waterlines.

Results of discussions, implementation of measures, updates to the 
Plan, and monitoring results shall be reported and discussed in the 
Proponent’s annual report to the NIRB.

See : 
▪2023 Annual Report Section 7.9, 11.1, 
11.2, 11.3, 11.11 and related 
appendices (2023 Caribou Behaviour 
Study,  2023 Caribou Trail Camera 
Study, Appendix 26 2023 Wildlife 
Observations, Appendix 25 2023 
TEMMP Report, Appendix 32 2023 TAG 
Annual Report)

45 Terrestrial Wildlife 
and Wildlife Habitat

General 
monitoring

To promote coordination of 
monitoring efforts

The Proponent shall demonstrate consideration for cooperating with exisiting and planned regional and/or community-based 
monitoring initiatives associated with terrestrial wildlife and wildlife habitat that produce information pertinent to mitigating project-
induced impacts. The Proponent shall give special consideration for supporting regional studies of population health and harvest 
programs for Qamanirjuaq caribou which help address areas of uncertainty for Project impact predictions.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including the results of 
monitoring, adaptive management strategies, consultation, and 
contribution efforts undertaken, to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪2023 Annual Report section 7.9, 11.11 
and related appendices (Appendix 25 
2023 TEMMP Report and Appendix 26 
2023 TAG Annual Report)
▪Data and Sample Sharing Agreement 
with the GN

46 Terrestrial Wildlife 
and Wildlife Habitat

Harvest study
To ensure harvest study considers 
appropriate Project-specific 
factors

The Proponent shall update its Terrestrial Environment Management and Monitoring Plan (TEMMP) for the Project to include a 
detailed harvest study prepared in consultation with the Government of Nunavut (GN) and other affected parties. The design of the 
harvest study should demonstrate consideration for the following:
     a. Hiring of a dedicated local survey coordinator through local Hunters and Trappers Organizations (HTOs) and provision of 
adequate resources for the HTOs to run the program;
     b. The potential effects on caribou populations and on caribou behaviour resulting from increased human access caused by the 
all-weather access road and associated roads and trails; and,
     c. Increasing local knowledge of the project development areas, including establishing baseline harvesting levels prior to 
unrestricted public access on the all-weather access road.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring, adaptive management strategies, and contribution 
efforts undertaken) to the NIRB through the Proponent’s annual 
monitoring report.

See : 
▪2023 Annual Report Section 7.9 and  
related appendix (Appendix 25 2023 
TEMMP Report, which includes the 
2023 Hunter Harvest Study Report)

47 Terrestrial Wildlife 
and Wildlife Habitat

Monitoring
To promote coordination of 
monitoring efforts

The Proponent shall share information with the Government of Nunavut (GN) relating to the migration of caribou and include the 
GN as a party respecting caribou monitoring and movement through Project development areas, including the all-weather access 
road and associated roads and trails.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including any updates to 
the Plan, to the NIRB through the Proponent’s annual monitoring 
report.

See:
▪Data and Sample Sharing Agreement 
with the GN, signed in March 2023

48 Terrestrial Wildlife 
and Wildlife Habitat

Management of 
road access

To ensure mitigation and 
monitoring consider increases to 
harvesting from improved access

In consultation with the Government of Nunavut, the Kivalliq Inuit Association, the Kivalliq Wildlife Board and local Hunters and 
Trappers Organizations, the Proponent shall develop appropriate monitoring and mitigation measures relating to the harvesting of 
caribou and improved harvesting access granted by the all-weather access road. These measures shall be included within a Road 
Access Management Agreement that must be in place prior to construction of phase 2 of the all-weather access road. The Road 
Management Agreement shall include the following specific measures:
     ▪ During periods when large aggregations of caribou (greater than 50 individuals) are detected within 1 km of the all-weather 
access road (AWAR), the road will be closed to public access via car and truck by means of a barrier at the southern gate. Public 
access using all-terrain vehicles (ATVs) will be allowed.
     ▪ During periods when large aggregations of caribou (greater than 50 individuals) are observed within 1 km of the AWAR, the road 
will be closed to public access via barriers at bridges on the AWAR to prevent all vehicle access, including ATVs. This will allow ATVs 
to enter areas previously accessible along existing trails while not facilitating access via bridges constructed specifically for the 
Project.
     ▪ Following consultation with the Nunavut Wildlife Management Board, as required under the Nunavut Wildlife Act, it is 
recommended that a no-shooting zone (1 km wide) on either side of the road should be established as a condition of public access 
to the AWAR and compliance with this Agnico Eagle policy should be monitored and reported by the Proponent.
     ▪ Dedicated ‘road monitors’ should patrol the road to ensure compliance with the provisions of the Road Management Plan (SD 2-
9) relating to public safety and wildlife. Monitoring should be increased during periods of road closure when large aggregations of 
caribou are present.
     ▪ All incidents of hunting involving shooting along or across the AWAR should be reported by the Proponent to the GN.
     ▪ During periods when large aggregations of caribou are detected near the Project, harvest monitoring intensity should be 
increased to ensure that levels of caribou harvesting are properly documented.

Road Access Management Agreement to be submitted to the NIRB at 
least 60 days prior to the commencement of increased traffic related 
to the marine outflow activities, with implementation of these 
measures and monitoring results as well as any subsequent updates 
to the Plan, reported and discussed in the Proponent’s annual report 
to the NIRB.

See : 
▪Roads Management Plan
▪TEMMP
▪2023 Annual Report Section 7.9.1 and 
related appendices (Appendix 25 2023 
TEMMP Report, 2023 Caribou Behavior 
Report, 2023 Caribou Camera Report)

49 Terrestrial Wildlife 
and Wildlife Habitat

Research licensing To facilitate licensing review
The Proponent is encouraged to consult with the Nunavut Research Institute (NRI) on the research permitting process as it relates to 
the Nunavut Scientists Act . The Proponent is encouraged to share monitoring and research study design with the NRI four (4) 
months prior to the anticipated commencement of research activities to facilitate licensing review.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

No research activities were undertaken 
that would trigger the requirement for 
a scientific research licence under the 
Nunavut Scientists
Act.

50 Terrestrial Wildlife 
and Wildlife Habitat

Wildlife habitat
To ensure progressive reclamation 
of disturbed wildlife habitat

The Proponent shall develop a strategy for the recovery of terrestrial wildlife habitat in a progressive manner that is consistent with 
the Nunavut Wildlife Act .

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪2021 Annual Report Section 7.8.1, 7.9 
and related appendix 
(2021 Tundra Restoration and Natural 
Recovery Monitoring Technical Report)

51 Terrestrial Wildlife 
and Wildlife Habitat

Territorial Park
To minimize disturbance from 
helicopter overflights

The Proponent shall not conduct routine helicopter flights over, or land in, lqalugaarjuup Nunanga Territorial Park. The Proponent 
will communicate this commitment to all helicopter companies contracted by it to undertake work at the Meliadine Project site prior 
to the start of such contracted work. Emergency flights, specifically medical evacuation flights and/or search and rescue overflights 
are excepted from adherence to this requirement.

Information regarding the Proponent’s consultation, coordination 
and other contribution efforts undertaken in fulfillment of this term 
and condition shall be provided in the Proponent’s annual report to 
the NIRB.

See : 
▪Air Traffic Management Plan
▪2023 Annual Report Section 7.7, 7.9.1

52 Terrestrial Wildlife 
and Wildlife Habitat

Muskoxen 
monitoring

To promote coordination of 
monitoring efforts

The Proponent shall undertake periodic surveys and a habitat assessment for muskoxen in the regional study area by partnering 
with, or complementing, the existing regional muskox monitoring programs.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
▪2023 Annual Report section 7.9.1 and 
related appendix (Appendix 25 2023 
TEMMP Report)

53 Terrestrial Wildlife 
and Wildlife Habitat

Furbearer 
surveying

To minimize disturbance to 
furbearers from Project activities

Prior to construction of Project infrastructure including the waterlines and Phase 2 of the all-weather access road, the Proponent 
shall conduct a survey that is sufficient to locate any dens of foxes, bears or wolverines that could be damaged or destroyed during 
construction or operation of the Project.

Survey results shall be submitted to the NIRB at least 60 days prior to 
the installation of the waterlines. Implementation of these measures 
and monitoring results as well as any subsequent updates to the Plan, 
shall be reported and discussed in the Proponent’s annual report to 
the NIRB.

See : 
▪TEMMP
▪2023 Annual Report Section 7.9.1 and 
related appendix (Appendix 25 2023 
TEMMP Report)

54 Terrestrial Wildlife 
and Wildlife Habitat

Movement of 
wildlife

To ensure Project infrastructure 
does not prevent or unduly limit 
the movement of wildlife

The Proponent shall ensure that road safety barriers, or berms, or waterline coverings associated with Project infrastructure, all-
weather access road and associated roads/trails and the waterlines are constructed to allow for the safe passage of caribou and 
other terrestrial wildlife while achieving the objective of separating public road use with Project-related mine traffic or transport of 
saline effluent.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
▪2023 Annual Report, section 2.1.2

55 Terrestrial Wildlife 
and Wildlife Habitat

Wildlife mortality

To ensure clear thresholds exist 
for Project-related mortality of 
wildlife species, adequate adaptive 
management measures and 
compensation agreements are in 
place

In consultation with the Government of Nunavut (GN) and other affected parties, the Proponent shall set thresholds for direct 
mortality of wolf, grizzly bear, polar bear, wolverine, and fox to ensure monitoring and mitigation for the Project is responsive to 
undesirable rates of mortality. The Proponent shall reach an agreement with the appropriate Designated Inuit Organization 
regarding compensation or any direct mortality of wildlife resulting from the Project.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪2023 Annual Report section 7.9 and 
related appendix (Appendix 25 2023 
TEMMP Report)
▪Terrestrial Environment Management 
and Monitoring Plan
▪ Inuit Impact Benefit Agreement (IIBA) 
between the
Proponent and the Kivalliq Inuit 
Association.

56 Terrestrial Wildlife 
and Wildlife Habitat

Reporting
To mitigate and monitor for 
impacts to wildlife

The Proponent shall report annually to the NIRB regarding its terrestrial environment monitoring efforts, with inclusion of the 
following information:
     a. Description of all updates to terrestrial ecosystem baseline data;
     b. A description of the involvement of Inuit in its monitoring programs;
     c. A detailed presentation and analysis of the distribution relative to Project infrastructure and activities for caribou and other 
terrestrial mammals observed during surveys and incidental sightings;
     d. Results of the annual monitoring program, including field methodologies and statistical approaches used to support 
conclusions drawn; and
     e. An assessment and presentation of annual environmental conditions including timing of snowmelt, green-up, as well as 
standard weather summaries.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring, adaptive management strategies, consultation, and 
contribution efforts undertaken) to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪ 2023 Annual Report Sections 7.9, 
11.11 and related appendices 
(Appendix 25 2023 TEMMP Report, 
Appendix 32 2023 TAG Report)

57 Terrestrial Wildlife 
and Wildlife Habitat

Reporting
To mitigate and monitor for 
impacts to wildlife

Within its annual report to the NIRB, the Proponent shall incorporate a review section which includes:
     a. An examination for trends in the measured natural variability of Valued Ecosystem Components in the region relative to the 
baseline reporting;
    b. A detailed analysis of wildlife responses to operations with emphasis on wildlife behaviour, mortalities and displacements (if 
any), and responses to operations of the all-weather access road and associated access roads/trails, and the waterlines;
    c. A demonstration and description of how the monitoring results, including the all-weather access road, and associated access 
roads/trails, and waterlines contribute to cumulative effects of the project; and
    d. Any proposed changes to the monitoring survey methodologies, statistical approaches or proposed adaptive management 
stemming from the results of the monitoring program.

The Proponent shall provide its discussion of these factors to the 
NIRB through the Proponent’s annual monitoring report.

See : 
▪ 2023 Annual Report Section 7.9.1 and 
11.11, and related appendices 
(Appendix 25 2023 TEMMP Report, 
2023 Caribou Behavior Report, 2023 
Caribou Camera Report, Appendix 32 
2023 TAG Report)

58 Birds and Bird 
Habitat

Awareness
To prevent/minimize impacts on 
birds and bird habitat

The Proponent shall ensure all employees working at Project sites receive awareness training regarding the importance of avoiding 
known nests and nesting areas and avoiding large concentrations of foraging and moulting birds.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
2023 Annual Report Section 7.9.1 and 
7.9.2, and related appendices 
(Appendix 25 2023 TEMMP Report, 
Appendix 27 2023 MMSO Report) 



T/C No. Category
Category 

Specification
Objective Terms or Conditions Reporting Requirements

Section Reported in the 2023 Annual 
Report 

59 Birds and Bird 
Habitat

Species at Risk
To minimize impacts on Species at 
Risk

If Species at Risk or their nests and eggs are encountered during Project activities or monitoring programs, the primary mitigation 
measure must be avoidance. The Proponent shall establish clear zones of avoidance based on the species-specific nest setback 
distances outlined in the Terrestrial Environment Management and Monitoring Plan.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
2023 Annual Report Section 7.9.1 and 
related appendix (2023 TEMMP Report) 

60 Birds and Bird 
Habitat

Species at Risk
To minimize impacts to Species at 
Risk

The Proponent shall ensure that the mitigation and monitoring strategies developed for Species at Risk are updated as necessary to 
maintain consistency with any applicable status reports, recovery strategies, action plans and management plans that may become 
available during the duration of the Project.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
▪Shipping Management Plan

61 Birds and Bird 
Habitat

Construction/clear
ing activities

To minimize disturbance to birds 
during the breeding season

Prior to bird breeding season, the Proponent shall either conduct clearing activities or identify and install nesting deterrents (e.g., 
flagging) to discourage birds from nesting in areas likely to be disturbed by construction/clearing activities. If clearing is to take place 
during the nesting season, a nest survey should take place to identify nests and any identified nests must remain undisturbed until 
the young have fledged or left the nest. Any nests identified shall be included as part of the annual reporting for the Terrestrial 
Environmental Mitigation and Monitoring Plan (TEMMP).

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
202 Annual Report Section 7.9.1 and 
related appendices (Appendix 25 2023 
TEMMP Report) 

62 Birds and Bird 
Habitat

Construction/clear
ing activities

To minimize disturbance to birds 
during the breeding season

The Proponent shall protect any nests found (or indicated nests) with a buffer zone determined by the setback distances outlined in 
its Terrestrial Environment Mitigation and Monitoring Plan (TEMMP), until the young have fledged. If it is determined that 
observance of these setbacks is not feasible, the Proponent will develop nest-specific guidelines and procedures to ensure bird’s 
nests and their young are protected.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
2023 Annual Report Section 7.9.1 and 
related appendices (Appendix 25 2023 
TEMMP Report) 

63 Birds and Bird 
Habitat

Marine 
considerations

To minimize the impact of marine 
shipping on birds and bird habitat

Any incidents of bird mortalities associated with lighting infrastructure, construction activities, and Project vessel operations are to 
be recorded and reported to Environment Canada (Canadian Wildlife Services). The Proponent shall work with the Canadian Wildlife 
Services to determine appropriate recording and reporting format and timing.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Shipping Management Plan
▪2023 Annual Report section 7.9.2 and 
related appendix (2023 MMSO Report)

64 Birds and Bird 
Habitat

Marine 
considerations

To ensure appropriate monitoring 
measures are in place to address 
the potential impacts of marine 
fuel spills

The framework should be submitted to the NIRB at least 90 days prior to conducting any Project-related shipping. Implementation 
of these measures, updates to the Plan, and monitoring results shall be reported and discussed in the Proponent’s annual report to 
the NIRB.

The framework should be submitted to the NIRB at least 90 days 
prior to conducting any Project-related shipping. Implementation of 
these measures, updates to the Plan, and monitoring results shall be 
reported and discussed in the Proponent’s annual report to the NIRB.

See : 
▪Shipping Management Plan
▪Marine Environment Management 
Plan

65 Birds and Bird 
Habitat

Marine 
considerations

To minimize the impact of marine 
shipping on birds and bird habitat

The Proponent shall maintain reduced speeds to sufficiently ensure that wakes are equal or less than the mean natural seasonal 
wave height to prevent wake action from negatively impacting migratory bird nests in low lying shoreline habitat.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Shipping Management Plan
▪2023 Annual Report Section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO Report) 

66 Birds and Bird 
Habitat

Marine 
considerations

To minimize the impact of marine 
shipping on birds and bird habitat

The Proponent shall ensure all Project vessels are checked for bird strikes after a suspected event and include details of its protocol 
to do so, as well as results, within its updated Terrestrial Environment Mitigation and Monitoring Plan.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪2023 Annual Report Section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO Report) 

67 Birds and Bird 
Habitat

Marine 
considerations

To minimize the impact of marine 
shipping on birds and bird habitat

The Proponent shall submit an updated Oil Pollution Prevention Plan including measures to avoid adverse effects to species at risk 
and migratory birds from spills, as well as details regarding monitoring of effects of a spill on species at risk and migratory birds.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪OPEP/OPPP
▪Shipping Management Plan
▪Marine Environment Management 
Plan

68 Birds and Bird 
Habitat

Marine 
considerations

To minimize the impact of marine 
shipping on birds and bird habitat

The Proponent shall demonstrate consideration for the potential cumulative effects of other development projects and shipping 
activities (including community resupply) when assessing their cumulative effects on marine birds in the Hudson Strait, in its annual 
report.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪2023 Annual Report Section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO Report) 
▪2022 Shipping Cumulative Effects 
Technical Memo in appendix 29 of the 
2022 Annual Report

69 Birds and Bird 
Habitat

Flight altitude 
requirements

To minimize the impact of aircraft 
on birds and bird habitat

Subject to safety requirements, the Proponent shall require all Project related aircraft to maintain a cruising altitude of at least:
     a. 650 m during point to point travel when in areas likely to have migratory birds
     b. 1100 m vertical and 1500 m horizontal distance from observed concentrations of migratory birds
     c. 1100 m over the area identified as a key site for moulting snow geese during the moulting period (July-August), and if 
maintaining this altitude is not possible, maintain a lateral distance of at least 1500 m from key sites for moulting snow geese.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
▪Air Traffic Management Plan  

70 Birds and Bird 
Habitat

Flight altitude 
requirements

To minimize the impact of aircraft 
on birds and bird habitat

The Proponent shall ensure that pilots are informed of minimum cruising altitude guidelines and that a daily log or record of flight 
paths and cruising altitudes of aircraft within all Project areas is maintained and made available for regulatory authorities such as 
Transport Canada to monitor adherence and to follow up on complaints.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
▪Air Traffic Management Plan 

71 Birds and Bird 
Habitat

Monitoring
To develop appropriate mitigation 
measures and monitoring plans 
related to birds

The Proponent shall develop detailed and robust mitigation and monitoring plans for migratory birds, reflecting input from relevant 
agencies, the Kivalliq Inuit Association and communities.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Terrestrial Environment Management 
and Monitoring Plan
▪2023 Annual Report Section 7.9.1 and 
related appendix (Appendix 25 2023 
TEMMP Report)

72 Birds and Bird 
Habitat

Monitoring
To minimize the impact to 
sensitive bird species

The Proponent shall continue to develop and update relevant monitoring and management plans for migratory birds under the 
Proponent’s Environmental Protection Plan and Terrestrial Environment Mitigation and Monitoring Plan (TEMMP) prior to 
construction. The key indicators for follow up monitoring under this plan will include upland birds (including migratory birds), 
waterbirds, raptors, and seabirds including migration and wintering.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Shipping Management Plan
▪Terrestrial Environment Management 
and Monitoring Plan
▪2023 Annual Report Section 7.9.1 and 
related appendix (Appendix 25 2023 
TEMMP Report)

73 Birds and Bird 
Habitat

Monitoring
To assess the extent of terrestrial 
habitat loss

The Proponent’s monitoring program shall assess and report, on annual basis, the extent of terrestrial habitat loss due to the Project 
to verify impact predictions and provide updated estimates of the total Project footprint.

Monitoring results and implementation of these measures shall be 
reported and discussed in the Proponent’s annual report to the NIRB.

See : 
▪2023 Annual Report Section 7.9.1 and 
related appendix (Appendix 25 2023 
TEMMP Report)

74 Birds and Bird 
Habitat

Monitoring
To minimize the impact of Project 
activities on water birds

The Proponent’s Terrestrial Management and Monitoring Plan (TEMMP) shall include mitigation measures implemented to prevent 
the use of water attenuation ponds by waterfowl and waterbirds and monitoring that assesses whether the mitigation measures are 
working or revised, or further deterrent measures are required.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Shipping Management Plan
▪Terrestrial Environment Management 
and Monitoring Plan
▪2023 Annual Report Sections 7.9.1, 
7.9.2 and related appendices (Appendix 
25 2023 TEMMP Report, Appendix 27 
2023 MMSO Report)

75 Birds and Bird 
Habitat

Monitoring
To minimize the impact of 
predatory species on nesting birds

The Proponent shall implement mitigation measures and monitoring programs to limit the attraction of predators and scavengers to 
Project facilities in the TEMMP and other plans such as the Landfill and Waste Management Plan as appropriate.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Landfill and Waste Management Plan
▪Terrestrial Environment Management 
and Monitoring Plan
▪2023 Annual Report Section 7.9 and 
related appendix (2023 TEMMP Report)

76 Marine Environment General

To ensure plans and Project design 
reflect the need to protect the 
ecosystemic integrity of the 
marine environment

The Proponent shall update all relevant plans including, but not limited to: the Shipping Management Plan, Wildlife Mitigation and 
Monitoring Plan, and Adaptive Management Plan, in order to address concerns and identify potential impacts of the Project and 
proposed mitigation measures designed to protect the integrity of the marine environment. The Shipping Management Plan shall 
also incorporate updates for all Project-related shipping.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition, including the results of 
monitoring or adaptive management strategies, and any updates to 
plans to the NIRB through the Proponent’s annual monitoring report.

See : 
▪Shipping Management Plan
▪Marine Environment Management 
Plan
▪Spill Contingency Plan
▪Oil Pollution Emergency Plan / Oil 
Pollution Prevention Plan
▪2023 Annual Report Section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO Report)

77 Marine Environment Spill prevention
To ensure appropriate response 
capacity for potential spill events

The Proponent shall ensure that it maintains the necessary equipment and trained personnel to respond to all sizes of potential 
spills associated with the Project in a self-sufficient manner.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Spill Contingency Plan
▪Oil Pollution Emergency Plan / Oil 
Pollution Prevention Plan
▪2023 Annual Report Section 6 and 
12.4.7, and related appendix (Appendix 
16 2023 Mock Spill Report)

78 Marine Environment Spill prevention
To ensure accurate and adequate 
spill response and emergency 
preparedness

Prior to the shipping of Project supplies, the Proponent shall conduct fuel spill dispersion modeling that will, at a minimum, consider:
     a. Modeling of oil spills in the following areas:
          i. Pinch points, including: Hudson Strait, Melvin Bay area including Itivia Harbour, and Panorama Island;
          ii. Shallow water and shorelines; and,
          iii. Areas that have been identified as having high flows and/or high concentrations of marine mammals, marine fish or 
seabirds;
     b. Open water and ice-covered conditions;
     c. Spill volumes up to and including loss of a full tanker cargo; and,
     d. Differences in the quantity and properties of each type of bulk fuel transported by vessels when they are at, or in transit to, 
the port of Rankin Inlet.

Results of the spill dispersion modeling should be submitted to the 
NIRB at least 90 days prior to the commencement of construction. 
Implementation of these measures, updates to the Plan, and 
monitoring results shall be reported and discussed in the Proponent’s 
annual report to the NIRB.

See : 
▪Shipping Management Plan
▪2023 Annual Report Section 6 and 
12.4.7 and related appendix (Appendix 
16 2023 Mock Spill Report)

79 Marine Environment Updated baseline
To ensure updated and accurate 
marine baseline data is available 
prior to Project-related shipping

Prior to any Project-related shipping, the Proponent will update its marine baseline information to ensure that it includes the most 
recent information on marine wildlife abundance and distribution, carefully considers seasonal distribution patterns of marine 
wildlife, and incorporates western scientific and Inuit Qaujimajatuqangit knowledge sources. The updated marine baseline should 
be made available to appropriate authorities for feedback, then incorporated into the Proponent’s Shipping Management Plan 
(SMP), with continued updates on a regular basis as new information becomes available.

Updated baseline should be provided to the NIRB and appropriate 
authorities prior to the commencement of Project-related shipping. 
The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪Shipping Management Plan
▪ 2023 Annual Report section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO Report)

80 Marine Environment Marine baseline
To ensure updated and accurate 
marine baseline data is available

The Proponent shall assess its available baseline information for Melvin Bay and for the area surrounding the fuel transhipment 
anchorage to ensure that both are adequate for the detection of Project-related impacts, particularly related to contaminants.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Shipping Management Plan

81 Marine Environment Wildlife plans

To ensure relevant plans 
incorporate mitigation and 
monitoring programming for 
marine wildlife

Prior to any Project-associated shipping, the Proponent shall revise and update the Terrestrial Environment Management Plan 
(TEMMP) and/or the Shipping Management Plan (SMP) to include following information:
     a. a plan for involvement of local hunters in wildlife baseline studies and monitoring program;
     b. a plan for coordinating wildlife studies/monitoring activities with other organizations, institutions, government departments 
and/or individual researchers conducting wildlife studies in the regional study area; and
     c. measures to be applied to avoid or reduce the disturbance, harassment, injury or mortality of marine mammals due to shipping 
activities.

Updates to the relevant plan(s) should be provided to the NIRB a 
minimum of 120 days prior to the commencement of Project-related 
shipping. Implementation of these measures, updates to the Plan, 
consultation records, and monitoring results shall be reported and 
discussed in the Proponent’s annual report to the NIRB.

See : 
▪Shipping Management Plan
▪Marine Environment Management 
Plan
▪2023 Annual Report Section 7.9.1 and 
7.9.2, and related appendices 
(Appendix 25 2023 TEMMP Report, 
Appendix 27 2023 MMSO Report)



T/C No. Category
Category 

Specification
Objective Terms or Conditions Reporting Requirements

Section Reported in the 2023 Annual 
Report 

82 Marine Environment Monitoring
To ensure monitoring of marine 
wildlife during Project-related ship 
voyages

The Proponent shall require all contracted shipping companies to provide full-time marine wildlife monitoring using trained 
observers and established data collection and recording protocols. Monitoring plans should include provisions for all Species At Risk 
Act (SARA) and for the Committee on the Status of Endangered Wildlife in Canada (COSEWIC) listed species (birds and mammals).

Updated monitoring plans should be provided to the NIRB a 
minimum of 120 days prior to the commencement of Project-related 
shipping. Implementation of these measures, updates to the Plan, 
and monitoring results shall be reported and discussed in the 
Proponent’s annual report to the NIRB.

See : 
▪Shipping Management Plan
▪2023 Annual Report Section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO report)

83 Marine Environment
Marine mammal 
interactions

To prevent impacts to marine 
mammals associated with Project 
shipping

The Proponent shall ensure that, subject to vessel and human safety considerations, all Project shipping adhere to the following 
mitigation procedures while in the vicinity of marine mammals (including polar bear) and birds:
     a. Marine mammals will be given right of way;
     b. Ships will when possible, maintain a straight course and constant speed, avoiding erratic behavior; and
     c. When marine mammals appear to be trapped or disturbed by vessel movements, the vessel will implement appropriate 
measures to mitigate disturbance, including stoppage of movement until wildlife have moved away from the immediate area.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪Shipping Management Plan
▪2023 Annual Report Section 7.9.2 and 
related apendix (Appendix 27 2023 
MMSO Report)

84 Marine Environment Route planning
To mitigate potential impacts 
terrestrial walrus haulouts

Prior to any Project-related shipping, the Proponent will prepare a map of terrestrial walrus haulouts (uglit) in the Project area, and 
use this information for route planning, fuel spill modeling, and sensitive area identification. The map should include all available 
sources of information on uglit locations, including scientific knowledge and Inuit Qaujimajatuqangit and shall be updated by the 
Proponent whenever new information becomes available.

Mapping and associated details should be provided to the NIRB a 
minimum of 180 days prior to the commencement of Project-related 
shipping. Implementation of these measures, updates to the Plan, 
and monitoring results shall be reported and discussed in the 
Proponent’s annual report to the NIRB.

See : 
▪Shipping Management Plan
▪2023 Annual Report Section 7.9.2 and 
related apendix (Appendix 27 2023 
MMSO Report)

85 Marine Environment Monitoring
To monitor potential impacts to 
walruses

The Proponent shall consider ways to monitor disturbance to walruses at terrestrial haulout sites, including but not limited to 
remote monitoring (e.g., time-lapse cameras) and community-based monitoring or Inuit Qaujimajatuqangit surveys.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See : 
▪2023 Annual Report Section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO report)

86 Marine Environment Cumulative effects
To promote coordinated 
understanding and mitigation of 
potential cumulative effects

The Proponent is encouraged to liase with relevant stakeholders, regulatory agencies and/or forums (e.g., the Marine 
Environmental Working Group associated with the Mary River Project), that might allow for participation in relevant research and 
management initiatives and increasing understanding and mitigation of potential cumulative effects associated with the Project’s 
shipping activities through the Hudson Strait.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB.

See : 
▪2023 Annual Report Section 7.9.2 and 
related appendix (Appendix 27 2023 
MMSO Report)
▪2022 Shipping Cumulative Effects 
Technical Memo in appendix 29 of the 
2022 Annual Report

87

Economic 
Development, 
Contracting, and 
Business 
Opportunities

Socio-Economic 
Monitoring, 
Kivalliq Socio-
Economic 
Monitoring 
Committee

Description of the general 
monitoring framework to be 
developed in consultation with the 
Kivalliq Socio-Economic 
Monitoring Committee.

The Proponent is strongly encouraged to participate in the work of the Kivalliq Socio-Economic Monitoring Committee along with 
other agencies and the communities of the Kivalliq region, and to identify areas of mutual interest and priority for inclusion into a 
collaborative monitoring framework that includes socio-economic priorities related to the Project, communities, and the Kivalliq 
region as a whole.

The Proponent shall provide a summary discussion of its 
implementation of this Term and Condition (including the results of 
monitoring) to the NIRB through the Proponent’s annual monitoring 
report.

See : 
• 2023 Annual Report Section 12, AEM 
is participating the Kivalliq Socio-
Economic Monitoring Committee and is 
working with the Socio-Economic 
Monitoring Working Group

88

Economic 
Development, 
Contracting, and 
Business 
Opportunities

Socio-Economic 
Monitoring

Description of a socio-economic 
monitoring working group to 
oversee project-specific 
monitoring program

The Proponent is encouraged to work in collaboration with other socio-economic stakeholders including for example, the KIA, GN, 
AANDC, and communities of the Kivalliq region, to establish a socio-economic working group for the Project to develop and oversee 
the Meliadine Socio-economic Monitoring Program. The working group should develop a Terms of Reference which outlines each 
member’s roles and responsibilities with regards to, where applicable, project-specific socio-economic monitoring throughout the 
life of the Project. The Terms of Reference are to be provided to the NIRB upon completion, and within one year of issuance of the 
Project Certificate.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB. All updates to the Terms of Reference should be submitted to 
the NIRB during annual socio-economic reporting.

See : 
• 2023 Annual Report Section 12.1 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Report)
• Socio Economic Working Group 
Terms of Reference

89

Economic 
Development, 
Contracting, and 
Business 
Opportunities

Socio-Economic 
Monitoring

Details regarding the 
establishment of Project-specific 
socio-economic monitoring 
program.

The Proponent shall develop the Meliadine Socio-economic Monitoring Program to monitor the predicted impacts outlined in the 
FEIS as well as regional concerns identified by the Kivalliq Socio-economic Monitoring Committee (SEMC). Where possible, the 
Proponent is encouraged to work in collaboration with all other socio-economic stakeholders such as the KIA, GN, AANDC and the 
communities of the Kivalliq region in developing this program, which should include a process for adaptive management and 
mitigation in the event unanticipated impacts are identified. Details of the Meliadine Socio-economic Monitoring Program are to be 
provided to the NIRB upon finalization, and within one year of issuance of the Project Certificate.

Details of the Meliadine Socio-economic Monitoring Program should 
be submitted to the NIRB within one (1) year of issuance of the 
amended Project Certificate. The Proponent shall produce annual 
Meliadine socio-economic monitoring reports throughout the life of 
the Project that are submitted to the NIRB and shared with the wider 
Socio-Economic Monitoring Committee.

See : 
• 2023 Annual Report Section 12.1 and 
related appendices (Appendix 34 2023 
Socio-Economic Monitoring Program 
Report, Appendix 33 Agnico Eagle 
Kivalliq Projects Socio-Economic 
Monitoring Program)

90

Economic 
Development, 
Contracting, and 
Business 
Opportunities

Closure planning 
and monitoring

To capture and provide analysis of 
Project-specific and regional data 
during Project closure(s), and to 
clarify mitigation measures related 
to closure

Prior to the commencement of operations, the Proponent is required to undertake an analysis of the risk of temporary mine 
closure, giving consideration to how communities in the Kivalliq region may be affected by temporary and permanent closure of the 
mine, including economic, social and cultural effects. The results of this analysis are to be provided to the NIRB upon completion.

This initial results of the Proponent’s analysis should be provided to 
the NIRB within nine (9) months of the issuance of the amended 
Project Certificate. Any updates to the analyses should be provided 
to the NIRB as completed by the Proponent and include plans or 
details in respect of informing the regional socio-economic 
committee of these results.

See : 
• Analysis of the Risk of Temporary 
Mine Closure
• Interim Closure and Reclamation Plan
• 2023 Annual Report Section 8

91

Economic 
Development, 
Contracting, and 
Business 
Opportunities

Closure planning 
and monitoring

To capture and provide analysis of 
Project-specific and regional data 
during Project closure(s), and to 
clarify mitigation measures related 
to closure

Within 3 months of the NIRB’s acceptance of the Proponent’s analysis of the risk of temporary mine closure referenced above, the 
proponent is expected to update its Socio-Economic Management Plan or to include within a newly developed plan or framework, a 
description of its plan to collect and analyze Project-specific and regional data at closure and post-closure phases, as well as its 
defined measures to help mitigate impacts which may result from Project closure(s), both temporary and final.

The required updates to the Socio-Economic Monitoring Program 
(and the Socio-Economic Management Plan included within the 
Program) should be provided to the NIRB within three (3) months of 
the completion of the analysis or updates to the analysis of the risk of 
temporary mine closure in the term and condition noted above. The 
Proponent shall reference any updates to its Socio-Economic 
Monitoring Program and associated management plan in the annual 
Meliadine socio-economic monitoring reports that are submitted to 
the NIRB and shared with the wider Socio-economic Monitoring 
Committee throughout the life of the Project.

See : 
• Interim Closure and Reclamation Plan
• 2023 Annual Report Section 12.1 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Report)

As per the SEMWG Terms of Reference, 
the SEMP will be updated 2 years prior 
to closure to include data collection, 
analysis, and mitigation measures for 
potential socio-economic impacts in the 
closure and post-closure phases. 

92 Employment
Employment 
schedule

In the interest of producing 
accurate labour market 
information and reliable economic 
and employment forecasting for 
the current and future labour 
force, it is important to have up-to-
date estimates of the types of 
employment available through the 
Project, and what skills are 
required for these jobs.

The Proponent shall submit a detailed staff schedule to the NIRB and to the Government of Nunavut in the first 6 months following 
the issuance of a Project Certificate. The schedule should, at a minimum, provide a description of:
     a. Title of positions required by department and division;
     b. Quantity of positions available by Project phase and year;
     c. Transferable skills, both certified and uncertified which may be required for, or gained during, employment within each 
position; and,
     d. The National Occupational Classification (NOC) code for each individual position.
The Proponent is encouraged to consult the Government of Nunavut during development of the schedule. A new schedule should 
be submitted following any significant deviation from original predictions.

Within 6 months of Project Certificate issuance and as required 
thereafter.

See :
• 2023 Annual Report section 12.2 and 
related appendices

93 Employment
Registration of 
trades workers

To ensure that the Government of 
Nunavut has accurate information 
to assist it in its role as overseer of 
the apprenticeship program in 
Nunavut and in its provision of 
access to training initiatives and 
programs.

The Proponent is encouraged to register all trades occupations, journeypersons and apprentices working with the Project and to 
register any trades occupations listed in its forecast, as well as to provide the Government of Nunavut with information regarding 
the number of registered apprentices and journeypersons from other jurisdictions employed at the Project during each year of the 
Project’s life.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB and shared with the wider regional socio-economic monitoring 
committee throughout the life of the Project.

See :
• 2023 Annual Report section 12 and 
related appendices

94 Employment
Labour force 
analysis

To update information provided 
within the FEIS and monitor 
Project impacts on labour force 
characteristics throughout the life 
of the Project.

The Proponent shall update its labour force analysis utilizing current or the most recent baseline information as may be available 
from the Nunavut Bureau of Statistics or Statistics Canada. The updated labour force analysis is to be provided to the NIRB within 6 
months of the Project Certificate being issued. The Proponent is encouraged to work collaboratively with other stakeholders to 
monitor any impacts the Project may have on the labour force characteristics of the Kivalliq region during all project phases.

The Proponent should summarize the results of these efforts in the 
annual Meliadine socio-economic monitoring reports submitted to 
the NIRB and shared with the wider Socio-Economic Monitoring 
Committee throughout the life of the Project.

See :
• 2023 Annual Report section 12.5.2 
and related apppendix (2021 Kivalliq 
Labour Market Analysis) 

95 Education and 
Training

Transferable skills 
and training

Offering training which results in 
certification that is valid for 
employment at other sites or in 
other fields contributes to the long-
term employability of 
Nunavummiut.

The Proponent is encouraged to work with training organizations and/or government departments offering mine-related or other 
training in order to provide additional opportunities for residents and employees to gain meaningful and transferable skills and 
certifications.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB. Updates to the list should be included in the annual Meliadine 
socio-economic monitoring reports submitted to the NIRB and 
shared with the wider Socio-Economic Monitoring Committee 
throughout the life of the Project.

See :
• 2023 Annual Report section 12.3, 12.4 
and related appendix (Appendix 35 
2023 Training)

96 Education and 
Training

Transferable skills 
and training

Offering training which results in 
certifications that are valid for 
employment at more than one site 
or in different fields contributes to 
the long-term employability of 
Nunavummiut.

Prior to construction, the Proponent shall develop an easily referenced listing of formal certificates and licences that may be 
acquired via on-site training or training during Proejct employment. The listing shall indicate which of these certifications and 
licences would be transferable to a similar job site within Nunavut, and should be updated on an annual basis, and is to be provided 
to the NIRB upon completion and as may be revised.

The initial listing should be provided to the NIRB at least 60 days prior 
to the start of construct

See :
• 2023 Annual Report section 12.3, 12.4 
and related appendix (Appendix 35 
2023 Training)

97 Education and 
Training

Monitoring 
impacts of closure

To further the understanding of 
the impacts that Project closure 
may have on education and 
training

The Proponent’s project-specific socio-economic monitoring program should be updated to address the potential impacts to 
education and training which may arise from temporary, final and/or post-closure phases.

Information regarding the Proponent’s fulfillment of this term and 
condition shall be included in the Proponent’s annual report to the 
NIRB and shared with the wider regional socio-economic monitoring 
committee throughout the life of the Project.

See : 
• Analysis of the Risk of Temporary 
Mine Closure
•2023 Annual Report Section 12.1 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Report) 

98 Education and 
Training

Monitoring 
impacts to 
education system

To further the understanding of 
potential impacts from pressures 
to the education system in the 
Kivalliq region and individual 
communities throughout the life 
of the Project.

The Proponent is encouraged to work with the members identified as potential stakeholders in the socio-economic monitoring 
working group and with the Kivalliq Socio-Economic Monitoring Committee to review and monitor education utilization rate trends 
on an on-going basis to understand if the Project can be determined to be having an impact on the education system of the Kivalliq 
region and/or on any communities in particular.

The summary of this information should be included in the annual 
Meliadine socio-economic monitoring reports submitted to the NIRB 
and shared with the wider Socio-economic Monitoring Committee 
throughout the life of the Project.

See :
• 2023 Annual Report section 12.1 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Program 
Report)

99 Population 
Demographics

Monitoring 
demographic 
changes

Monitoring demographic changes 
affecting the Kivalliq communities 
is important to understanding 
trends which may be correlated 
with the Meliadine Project or 
other activities in the region.

The Kivalliq Socio-Economic Monitoring Committee and its membership are encouraged to engage in the monitoring of 
demographic changes including the movement of people into and out of the Kivalliq communities and the territory as a whole. This 
information may be used in conjunction with monitoring data obtained by the Proponent from recent hires and/or out-going 
employees in order to assess the potential effects of the Project on migration.

The summary of this information should be included in the annual 
Meliadine socio-economic monitoring reports submitted to the NIRB 
and shared with the wider Socio-economic Monitoring Committee 
throughout the life of the Project.

See :
• 2023 Annual Report section 12.1.1, 
12.2 and related appendices (Appendix 
33 Socio-Economic Monitoring 
Program, Appendix 34 2023 Socio-
Economic Monitoring Program Report)

100 Population 
Demographics

Survey of 
Nunavummiut 
employees

Monitoring changes in the 
circumstances of Nunavummiut 
employees may provide important 
information which could be used 
to evaluate predictions made and 
the potential impacts to Kivalliq 
communities.

The Proponent is encouraged to work with the Kivalliq Socio-Economic Monitoring Committee to design and implement a voluntary 
survey to be offered to its Nunavummiut employees on an annual basis in order to identify changes of address, housing status (i.e., 
public/social, privately owned/rented, government, etc.), and migration intentions, while respecting confidentiality of all persons 
involved. The survey should be designed in collaboration with the Government of Nunavut, the Nunavut Housing Corporation, and 
other relevant stakeholders. Non-confidential results of the survey are to be reported to the Government of Nunavut and the NIRB.

The summary of this information should be included in the annual 
Meliadine socio-economic monitoring reports submitted to the NIRB 
and shared with the wider Socio-economic Monitoring Committee 
throughout the life of the Project.

See :
• 2023 Annual Report section 12.2 and 
related appendices (Appendix 33 Socio-
Economic Monitoring Program, 
Appendix 34 2023 Socio-Economic 
Monitoring Program Report)

101 Population 
Demographics

Employee origin

Project-specific information 
regarding employee origin is 
important to comparing 
predictions of labour availability 
and employment opportunities 
with actual levels of employment 
from various demographic 
segments over different 
geographic areas.

The Proponent shall include with its annual reporting to the NIRB a summary of employee origin information as follows:
     a. The number of Inuit and non-Inuit employees hired from each of the Kivalliq communities, specifying the number from each;
     b. The number of Inuit and non-Inuit employees hired from each of the Kitikmeot and Qikiqtani regions, specifying the number 
from each;
     c. The number of Inuit and non-Inuit employees hired from a southern location or other province/territory outside of Nunavut, 
specifying the locations and the number from each; and
     d. The number of non-Canadian foreign employees hired, specifying the locations and number from each foreign point of hire.

The summary of this information should be included in the annual 
Meliadine socio-economic monitoring reports submitted to the NIRB 
and shared with the wider Socio-economic Monitoring Committee 
throughout the life of the Project.

See :
• 2023 Annual Report section 12.2 and 
related appendices (Appendix 33 Socio-
Economic Monitoring Program, 
Appendix 34 2023 Socio-Economic 
Monitoring Program Report)



T/C No. Category
Category 

Specification
Objective Terms or Conditions Reporting Requirements

Section Reported in the 2023 Annual 
Report 

102 Traditional Activity 
and Knowledge

Meliadine Lake 
community boat 
launch

Appropriate planning for and 
consideration of, mitigation in 
design features and further 
monitoring of usage is an 
important component of the 
public boat launch as proposed in 
order to ensure public and worker 
safety.

Prior to commencing construction of the Discovery spur road to pass Meliadine Lake, the Proponent shall provide to the NIRB, 
details regarding the design features for the Meliadine Lake community boat launch, including traffic turnoffs from the all-weather 
access road, relevant signage, parking areas, considerations for public safety around the boat launch, plans for garbage removal and 
treatment of other refuse including buildings and equipment which may be stored at the site, as well as plans to monitor and/or 
maintain the site, including frequency and timing. These details, once finalized, shall also be incorporated, as updates, to various 
mitigation, monitoring and/or management plans as applicable.

Initial details to be provided prior to commencement of construction 
of the Discovery spur road. The Proponent shall provide a summary 
discussion of its implementation of this term and condition, 
monitoring results, implementation of adaptive management 
strategies, and updates to relevant plans to the NIRB through the 
Proponent’s annual monitoring report.

Not Yet Active / Not Yet Applicable

103 Traditional Activity 
and Knowledge

Community input 
to monitoring

Incorporating community input 
into monitoring plans, programs 
and mitigation measures is 
important to ensuring they 
consider traditional knowledge 
and activities.

The Proponent is encouraged to consult with the Kangiqliniq Hunters and Trappers Organization and the Kivalliq Socio-Economic 
Monitoring Committee and to make all reasonable efforts to engage Elders and community members of the Kivalliq communities in 
order to have community level input into updates to its monitoring plans, programs and mitigative measures. This type of 
engagement will ensure that these programs and measures have been informed by traditional activities, cultural resources, and land 
use as such may be implicated or impacted by ongoing Project activities. All plans are to include a feedback mechanism for 
consulting with residents of the Kivalliq, including the provision of results from the Proponent’s wildlife monitoring programs to 
each community.
The Proponent shall submit updated plans to the NIRB within 30 days of their revision and/or finalization.

Updated plans shall be submitted to the NIRB 30 days prior to their 
revision/finalization. Further, the Proponent shall provide a summary 
discussion of its implementation of this term and condition (including 
the results of monitoring, adaptive management strategies, 
consultation, and contribution efforts undertaken) to the NIRB 
through the Proponent’s annual monitoring report. Plans should 
explain specifically how the information will be shared with the wider 
regional socio-economic monitoring committee throughout the life of 
the Project.

See :
• 2023 Annual Report section 11 and 
related appendices (Appendix 30 2023 
Community Engagement Table, 
Appendix 32 2023 TAG Annual Report, 
Appendix 31 2023 Rankin Inlet 
Community Liaison Committee 
Newsletter)

104
Non-Traditional 
Land Use and 
Resource Use

Consultation with 
outfitters and 
guides

It is important that the Proponent 
have an accurate understanding of 
land use patterns near Project 
activities in order to properly 
assess safety precautions that may 
be needed to protect human and 
environmental health, as well as to 
understand where these uses may 
be impacted by Project activities.

The Proponent is encouraged to consult with outfitting and guiding businesses that operate in the LSA and RSA regarding use of the 
area, specifically as it relates to hunting, fishing and guiding within proximity of the AWAR. Results of this consultation should be 
incorporated into updated plans where applicable.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including results of 
monitoring, adaptive management strategies, consultation, and 
contribution efforts) to the NIRB through the Proponent’s annual 
monitoring report.

See :
• 2023 Annual Report section 7.9.1, 
11.7 and related appendices (Appendix 
25 2023 TEMMP Report, which includes 
the 2023 Hunter Harvest Study Report)

105
Non-Traditional 
Land Use and 
Resource Use

Hunter harvest 
survey

Where possible, relevant 
information obtained from non-
traditional land uses such as 
outfitting and guiding may help in 
improving the robustness of the 
hunter harvest survey to be 
carried out by the Proponent.

The Proponent is strongly encouraged to consider incorporating information obtained from local outfitting and guiding businesses 
into its Hunter Harvest Survey where possible, and to include these organizations as potential respondents to surveys undertaken.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including results of 
monitoring, adaptive management strategies, consultation, and 
contribution efforts) to the NIRB through the Proponent’s annual 
monitoring report.

See :
• 2023 Annual Report section 7.9.1, 
11.7 and related appendices (Appendix 
25 2023 TEMMP Report, which includes 
the 2023 Hunter Harvest Study Report)

106

Cultural, 
Archaeological and 
Paleontological 
Resources

Inspection 
reporting

It is important that the Proponent 
and the GN determine a mutually 
agreeable schedule for the 
Proponent’s reporting of 
inspection results, as this 
information may be needed for 
adjustments to mitigation and/or 
monitoring measures and 
programs.

The Proponent shall, in consultation with the Government of Nunavut’s Territorial Archaeologist, determine a reporting frequency 
for the provision of inspection reports to the Government of Nunavut regarding the status of the Meliadine River Bridge, the Char 
River Bridge, and the M5 Bridge Crossing during the spring freshet period (mid-May to June) and during the remainder of the ice-
free period to freeze-up (July to October).

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
• 2023 Annual Report Section 7.5

107

Cultural, 
Archaeological and 
Paleontological 
Resources

Mitigation of ice 
buildup

It is important that a plan be 
developed to address ice buildup 
at various Project bridge crossings 
in order to ensure the protection 
of archaeological resources.

The Proponent shall consult with the Government of Nunavut – Department of Culture and Heritage in developing a mitigation plan 
to address ice buildup at the Meliadine River Bridge, the Char River Bridge, and the Bridge Crossing at M5. The Proponent shall 
submit this mitigation plan to the NIRB once finalized.

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
• Roads Management Plan

108
Individual and 
Community 
Wellness

Counseling and 
treatment 
programs

To make available, necessary 
treatment and counseling services 
for employee and family well-
being.

The Proponent is encouraged to consider providing access to counseling and treatment programs for substance and gambling 
addictions, and programs which address domestic, parenting, and marital issues that could affect employees and/or their families.

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
• 2023 Annual Report section 12.2.3, 
and Appendix 34 2023 Socio-Economic 
Monitoring Program Report

109
Individual and 
Community 
Wellness

Indirect impacts to 
health and well-
being

To understand the indirect impacts 
of the Project upon health and 
well-being

The Proponent is encouraged to work with the Kivalliq Socio-Economic Monitoring Committee to monitor potential indirect effects 
of the Project, including indicators such as the prevalence of substance abuse, gambling issues, family violence, marital problems, 
rates of sexually transmitted infections and other communicable diseases and others as deemed appropriate.

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
• 2023 Annual Report section 12.1 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Program 
Report)

110
Individual and 
Community 
Wellness

Employee 
cohesion

To encourage the on-site cohesion 
and wellbeing of employees 
through cultural awareness and 
wellness programs

The Proponent shall provide the NIRB with a description of wellness and cultural diversity/acceptance programming made available 
to employees and family or community members and shall report the following information with respect to each program to the 
NIRB annually:
     a. Language of instruction;
     b. Uptake by employees and/or family members where relevant, noting Inuit and non-Inuit participation rates;
     c. Completion rates for enrolled participants, noting Inuit and non-Inuit rates; and
     d. Issues as may relate to program content which may have been noted or present either on site or in the community and which 
affect Project employment or employee wellness.

Summaries of all cross-cultural training initiatives should be provided 
in the annual Meliadine Socio-Economic Monitoring Report.

See :
• 2023 Annual Report section 12.1, 
12.4.2 and related appendix (Appendix 
34 2023 Socio-Economic Monitoring 
Program Report)

111
Individual and 
Community 
Wellness

Employee training 
opportunities

To understand how the 
Proponent’s employee training 
programs are delivered and 
received, including uptake and 
completion rates by Inuit and non-
Inuit staff.

In its annual reporting to the NIRB, the Proponent is strongly encouraged to provide detailed descriptions of all employee programs 
and training including:
     a. Descriptions of the goals of each program offered;
     b. Language of instruction;
     c. Schedules and location(s) of when each program was offered;
     a. Uptake by employees and/or family members where relevant, noting Inuit and non-Inuit participation rates; and,
     b. Completion rates for enrolled participants, noting Inuit and non-Inuit rates.

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
• 2023 Annual Report section 12.4 and 
related appendices (Appendix 34 2023 
Socio-Economic Monitoring Program 
Report, Appendix 35 2023 Training)

112
Individual and 
Community 
Wellness

Access to housing

To investigate ways that economic 
development and self-reliance 
may improve access to housing by 
employees.

The Proponent is encouraged to investigate measures and programs designed to assist Project employees with pursuing home 
ownership or accessing affordable housing options.

Provided the sharing of such information is consistent with and not 
limited by the terms and conditions of any applicable Inuit Impact 
Benefit Agreement, these efforts should be reported to the NIRB 
within the annual Meliadine Socio-Economic Monitoring Report.

See :
• 2023 Annual Report section 12.1 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Program 
Report)

113 Community 
Infrastructure

Access to public 
housing

To inform the territory with 
respect to current housing rates, 
needs, and intentions to migrate 
may provide the GN with insight as 
to where additional resources may 
need to be devoted, based on 
trends that can be identified.

The Proponent is encouraged to collaborate with the Kivalliq Socio-Economic Monitoring Committee and the Government of 
Nunavut – Nunavut Housing Corporation, to design and implement a voluntary employee survey to be completed on an annual 
basis in order to identify any changes of address, detailed occupancy status (i.e., public/social, privately owned/rented, 
government, number of people sharing the resident space, etc.), housing preferences, migration intentions, and reasons for 
migration while respecting confidentiality of all person involved. Non-confidential results of the survey are to be reported to the 
Government of Nunavut and the Nunavut Impact Review Board.

The frequency and content of the survey should be determined by 
the collaborating parties, but content may include changes to 
address, housing status (i.e., public/social, privately owned/rented, 
government, etc.) and migration intentions of Project employees.
Non-confidential results of the survey should be reported to the GN 
and other members of the Socio-economic Monitoring Committee 
and summary information of these results should be reported to the 
NIRB within the annual Meliadine Socio-Economic Monitoring Report.

See :
• 2023 Annual Report section 12.2 and 
12.5, and related appendix (Appendix 
34 2023 Socio-Economic Monitoring 
Program Report)

114 Community 
Infrastructure

Financial literacy 
and planning 
programs

To ensure accurate and helpful 
information is passed to Project 
employees relating to financial 
literacy and 
housing/homeownership.

The Proponent is encouraged to collaborate with the Government of Nunavut – Nunavut Housing Corporation prior to the 
development and inception of its programs relating to financial literacy and planning to ensure that relevant and accurate 
information about housing and home ownership is available and considered for inclusion.

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
• 2023 Annual Report section 12.5 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Program 
Report)

115 Community 
Infrastructure

Impacts to health 
services

It is important to understand 
potential Project-specific impacts 
to the local health services, as well 
as to ensure a clear procedure is 
developed for Project employee 
medical referrals.

The Proponent is encouraged to work collaboratively with the Government of Nunavut Department of Health to monitor the 
impacts of the Meliadine Gold Project on health services within the LSA communities and specifically, Rankin Inlet.

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
• 2023 Annual Report section 12.1 and 
related appendix (Appendix 34 2023 
Socio-Economic Monitoring Program 
Report)

116 Public and Worker 
Health and Safety

Air quality 
monitoring

Adequate analysis of particulate 
matter is required in order to 
understand the potential impacts 
to human health.

The Proponent shall update the air quality monitoring aspect of its environmental and health risk monitoring program to include the 
following parameters for particulate matter:
     a. An analysis of the metals content of the dust collected in passive monitoring; and
     b. Discrete samples to be collected on a frequency to be determined in collaboration with the Government of Nunavut, from the 
camp, and analyzed for acrolein and aldehyde.
Results are to be incorporated into the Proponent’s annual reporting for submission to the NIRB.

If required, updated information regarding mitigation measures or 
management plans should be provided to the NIRB at least 90 days 
following issuance of the amended Project Certificate, and 
subsequent modifications to these plans should be identified and 
included in the Proponent’s annual report to the NIRB.

See :
• Air Quality Monitoring Plan
• 2023 Annual Report section 7.8 and 
related appendix (Appendix 23 2023 Air 
Quality Monitoring Report)

117 Accidents and 
Malfunctions

All-weather access 
road

To ensure overall safety through 
design and operation of the road, 
in accordance with relevant 
legislation and regulatory 
requirements

Prior to construction Phase 2 of the all-weather access road and the Rankin Inlet bypass road, the Proponent shall consult applicable 
laws in Canada and Nunavut as well as meet with all regulatory agencies and the public as it finalizes its road operations plans.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring, adaptive management strategies, and consultation) to 
the NIRB through the Proponent’s annual monitoring report.

Not Yet Applicable

118 Accidents and 
Malfunctions

All-weather access 
road

To ensure adequate monitoring of 
wildlife presence informs road 
management and operations

The Proponent shall include in an updated Terrestrial Wildlife Management and Monitoring Plan (TEMMP), plans for increased 
caribou monitoring efforts including weekly winter track surveying and summer and fall surveys undertaken on foot twice per 
month. These results shall be reported to the NIRB with the Proponent’s annual reporting requirements.
The Proponent shall, in consultation with the Terrestrial Advisory Group or appropriate parties, develop a decision tree outlining 
mitigation and monitoring steps to be implemented when caribou in specified group sizes are observed within specified distances of 
the Project's AWAR and waterlines.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including results of 
monitoring, adaptive management strategies, consultation, and 
contribution efforts) to the NIRB through the Proponent’s annual 
monitoring report.

See :
• Terrestrial Environment Management 
and Monitoring Plan
• 2023 Annual Report section 7.9.1 and 
related appendices (Appendix 25 2023 
TEMMP report)

119 Accidents and 
Malfunctions

All-weather access 
road and Adjacent 
Waterlines

To mitigate potential interactions 
of caribou with traffic along the 
AWAR or Waterlines

The Proponent shall include within its updated Terrestrial Environment Management and Monitoring Plan (TEMMP), a commitment 
to establishing deterrents along the all-weather access road (AWAR) at any areas where it is observed that caribou are attracted to 
the AWAR and their presence may present a risk of collisions with traffic along the AWAR (such as areas where caribou are utilizing 
the AWAR to facilitate movement, areas where caribou may be licking minerals/road salt from the road, areas where caribou are 
gathering to avoid insects, etc.).
Prior to the waterlines becoming operational, the Proponent shall specify within the TEMMP and/or Spill Contingency Plan 
measures that will be implemented to prevent caribou from accessing or being exposed to water spilled, or otherwise released from 
the waterlines.

The updated TEMMP to address AWAR deterrants should be 
submitted to the NIRB at least 90 days prior to the construction of 
Phase 2 of the AWAR. The updated plan(s) associated with the 
waterlines should be submitted at least 90 days prior to the 
commencement of waterline operations. Implementation of these 
measures, updates to the plan(s), and monitoring results shall be 
reported and discussed in the Proponent’s annual report to the NIRB.

See :
• Terrestrial Environment Management 
and Monitoring Plan
• 2023 Annual Report section 7.9.1 and 
related appendices (Appendix 25 2023 
TEMMP report)

120 Accidents and 
Malfunctions

Marine shipping
To ensure protection of the 
marine environment

The Proponent shall contract only Transport Canada certified shippers to carry cargo for the Project, and will ensure shippers are 
aware of the requirements of the Shipping Management Plan, the Risk Management and Emergency Response Plan and the Oil 
Pollution Emergency Plan (OPEP).

The Proponent shall provide a summary discussion of its 
implementation of this term and condition to the NIRB through the 
Proponent’s annual monitoring report.

See :
• Shipping Management Plan
•Oil Pollution Emergency Plan / Oil 
Pollution Prevention Plan
• 2023 Annual Report section 10.4 and 
related appendix (Appendix 27 2023 
MMSO report)

121 Accidents and 
Malfunctions

Marine shipping
To ensure protection of the 
marine environment

The Proponent shall monitor the ingress/egress of Project related ships at Rankin Inlet and report any accidents or spills 
immediately to the regulatory agencies as required by law and to NIRB’s Monitoring Officer.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See:
• Shipping Management Plan
• Spill Contingency Plan
• 2023 Annual Report section 7.9.2, 
10.4 and related appendices (Appendix 
27 2023 MMSO Report)

122 Accidents and 
Malfunctions

Marine shipping
To ensure protection of the 
marine environment

The Proponent shall ensure that best practices are used at all times during ship to shore and other marine-based fuel transfer 
events, including implementing measures specifically designed to prevent leaks and spills resulting from ice forming on the hoses 
during fuel transfers.

The Proponent shall provide a summary discussion of its 
implementation of this term and condition (including the results of 
monitoring or adaptive management strategies) to the NIRB through 
the Proponent’s annual monitoring report.

See :
•Shipping Management Plan
•Oil Pollution Emergency Plan / Oil 
Pollution Prevention Plan
•Post Oil Transfer Report

123 Accidents and 
Malfunctions

Marine shipping
To ensure protection of the 
marine environment

The Proponent shall ensure that the necessary spill response equipment and training is available prior to commencing project 
shipping.

Evidence of meeting the requirements of this term and condition 
shall be submitted as part of the Proponent’s annual reporting to the 
NIRB.

See :
•Shipping Management Plan
•Spill Contingency Plan
• 2023 Annual Report section 6, 12.4.1 
and related appendix (Appendix 16 
2023 Mock Spill Scenario Report)



T/C No. Category
Category 

Specification
Objective Terms or Conditions Reporting Requirements

Section Reported in the 2023 Annual 
Report 

124 Accidents and 
Malfunctions

Spill preparedness
To ensure protection of local 
water resources

Prior to construction, the Proponent shall update its Spill Contingency Plan specific to a major spill events related to hydrocarbons 
or releases from the waterlines occurring on the bypass road and within proximity to (and including potential spills into) Nipissar 
Lake.

The updated plan should be submitted to the NIRB at least 90 days 
prior to the start of construction. Implementation of these measures 
and monitoring results as well as any subsequent updates to the Plan, 
shall be reported and discussed in the Proponent’s annual report to 
the NIRB.

See :
•Spill Contingency Plan

125 Accidents and 
Malfunctions

All-weather access 
road

To ensure rules for use of the road 
are clearly communicated in the 
interest of providing for the health 
and safety of all users of the AWAR

The Proponent shall implement all such measures necessary to protect public and mine traffic on all Project roads. The measures 
undertaken shall include, but are not limited to:
     a. Prior to expansion of the AWAR, the Proponent shall update its Roads Management Plan to include a detailed consultation plan 
specifying the methods the Proponent will use to provide the Kivalliq Inuit Association, members of the Hunters and Trappers 
Organizations in the area, residents of Rankin Inlet and the Hamlet of Rankin Inlet with information regarding the safety 
requirements of AWAR use. The updated Plan is to be submitted to the Nunavut Impact Review Board, Kivalliq Inuit Association, 
Kangiqliniq Hunters and Trappers Organization, and the Government of Nunavut;
     b. Prior to the opening of the AWAR to the public, and annually thereafter, advertise and hold at least one community meeting in 
the Hamlet of Rankin Inlet and Chesterfield Inlet to explain to the community the rules for use of the road;
     c. Prior to the opening of the AWAR to the public, the Proponent shall address enforcement of health and safety rules for the 
operation of the road (i.e., no shooting zone) and implement necessary communications with the public (i.e., signage and public 
meetings), which includes, but is not limited to:
          i. Maintaining manned and unmanned gates as proposed along the all-weather access road;
          ii. The posting of signs in English and Inuktitut along the road at appropriate intervals (i.e., 10 km and bridge crossings); and
          iii. Place notices at least quarterly on the radio and television to explain to the community the rules for use of the road;
     d. Once the AWAR expansion is completed and the road is opened to the public, the Proponent shall conduct a vehicle survey 
four times annually (once during the weekdays during the winter season, once during the week end days during the winter season, 
once during the weekdays during the summer season and once during the week end days during the summer season) to record the 
number and types of mine vehicles and the number and type of public vehicles using the AWAR over a 12 hour period (8:00 am to 
8:00 pm). The vehicle survey data shall be collated as indicated above and provided in the Proponent’s Annual Report;
     e. Prior to the construction of the waterlines, the Proponent shall update the Roads Management Plan to address interruptions to 
road access that may occur during waterlines installation/construction and subsequently during waterlines operation;
     f. Prior to the development of the Discovery deposit, the Proponent shall update its Road Management Plan for the planned 
operation of the twinned road which could include additional rules, Project infrastructure, or other measures designed to maintain 
safety for employees and the public; and
     g. Report all accidents or other safety incidents on the road, to the Government of Nunavut, Kivalliq Inuit Association, the Hamlet 
of Rankin Inlet and the NIRB immediately.

The updated plan should be submitted to the NIRB at least 90 days 
prior to the start of construction of Phase 2 of the AWAR. As noted in 
the Board’s decision on the Saline Effluent Discharge to the Marine 
Environment proposal, updated plans shall be submitted to the NIRB 
prior to undertaking transport of saline groundwater from the 
Meliadine site to the temporary storage tank near Rankin Inlet. The 
updates to the plan as required due to the construction and 
operation of the waterlines, shall be provided to the NIRB at least 90 
days prior to construction of the waterlines. Implementation of these 
measures and monitoring results as well as any subsequent updates 
to the Plan, shall be reported and discussed in the Proponent’s 
annual report to the NIRB.

Ongoing

▪Roads Management Plan
▪2023 annual report, sections 10.3, 
11.1, 11.9, 11.10

126 Alternatives Analysis
All-weather access 
road

To ensure clear and consistent 
communication of safety 
requirements and road use 
limitations to inform members of 
the public

Prior to expansion of the AWAR, the Proponent shall prepare and add to the finalized Roads Management Plan (SD 2-9), a detailed 
consultation plan specifying the methods the Proponent will use to provide the Kivalliq Inuit Association, members of the Hunters 
and Trappers Organizations in the area, residents of Rankin Inlet and the Hamlet of Rankin Inlet with information regarding the 
safety requirements and any limitations on public AWAR use (i.e. the “rules of the road”) and to ensure that this information 
continues to be clearly communicated on an on-going basis while the public has access to the AWAR.

The updated plan should be submitted to the NIRB at least 90 days 
prior to the start of construction. Implementation of these measures 
and monitoring results as well as any subsequent updates to the Plan, 
shall be reported and discussed in the Proponent’s annual report to 
the NIRB.

Ongoing

▪Roads Management Plan
▪2023 annual report, sections 10.3, 
11.1, 11.9, 11.10

127 Alternatives Analysis Marine shipping
To ensure adaptive management 
measures are available to address 
impacts to marine mammals

The Proponent shall, in coordination and consultation with the Kivalliq Inuit Association and the Hunters and Trappers Organizations 
of the Kivalliq communities, provide updates to its Shipping Management Plan to identify adaptive management measures that will 
be employed if effects monitoring identifies potential for effects on marine mammal populations along the shipping route.

The updated plan should be submitted to the NIRB at least 90 days 
prior to the start of construction. Implementation of these measures 
and monitoring results as well as any subsequent updates to the Plan, 
shall be reported and discussed in the Proponent’s annual report to 
the NIRB.

See :
•Shipping Management Plan
• 2023 Annual Report section 11.9 and 
11.10

128 Marine Environment -

To assess the environmental 
impact of the Project on the 
seabed and marine environment if 
the effluent discharge pipeline is 
abandoned in place or removed.

The Proponent shall provide the NIRB with a detailed design for the waterlines system that includes the location of the pipeline in 
relation to the storage tank at Itivia, the location of submerged collars supporting the pipeline and the design of the diffuser.

To be provided to the Nunavut Impact Review Board at least 90 days 
prior to construction of the effluent pipeline and diffuser system.

See : 
• Submitted to the NIRB by Agnico 
Eagle on February 15, 2019 for the 
saline effluent trucking related pipeline 
and diffuser.
• Not yet active for waterlines 
associated subsea pipeline and diffuser 
since not yet constructed.

129 Marine Environment -

To assess the environmental 
impact of the Project on the 
seabed and marine environment if 
the effluent discharge pipeline is 
abandoned in place or removed.

The Proponent shall conduct and submit to the Board a hazard and operability assessment of the pipeline and marine outfall system 
as part of the land authorization process.

To be provided to the Nunavut Impact Review Board at least 90 days 
prior to operation of the effluent pipeline and diffuser system.

See : 
• Documentation provided to NIRB in 
March 2022

130 Marine Environment -

To assess the environmental 
impact of the Project on the 
seabed and marine environment if 
the effluent discharge pipeline is 
abandoned in place or removed.

The Proponent shall remove the subsea pipelines and diffusers in Melvin Bay and will ensure the waterlines infrastructure at Itivia 
Harbour will be decommissioned and reclaimed as appropriate, when the subsea pipelines are is no longer in use unless it can be 
demonstrated to the satisfaction of the Nunavut Impact Review Board that this infrastructure will provide a net positive 
environmental effect to the local ecosystem.

Information necessary to support an application for the 
decommissioning and removal of the subsea pipelines and diffusers 
and waterline infrastructure at Itivia Harbour must be provided to the 
Nunavut Impact Review Board for consideration at least 12 months 
prior to the planned decommissioning and removal.

Not Yet Active/Not Yet Applicable

131 Marine Environment -
To prevent adverse impacts to 
community travel and use of local 
marine areas.

The Proponent shall ensure its Marine Environment Management Plan addresses a procedure for engagement with the Kangiqliniq 
Hunters and Trappers Organization (HTO) to confirm the commencement and ending of the open water season for marine effluent 
discharge each year. The Proponent shall also engage with the HTO and the community of Rankin Inlet when developing a program 
for monitoring saline effluent temperature going into the subsea pipeline, ice thickness on Melvin Bay in the vicinity of the discharge 
and determining appropriate communication and safety protocols applicable for travel by community members through Itivia and 
Melvin Bay.

A summary of actions taken are to be included in the Proponent’s 
annual reporting to the NIRB.

Not applicable for 2023 as there was no 
marine effluent discharge.

132 Terrestrial Wildlife 
and Wildlife Habitat

Incorporation of 
Inuit 
Qaujimaningit, 
Inuit 
Qaujimajatuqangit, 
Traditional and 
Community 
Knowledge

To establish an advisory group to 
provide technical oversight on the 
Project’s impact management, 
mitigation, and monitoring 
measures related to the protection 
of terrestrial wildlife and wildlife 
habitat based on Inuit 
Qaujimaningit, Inuit 
Qaujimajatuqangit, Traditional and 
Community Knowledge and 
knowledge from the western 
science perspective shared by 
Responsible Parties.

The Proponent shall, in consultation with the groups listed as Responsible Parties above, and any other parties considered by the 
Group to be necessary, establish a Terrestrial Advisory Group (TAG). The TAG shall hold its first meeting prior to any 
construction/installation of the waterlines. The central mandate of the TAG will be to continually review and refine impact 
management, mitigation, and monitoring details within the Terrestrial Environment Management and Monitoring Plan (TEMMP). 
The TAG Members will collaborate to share and consider methods, results, and analysis from caribou and terrestrial environment 
studies and monitoring Inuit Qaujimaningit, Inuit Qaujimajatuqangit, Traditional and Community Knowledge shared by knowledge 
holders, and other terrestrial environment monitoring data as it becomes available. The Proponent will consider the information 
shared by the TAG Members for incorporation into the Project’s impact management, mitigation, and monitoring measures related 
to the protection of terrestrial wildlife and wildlife habitat as appropriate. Agnico Eagle shall be responsible for demonstrating how 
the information shared and considered by the TAG has been incorporated into the Project’s impact management, mitigation, and 
monitoring measures related to the protection of terrestrial wildlife and wildlife habitat as appropriate.

A finalized Memorandum of Understanding and Terms of Reference 
for the Terrestrial Advisory Group between the Proponent and 
Responsible Parties shall be provided to the Nunavut Impact Review 
Board (NIRB) a minimum of sixty (60) days prior to any construction 
of the waterlines being undertaken. An overview of information 
shared during Terrestrial Advisory Group meetings and how 
information from the TAG was considered and incorporated by 
Agnico Eagle into the Project’s impact management, mitigation, and 
monitoring measures shall be provided to the NIRB on an annual 
basis in the Proponent’s Annual Report.

See : 
• 2023 Annual Report Section 11.11 
and related appendix (Appendix 32 
2023 TAG Report)

133 Marine Environment General
To ensure potential impacts to the 
marine environment are identified 
and appropriately mitigated.

The Proponent shall update the Ocean Discharge Monitoring Plan to include additional monitoring conducted to validate that the 
volume and/or quality of water discharged into the marine environment via the waterlines does not have acute or chronic adverse 
effects on the marine environment, including marine water quality, marine mammals, fish, shellfish and other organisms and marine 
sediment. At a minimum, the additions to the updated Ocean Discharge Monitoring Plan shall include:
     ▪ post-discharge monitoring in the receiving environment to validate that the concentrations of saline effluent measured 100 m 
from the diffuser reach near zero before ice formation;
     ▪ the sublethal toxicity testing program developed and implemented by the Proponent in consultation with Environment and 
Climate Change Canada, including:
o any benthic invertebrate studies conducted by the Proponent;
     ▪ any community-based shellfish monitoring program developed and implemented by the Proponent in consultation with the 
Kivalliq Wildlife Board; and
     ▪ monitoring conducted by the Proponent of the marine environment (including marine water quality, marine mammals, fish, 
shellfish and other organisms and marine sediment) under the regulatory requirements (regulations, authorizations and permits) 
applicable to the Waterlines Proposal

The updated Ocean Discharge Monitoring Plan must be submitted to 
the Nunavut Impact Review Board (NIRB) at least 60 days prior to the 
commencement of disharges of effluent from the waterlines into the 
marine environment. Thereafter, on an annual basis, the Proponent 
shall report the following in the Annual Report:
     ▪ the results of monitoring conducted under the Ocean Discharge 
Monitoring Plan;
     ▪ any updates or significant modifications to the Ocean Discharge 
Monitoring Plan since the last annual report; and
     ▪ any adaptive management or mitigation measures developed or 
implemented by the Proponent in response to the results of 
monitoring under the Ocean Discharge Monitoring Plan.

Not Yet Active/Not Yet Applicable

134 Accidents and 
Malfunctions

Waterlines System 
Operation, 
Maintenance and 
Monitoring, 
including the Leak 
Detection System

To ensure there is adequate 
monitoring of the waterlines 
system, including the leak 
detection system, and to 
demonstrate that appropriate 
mitigation measures are initiated if 
waterlines leak occur.

Prior to operation, the Proponent shall submit a plain-language and visual- based summary of the waterlines as constructed and 
operated to facilitate community members understanding of the component and its operation and to support the review of the 
waterlines design and operation by interested parties. This document shall describe the construction and planned operation, 
maintenance and monitoring of the waterline system, including the leak detection system.

The initial version of this summary shall be submitted to the NIRB and 
interested parties at least 60 days prior to the operation of the 
waterlines system. Subsequently, this information shall be provided 
in a Waterline System, Operation, Maintenance and Monitoring 
section that shall be submitted to the NIRB as part of the annual 
report

Not Yet Active/Not Yet Applicable
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