



31 March 2022

Ms. K. Costello
Nunavut Impact Review Board
PO Box 1360
Cambridge Bay, NU
X0B 0C0

Dear Ms. K. Costello:

RE: Nanisivik Naval Facility (NNF) Construction 2021 Annual Report

References:

A. Water Use Licence 8BC-NNF2124

Defence Construction Canada on behalf of the Department of National Defence is providing the following annual report, which summarizes the activities in 2021 and outlines the planned activities for 2022.

Summary of 2021 Activities:

- No construction activities occurred at the Nanisivik Naval Facility
- Site monitoring:
 - When the NNF was accessible the construction contractor performed monitoring of the site on a weekly basis.
 - Accessibility in the fall and spring is limited due to the highway from Arctic Bay being closed and conditions not supporting travel to site over the sea ice.
 - The contractor has a local contact in Arctic Bay perform the site visits.
 - Weekly monitoring of the site infrastructure, camp and equipment condition is the focus of the visit. The fuel tanks and equipment at site are visually inspected for evidence of leaks.
 - The site is also inspected for evidence of any visitors having stopped by (foot traffic / snowmobile tracks / truck tracks / Polar bear tracks).
 - The most recent site visit was on 30-December-2021. Observations: no visitors, no leaks.

Work Plan for 2022:

The proposed work plan for the 2022 season includes:

- Construction camp operation and maintenance activities
- Addressing deficiency items (mechanical, electrical, structural, civil, coatings)
- Wharf sheet pile deficiencies (welding, removal of deteriorated concrete/steel)
- Spanwire System infrastructure
- Installation of recirculation piping and coalescing
- Installation of flex pipe and thrust bracket pipe modifications

- Sea-lift delivery
- Concrete work (pad and curbs)
- Final Survey and as-built documentation
- Facility commissioning
- Demonstration and training

We trust the information provided is sufficient for your records. Please feel free to contact the undersigned if you have any questions or comments.

Sincerely,



Sarah Rahmer, B.Sc
Environmental Project Coordinator
Defence Construction Canada
(613) 993-2234
Sarah.Rahmer@dcc-cdc.gc.ca

cc. Rodney Watson, NNF DND Project Manager, RODNEY.WATSON@forces.gc.ca
Louis Lemay, Technical Specialist, Project Management, louis.lemay@dcc-cdc.gc.ca
Eric Andert, Coordinator, Construction Services, eric.andert@dcc-cdc.gc.ca

Annex A:
NNF-Annual Report-
Employment Report 2019 Season

Annex B:
2019 Annual Report Wildlife Register