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Accept Reject 

Conformity Review 

IS Addendum distributed,  
NIRB initiates technical review and requests IRs (30 days) 

Day xx 

Additional direction 
provided to Proponent 

Day 33 
NIRB forwards IRs to Proponent and Parties for response 

(tentative 15 days) 

August 24-25, 2020 

September 28, 2020 

August 18-26, 2020 

August 18,  2020 NIRB Acknowledges Receipt of IS Addendum 

Day 48 October 13, 2020 
NIRB receives IR Response Package, requests technical review 

comments (30 days) 

NIRB receives IRs Day 30 September 25, 2020 

Community Information Session in Rankin Inlet  

August 27, 2020 Day 1 

NIRB Technical Meeting, Community Roundtable and Pre-
Hearing Conference 

Day 84 November 18 2020 

Day 89-92 
November 23-26, 

2020 

Day 78 
NIRB receives technical review comments from parties and  

forwards technical review comments to Proponent 
November 12, 2020 

NIRB receives Proponent response to technical review comments 

Day 105 December 9, 2020 NIRB issues Pre-Hearing Conference decision 

Day xx TBD NIRB Public Hearing 

Next Steps TBD 


