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April 13, 2021 

 

 

 

Karen Costello, Executive Director 

Nunavut Impact Review Board 

P.O. Box 1360 

Cambridge Bay, NU  X0B 0C0 

NIRB File No.: 11MN034 

NPC File No. 1148672 

NWB File No. 2AM‐MEL1631 

 

 

 

 

Dear Ms. Costello: 

Notice  Re  Continuation  of  the  2020  Saline  Discharge  Strategy  for  the Meliadine Gold Mine  Project 

during 2021 

Agnico Eagle Mines Limited (Agnico Eagle) is writing to provide the Nunavut Impact Review Board (NIRB) 

with  notice  of  the  enclosed  submission  to  the  Nunavut  Planning  Commission  (NPC)  and  subsequent 

conformity decision by NPC. 

 

As set out in its submission to NPC of December 21, 2020, during 2020, Agnico Eagle proposed interim 

measures which would result in an increase from 800 m3 per day to up to 1600 m3 per day in the amount 

of  saline  groundwater  (saline  effluent)  transported  by  truck  to  storage  trucks  at  Itivia  Harbour  for 

discharge into Melvin Bay during the summer of 2020 (the 2020 Saline Discharge Strategy).  

 

At the time the 2020 Saline Discharge Strategy was first presented by Agnico Eagle to the NIRB in March 

2020, Agnico Eagle anticipated that by 2021, transportation and discharge of saline groundwater/effluent 

at the Project would occur via a new waterline. Unfortunately, due to significant regulatory delays in the 

NIRB review of the 2020 Saline Effluent Discharge Proposal  (aka waterline proposal), plus the ongoing 

global pandemic and other factors beyond the control of Agnico Eagle, Agnico Eagle has identified that it 

will be necessary to extend the 2020 Saline Discharge Strategy through 2021.  

 

Agnico Eagle  confirms  that  given  the delays  in  the NIRB process  for  the waterline proposal  (currently 

scheduled for public hearings in Rankin Inlet from May 17‐20), it will be proceeding with implementation 

of the 2020 Saline Discharge Strategy during 2021, and that as per the NPC’s determination of January 20, 

2021, no further steps are required by NIRB in relation to this activity: 

 

The above‐noted project proposal is exempt from screening by the NIRB because the NPC is of 

the understanding that the increase of the amount of trucked saline effluent from 800 m3 per day 

up to 1600 m3 per day does not change the general scope of the original or previously amended 

project  activities,  and  the  exemptions  noted  in  Section  12.4.3(a)  and  (b)  of  the  Nunavut 

Agreement do not apply. 
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Similar to 2020, Agnico Eagle will report on this activity as part of its 2021 Annual Report. Should you have 

any questions, please do not hesitate to contact me directly. 

Sincerely, 

 

Jamie Quesnel 

Director, Permitting & Regulatory Affairs  

Agnico Eagle Mines Limited 

Attachment: NPC File # 149443 [Continuation of the 2020 Saline Discharge Strategy for the Meliadine 

Mine Project during 2021] 

 

 



 

 

 



 




