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direction, unless you recognize the sender and know the content is safe.

Good afternoon Karen,
Please find attached Agnico Eagle’s notice regarding Continuation of the 2020 Saline Discharge
Strategy for the Meliadine Gold Mine Project during 2021, along with the subsequent conformity
decision by NPC.

Please reach out if any questions.

Take care,
Jen
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April 13, 2021 


 


 


 


Karen Costello, Executive Director 


Nunavut Impact Review Board 


P.O. Box 1360 


Cambridge Bay, NU  X0B 0C0 


NIRB File No.: 11MN034 


NPC File No. 1148672 


NWB File No. 2AM‐MEL1631 


 


 


 


 


Dear Ms. Costello: 


Notice  Re  Continuation  of  the  2020  Saline  Discharge  Strategy  for  the Meliadine Gold Mine  Project 


during 2021 


Agnico Eagle Mines Limited (Agnico Eagle) is writing to provide the Nunavut Impact Review Board (NIRB) 


with  notice  of  the  enclosed  submission  to  the  Nunavut  Planning  Commission  (NPC)  and  subsequent 


conformity decision by NPC. 


 


As set out in its submission to NPC of December 21, 2020, during 2020, Agnico Eagle proposed interim 


measures which would result in an increase from 800 m3 per day to up to 1600 m3 per day in the amount 


of  saline  groundwater  (saline  effluent)  transported  by  truck  to  storage  trucks  at  Itivia  Harbour  for 


discharge into Melvin Bay during the summer of 2020 (the 2020 Saline Discharge Strategy).  


 


At the time the 2020 Saline Discharge Strategy was first presented by Agnico Eagle to the NIRB in March 


2020, Agnico Eagle anticipated that by 2021, transportation and discharge of saline groundwater/effluent 


at the Project would occur via a new waterline. Unfortunately, due to significant regulatory delays in the 


NIRB review of the 2020 Saline Effluent Discharge Proposal  (aka waterline proposal), plus the ongoing 


global pandemic and other factors beyond the control of Agnico Eagle, Agnico Eagle has identified that it 


will be necessary to extend the 2020 Saline Discharge Strategy through 2021.  


 


Agnico Eagle  confirms  that  given  the delays  in  the NIRB process  for  the waterline proposal  (currently 


scheduled for public hearings in Rankin Inlet from May 17‐20), it will be proceeding with implementation 


of the 2020 Saline Discharge Strategy during 2021, and that as per the NPC’s determination of January 20, 


2021, no further steps are required by NIRB in relation to this activity: 


 


The above‐noted project proposal is exempt from screening by the NIRB because the NPC is of 


the understanding that the increase of the amount of trucked saline effluent from 800 m3 per day 


up to 1600 m3 per day does not change the general scope of the original or previously amended 


project  activities,  and  the  exemptions  noted  in  Section  12.4.3(a)  and  (b)  of  the  Nunavut 


Agreement do not apply. 
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Similar to 2020, Agnico Eagle will report on this activity as part of its 2021 Annual Report. Should you have 


any questions, please do not hesitate to contact me directly. 


Sincerely, 


 


Jamie Quesnel 


Director, Permitting & Regulatory Affairs  


Agnico Eagle Mines Limited 


Attachment: NPC File # 149443 [Continuation of the 2020 Saline Discharge Strategy for the Meliadine 


Mine Project during 2021] 


 


 







 


 


 







 










