Anticipated process for the NIRB's for NIRB's Review of WKR Grays Bay Road and Port Project Proposal (24XN038); updated *March 11, 2025*

PHASE 1: Scoping & Development of EIS Guidelines, Proponent Preparation of *Draft* EIS

	December 4, 2024	NIRB issues a *Nunavut Agreement* 12.4.4(b) and *NuPPAA* 89(1)(a)(i) and (ii) Screening Decision
Day 1	February 12, 2025	Minister refers project to NIRB for Review. Public notice of Review released.
Day 27	March 11, 2025	Next Steps and *Draft* Scope issued for information only
Day 48	April 1, 2025	Parties provide comments on draft process map
TBD	April 2025	*Draft* Scope and *Draft* IS Guidelines issued in all languages for public comment (60 days)
TBD	April—May 2025	Community Scoping/Guideline Meetings (Kitikmeot, NWT)
TBD	May 2025	Summary report of public scoping/guidelines meetings issued for information
TBD	June 2025	Comments received on *Draft* Scope and *Draft* IS Guidelines
TBD	June 2025	*Final* Scope and *Revised Draft* IS Guidelines issued for information
TBD	June 2025	*Final* Scope released in all languages. *Revised Draft* IS Guidelines issued in all languages for public comment (30 days).
TBD	July 2025	Comments received on *Revised Draft* IS Guidelines
TBD	August 2025	IS Guidelines Development Workshop
TBD	September 2025	*Final* IS Guidelines issued for information in English
TBD	September 2025	*Final* IS Guidelines issued in all languages

Draft IS (DIS) Submission